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1.0 Introduction 
1.1 This Infrastructure Delivery Plan (IDP) has been prepared by Tunbridge Wells 

Borough Council (the Council). The IDP sets out: 

• The national and local context in relation to infrastructure provision and the 

importance of infrastructure and its timely delivery within the Local Plan process; 

• Details of engagement with infrastructure providers and key stakeholders in 

determining the level of infrastructure required to support new development; 

• Background and context to key infrastructure that has been delivered recently, 

or is in the process of being delivered; 

• An analysis of existing infrastructure provision;  

• Any capacity issues in relation to current provision; 

• Details of the infrastructure that is required to support the existing and future 

needs and demands for the borough to support new development and a growing 

population, as envisaged through the Council's Local Plan; 

• An Infrastructure Delivery Schedule setting out the infrastructure required, 

priority, risk, delivery body, indicative cost (if known) and funding position. 

1.2 The IDP has been informed through discussion and consultation with relevant 

service providers operating in the borough, alongside reviewing existing evidence 

and publications (such as management plans and strategies). It is published as a 

“Live Document’, updated to reflect relevant changes in information and further 

changes may be required as a result of further updates and information from service 

providers and progress with the production of the Local Plan.  

1.3 This IDP should also be read in conjunction with the Strategic Sites Masterplanning 

and Infrastructure Study 2021, which has been prepared in relation to the two 

Strategic Sites proposed in the Local Plan at Paddock Wood and east Capel, and 

Tudeley Village.   

1.4 The IDP is supported by various appendices, as follows:  

• Appendix 1 - Infrastructure Schedule; 

• Appendix 2 – Existing open space by Parish (as identified within the Open 

Space Study 2018); 

• Appendix 3 - Consultation and record of liaison with key stakeholders;  

1.5 The IDP provides critical evidence to support the Local Plan and provides details of 

projects required to be delivered to support the growth proposed in the borough. It 

also provides detail for negotiation with developers to ensure developer 

contributions are delivered as part of new development.  



 

Page  

2 of 182 

 

Tunbridge Wells Borough Council 

Infrastructure Delivery Plan  

Date of publication – March 2021 

 

2.0 Background and Policy Context 
2.1 The Council, in its role as the Local Planning Authority, is required to plan positively 

to ensure that development and infrastructure needs are met. This is to ensure that 

new development is delivered sustainably in a planned way and that housing and 

employment growth is balanced alongside vital infrastructure. 

National Policy 

2.2 The National Planning Policy Framework February 2019 (NPPF) highlights the 

importance of the provision of infrastructure to achieve sustainable development as 

the overarching objective of the planning system and plan making. Paragraph 8 sets 

out the following: 

"Achieving sustainable development means that the planning system has 

three overarching objectives, which are interdependent and need to be 

pursued in mutually supportive ways (so that opportunities can be taken to 

secure net gains across each of the different objectives): 

• an economic objective - to help build a strong, responsive and 

competitive economy, by ensuring that sufficient land of the right 

types is available in the right places and at the right time to support 

growth, innovation and improved productivity; and by coordinating 

the provision of infrastructure; 

• a social objective - to support strong, vibrant and healthy 

communities, by ensuring that a sufficient number and range of 

homes can be provided to meet the needs of present and future 

generations; and by fostering a well-designed and safe built 

environment, with accessible services and open spaces that reflect 

current and future needs and support communities' health, social and 

cultural well-being; and 

• an environmental objective - to contribute to protecting and 

enhancing our natural, built and historic environment; including 

making effective use of land, helping to improve biodiversity, using 

natural resources prudently, minimising waste and pollution, and 

mitigating and adapting to climate change, including moving to a low 

carbon economy." 

2.3 Furthermore, paragraphs 15 and 16 refer to the importance of the planning system 

being genuinely plan led, and that plans should "be shaped by early, proportionate 

and effective engagement between plan-makers and communities, local 

organisations, businesses, infrastructure providers and operators and statutory 

consultees..." 

2.4 Paragraph 20 refers to how "strategic policies should set out an overall strategy for 

the pattern, scale, and quality of development, and make sufficient provision for: 
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• housing (including affordable housing), employment, retail, leisure 

and other commercial development; 

• infrastructure for transport, telecommunications, security, waste 

management, water supply, wastewater, flood risk and coastal 

change management, and the provision of minerals and energy 

(including heat); 

• community facilities (such as health, education and cultural 

infrastructure); and 

• conservation and enhancement of the natural, built and historic 

environment, including landscapes and green infrastructure, and 

planning measures to address climate change mitigation and 

adaption." 

2.5 Paragraph 25 reiterates the importance of effective collaboration with relevant 

bodies to identify strategic matters, including with infrastructure providers, and that 

such joint working should help to determine where additional infrastructure is 

necessary to ensure a "positively prepared and justified strategy". In terms of the 

delivery of infrastructure, paragraph 34 considers that Local Plans should set out 

the contributions expected from development, including infrastructure such as that 

needed for education, health, transport, flood and water management, and green 

and digital infrastructure. However, it is important to note that such policies should 

not undermine the deliverability of the Plan. 

2.6 Additionally, the national Planning Practice Guidance (PPG) supports this position 

and emphasises the need to ensure that the Local Plan is capable of being 

delivered, including with the provision of infrastructure. It states that early discussion 

with infrastructure and service providers is particularly important to help understand 

their investment plans and critical dependencies. 

Local Policy 

2.7 At the local level, Kent County Council (KCC), which plays a vital role in the 

provision of infrastructure in Kent, has produced a Growth and Infrastructure 

Framework (GIF) (2018 update) to provide a view of emerging development and 

infrastructure requirements to support growth across Kent and Medway. KCC has 

worked closely with the borough and district councils, including Tunbridge Wells 

Borough Council, as well as other strategic partners, in the preparation of this 

document. 

2.8 The GIF highlights opportunities and challenges to creating sustainable 

communities in Kent and Medway through the identification of infrastructure needs 

required to support housing and employment growth. It includes infrastructure 

provided by KCC and other providers. The GIF draws together information and data 

from a range of sources, including the individual districts and borough's Local Plans 

and Infrastructure Delivery Plans. 
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2.9 It should be noted that the GIF is a 'snapshot in time' and the data used was the 

best available at the time it was produced. In some cases, theoretical costings and 

assumptions have been used where exact data is not available and the GIF is 

subject to regular review by KCC and collaboration with the relevant districts and 

boroughs. 

Local Plan policy context and strategy for growth 

2.10 Tunbridge Wells Borough Council has prepared a Local Plan, which covers the 

period up to 2038 and sets out the amount of future development being planned for, 

where it is to be located, and its nature, following the Vision and Strategic 

Objectives. 

2.11 The Vision and Objectives are set out within Section 3 of the Local Plan and 

specifically in relation to infrastructure, the following Strategic Objectives are of 

particular note; 

• Strategic Objective 1 – To ensure sustainable development that contributes 

to both meeting housing, economic, and social needs and to conserving and 

enhancing the highly valued environmental qualities of the borough; 

• Strategic Objective 5 – To achieve the timely delivery of all forms of 

infrastructure that meets the needs of development and supports the vitality 

of communities. 

2.12 The overall Development Strategy is set out within Policy STR1 - The Development 

Strategy of the Local Plan, which identifies the overall scale and broad distribution 

of development across the borough.  This is replicated below for ease of reference 

as well as the Key Diagram (Figure 5 within the Local Plan). 

2.13 In preparing the Local Plan, particular regard has been had to national planning 

policy, as set out within the NPPF (2019), which expects local plans to meet the 

identified level of development needs for their areas in full, unless there are good 

planning reasons why this is not possible. 

2.14 In terms of formulating the development strategy, the overall strategy approach is 

set out clearly in Section 4 of the Local Plan and includes taking account of a range 

of considerations, including national policy, the Vision and Objectives, the findings 

of the various evidence base studies, and those of the Sustainability Appraisal.  In 

terms of infrastructure, it is highlighted that the availability of infrastructure, including 

proposed infrastructure improvements, to support the growth is also a key concern 

to be addressed through the Local Plan.
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Figure 1: Local Plan Key Diagram 
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Policy STR 1 - The Development Strategy 

The broad development strategy for Tunbridge Wells borough over the period 2020-

2038, as shown indicatively on the Key Diagram (Figure 5), is to ensure that a minimum 

of 12,204 dwellings and 14 hectares of employment (Use Classes B and E) land are 

developed, together with supporting infrastructure and services. 

To achieve this, the Local Plan: 

1. Promotes the effective use of urban and previously developed (“brownfield”) land, having 
due regard to relevant Plan policies; 

2. Looks to focus new development within the Limits to Built Development of settlements, as 
defined on the Policies Map, where proposals accord with other relevant policies of this 
Plan; 

3. Provides for the growth of settlements, having regard to their role and function, constraints 
and opportunities, together with the development of two strategic sites, namely: 

a)  a major, transformational expansion of Paddock Wood (including land at east Capel), 
following garden settlement principles and providing flood risk solutions; and 

b) the creation of a new garden settlement – Tudeley Village between Paddock Wood and 
Tonbridge; 

4. Includes an allowance for potential delays or non-delivery of sites; 

5. Provides for a prestigious new business park to the north of North Farm/Kingstanding Way, 
Royal Tunbridge Wells, well connected to the improved A21; 

6. Provides a framework for the preparation of a holistic Area Plan for Royal Tunbridge Wells 
Town Centre; 

7. Provides for some reductions in the area of the Green Belt, notably for the strategic sites 
and around Royal Tunbridge Wells and Pembury, where exceptional circumstances warrant 
this and where an effective long-term Green Belt is maintained; 

8. Limits development within the High Weald Area of Outstanding Natural Beauty to that which 
can be accommodated whilst still conserving its key characteristics, this being mostly small-
scale, only promoting larger proposals where exceptional circumstances are demonstrated;  

9. Normally limits development in the countryside (being defined as that outside the Limits to 
Built Development) to that which accords with specific policies of this Plan and/or that for 
which a rural location is fully demonstrated to be necessary. 

 

2.15 Tables 4 and 5 within the Local Plan set out the distribution of housing and 

employment allocations for each parish/settlement, which are elaborated upon in 

the respective chapters in Section 5 of the Local Plan and form the basis of the 

work that has been used to inform the infrastructure requirements set out within this 

IDP. Again, Tables 4 and 5 are replicated below for ease of reference. 
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Local Plan Table 4: Distribution of housing allocations 

Parish/Settlement Local Plan  allocations  
Lower Upper 

Royal Tunbridge Wells 1,416 1,536 

Southborough 42 42 

Paddock Wood 3,932 4,032 

Strategic urban expansion* 3,490 3,590 

Town centre 30 30 

Capel* 2,100 2,100 

Tudeley Village - new settlement 2,100 2,100 

Cranbrook and Sissinghurst 453 467 

Cranbrook 415 429 

Sissinghurst 38 38 

Hawkhurst 161 170 

Benenden 87 95 

Benenden 43 45 

East End 44 50 

Bidborough 0 0 

Brenchley and Matfield 56 60 

Frittenden 25 30 

Goudhurst 25 25 

Horsmonden 240 320 

Lamberhurst 25 30 

Pembury 389 417 

Rusthall 15 15 

Sandhurst 20 30 

Speldhurst 10 12 

Sub-total 8,996 9,381 

Allocations with existing planning permission (to 
be discounted to avoid double counting) 

920 920 

Total (with existing planning permission 
discounted) 

8,076 8,461 

 
* The figure for Capel parish excludes that part of the urban expansion extending from Paddock Wood 

into the eastern edge of the parish, to avoid double counting. The number of houses for Capel parish 

(including Tudeley Village and development in land in east Capel) for the Plan period is approximately 

4,160 

2.16 With regard to employment land needs, the allocations identified in the Local Plan 

are set out in the Local Plan within Table 5 as replicated below for ease of 

reference: 
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Local Plan Table 5 

Site Settlement/Parish Policy 

Number 

Net 

developable 

area (ha) 

Land adjacent to Longfield Road Royal Tunbridge 

Wells 

AL/RTW17 13.4 

Land east of Maidstone Road Paddock Wood STR/SS1 4.6 

Land east of Transfesa Road Paddock Wood STR/SS1 7.3 

Hawkhurst Station Business Park Gills Green AL/HA 6 1.2 

 

2.17 The importance of infrastructure being provided to support the proposed growth is 

recognised within the Local Plan.  The Borough-wide strategic policies form the 

basis of the Local Plan’s policy framework and are the starting point for the more 

detailed policies and proposals in subsequent sections of the Local Plan. The 

strategic approach to delivering infrastructure is set out within Policy STR 5 – 

Infrastructure and Connectivity, which covers – ‘Infrastructure delivery, setting out 

the requirement for new infrastructure to support proposed development, and how it 

will be delivered’.  Policy STR6 – Transport and Parking covers, ‘Key transport 

infrastructure and the priorities for sustainable transport modes’.  

2.18 The details of particular infrastructure items to be provided in association with 

development, is set out within the Place Shaping policies and the individual site 

allocations in Section 5 of the Local Plan. This IDP has been produced in parallel 

with the Local Plan, and is published as a supporting ‘Live Document’. 

 What is infrastructure? 

2.19 The term 'infrastructure' covers a wide range of services and facilities provided by 

both public and private organisations. The definition of infrastructure is outlined in 

section 216(2) of the Planning Act 2008 (as amended) and identifies infrastructure 

categories as roads and other transport facilities, flood defences, schools and other 

educational facilities, medical facilities, sporting and recreational facilities, open 

space, and affordable housing (affordable housing is not covered by this IDP). 

2.20 Further to this, infrastructure is often described as either 

• Physical infrastructure - utilities, transport, including pedestrian facilities, 

flood defences, and waste;  

• Community infrastructure schools and educational facilities, health and social 

wellbeing, emergency services, social and community (including libraries, 

community halls, leisure and recreational facilities; and  

• Green infrastructure - open space, public rights of way, allotments, etc. 
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2.21 Infrastructure for the purpose of this IDP includes the following. 

Table 1: Types of infrastructure 

Infrastructure Type Detail 

Transport Highways (local and strategic road network) 

Public transport (the rail network and buses) 

Cycling and walking 

Education Primary  

Secondary 

Further and higher education 

Community learning and skills 

Health General practitioner services (GPs) 

Other health services: hospitals/social care 

Water Water supply 

Waste water 

Flood risk mitigation and surface water 

management 

Utilities and Digital Infrastructure Energy supply – gas 

Energy supply - electricity 

Digital communications - broadband and mobile 

phones 

Community, public and social 

services 

Libraries 

Community centres 

Emergency services 

Sport and recreation Sports facilities 

Indoor facilities 

Outdoor facilities 

Built facilities 

Green infrastructure Parks, open spaces 

Allotments, gardens, street trees 

Streams, rivers, ponds ditches 

Green corridors 

Waste and recycling Local waste collection: recycling and disposal 

Minerals and waste 

Public realm, art and culture Public art 

Public realm 

Cultural provision 
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2.22 Essentially, the purpose of the IDP is to set out the following: 

• Summary of existing infrastructure, details of any planned infrastructure and 

what new infrastructure is required to support the growth proposed; 

• How the infrastructure will be provided; 

• Who is to provide the infrastructure; 

• How the infrastructure will be funded; 

• When the infrastructure will be provided. 

Engagement 

2.23 Discussions and consultations have taken place with a variety of infrastructure 

providers; between Tunbridge Wells Borough Council, Kent County Council, and 

external organisations, in order to ensure a comprehensive understanding of what 

infrastructure currently exists and what is required in infrastructure terms to support 

the growth proposed in the Local Plan. This process has enabled these 

infrastructure providers to think more strategically in terms of future provision and 

the challenges brought about by significant growth in the borough over the plan 

period.  

2.24 As well as consulting with the infrastructure providers through the formal stages of 

Local Plan preparation – in this case the Issues and Options Consultation in 

2017and the Regulation 18 Draft Local Plan Consultation in 2019, the Borough 

Council has also carried out a number of targeted stakeholder consultations with the 

key infrastructure providers. Details of these consultations are set out within 

Appendix 3 of this IDP. 

2.25 Alongside this, the Borough Council has widely engaged with infrastructure 

providers throughout the Local Plan process in relation to specific sites and 

emerging strategy formulation. Of particular note, a number of stakeholders have 

been involved in the preparatory work informing the allocation of the Strategic Sites 

at Paddock Wood and Capel and the plans for a new garden village at Tudeley 

within Capel Parish. This has been in the form of a Strategic Sites Working Group, 

meeting monthly since September 2019 to progress this work, with a number of sub 

groups exploring specific elements including infrastructure provision. 

2.26 Additionally, the Council has had ongoing consultation with parish and town 

councils within the borough throughout the Local Plan preparation process to 

determine their requirements and aspirations for their areas which could be included 

as part of new development proposals. It is accepted that some of these 

infrastructure items are aspirational and may not be delivered as part of this Local 

Plan, however it may be that they can form the basis of negotiations through the 

Development Management process, as part of development coming forward. This 

could be sites allocated within this Local Plan or as a result of windfall 

developments coming forward outside of the Local Plan process. These items are 
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included within the Infrastructure Schedule at Appendix 1, however are shown in 

italics and a footnote to the table explains their status.  

2.27 As part of the Duty to Cooperate, infrastructure provision and more importantly 

cross-boundary infrastructure has been discussed at regular meetings between 

Tunbridge Wells Borough Council and its neighbours – Tonbridge & Malling 

Borough Council, Sevenoaks District Council, Maidstone Borough Council, Ashford 

Borough Council, Wealden District Council and Rother District Council, as well as 

East Sussex County Council. As part of this process, Statements of Common 

Ground have been prepared between the authorities and any relevant cross 

boundary infrastructure items and projects have been discussed and identified 

within these documents. 

2.28 This IDP brings all identified infrastructure requirements and plans together in one 

document and encourages inter-relationships between parties and providers and an 

opportunity to share information and possibly infrastructure to bring forward 

comprehensive development over the Plan period. 

Prioritisation of infrastructure 

2.29 After collating all the information gathered from the relevant providers, the known 

projects are shown in the Infrastructure Delivery Schedule (IDS) that supports the 

IDP (see Appendix 1). Alongside the identification of infrastructure projects, it is 

also best practice to identify timescales and establish the importance of each 

infrastructure item to the delivery of the Local Plan strategy. 

2.30 For instance, there are some items that must be delivered in advance of 

development taking place or being occupied. Other infrastructure items are 

essential to the strategy, and these projects are then prioritised to give an indication 

of whether they are ‘Critical’, ‘Essential’, or ‘Highly Desirable’. These terms, for the 

purpose of the IDS, are as follows: 

• Critical infrastructure: infrastructure that must happen to enable physical 

development to take place. Critical infrastructure items may be required in order 

to 'unlock' development sites and are critical to enable the delivery of growth in 

Tunbridge Wells borough. Failure to provide these pieces of infrastructure could 

result in significant delays in the delivery of development. 

• Essential infrastructure: infrastructure that is required if development is to be 

achieved in a timely and sustainable manner. Although infrastructure in this 

category is unlikely to prevent physical development in the short term, failure to 

invest in it could result in delays in development in the medium or long term. 

This type of infrastructure needs to be provided in a coordinated manner 

alongside development to ensure that the impacts of development are mitigated, 

and to avoid unacceptable overuse of existing facilities, or leaving new 

developments without necessary facilities. 
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• Highly Desirable infrastructure: infrastructure that is required to deliver the 

overall spatial strategy objectives but is unlikely to prevent development in the 

short or medium term. Although infrastructure identified within this category may 

have a lower level of priority than critical or essential infrastructure, its 

importance to the delivery of sustainable development and the Local Plan 

strategy should not be underestimated. 

Identified risks 

2.31 The IDP also identifies, in broad terms, the risk to delivery for each infrastructure 

item. This information focuses on the risk that the infrastructure will not be 

delivered, not the wider risk to the Local Plan if infrastructure doesn't take 

place. Broad definitions of each category are outlined below: 

• High: fundamental constraints attached to the delivery of the scheme, e.g. no 

clear funding stream, no site identified, land/site assembly issues; 

• Moderate: some constraints or uncertainty attached to the delivery of the 

scheme; 

• Low: strong certainty of delivery, e.g. costs identified, funding in place, political 

and community support. 

2.32 As with many of the projects identified within the IDP, the level of risk identified is 

clearly subject to change throughout the Local Plan period and will need to be kept 

under review. In identifying the indicative level of risk in the IDP, however, the 

document provides an additional layer of information to inform future decision 

making on infrastructure delivery, and will, alongside the timescale and importance 

to strategy information, indicate where resources may need to be prioritised or 

where further work is required. 

Timing 

2.33 The timing of delivery of infrastructure schemes is dependent upon a number of key 

factors, including when development comes forward, the point at which an 

infrastructure project is actually required, and the timing of funding being made 

available. Given this complexity, the IDP breaks down the timescale for delivery into 

three tranches: 

• Short term - five years and less;  

• Medium term - five to 10 years;  

• Long term - 10 plus years. 

2.34 In some instances, the timing of delivery may straddle two of these periods, while, 

for other items, the timing of infrastructure delivery could be more variable and may 

take place periodically throughout the life of the Local Plan. The IDP therefore 
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indicates broadly when schemes are likely to be delivered. However, this will be 

kept under regular review and will inevitably change over the course of the Local 

Plan period. 

Costs 

2.35 This IDP has been written during a time of significant change, with the current 

ongoing Covid 19 Pandemic and the government reforming many of the public 

services that are responsible for providing and planning infrastructure. This is likely 

to have an impact on provision, delivery, funding, and how the relevant 

organisations are able to respond in relation to future growth. In addition, it is often 

difficult to be certain about infrastructure requirements so far into the future, as the 

detail of many development schemes is currently not known. 

2.36 The detailed costs for infrastructure will be fully considered at the planning 

application stage; therefore, figures contained within the schedule of this IDP are 

generally to be considered as being indicative and recognised as subject to change. 

This IDP, therefore, is intended to be a document that is regularly updated given the 

uncertainty and fluid nature of planning for infrastructure and is reflected in it being 

termed a ‘Live Document’. 

2.37 Where funding sources are known to be secured, this has been indicated. Other 

possible funding sources are identified, but at this stage these are only possible 

sources and no funding has been secured from them.  Where costs/funding has not 

been identified at this stage, it is marked as TBC (To Be Confirmed). 

Potential funding sources 

2.38 Provision of infrastructure can be funded in a variety of ways, as set out below. 

Funding from development 

2.39 New development is generally expected to meet the needs for infrastructure that are 

generated from the development itself. This can be in the form of connections to 

utility services or the building of new roads, junctions, schools, and open space 

areas. Provision can be delivered directly by the developer or by way of financial 

contributions to a service provider/third party. 

2.40 The Council will use a combination of Section 106 and Section 278 agreements, 

alongside the Infrastructure Levy (IL) if the Council decides to pursue this option. 

Whatever the process is, developers will continue to be expected to provide funding 

for new infrastructure that is required to meet the needs of the development. 
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Infrastructure providers and statutory agencies 

2.41 Infrastructure providers and the statutory agencies are responsible for meeting their 

statutory obligations and responding to growth through their own funding sources, 

planning for infrastructure provision through investment plans, which take into 

account the Council's plans for development. 

2.42 Other potential sources of funding could come forward through a number of the 

following funding schemes/grants: 

• South East Local Enterprise Partnership 

• Growth deal through the Single Local Growth Fund  

• Housing infrastructure fund 

• Skills Capital Fund  

• The District Deal 

• Local Growth Fund (South East Local Enterprise Partnership)  

• Major Road Networks Programme (Department for Transport)  

• Department for Transport funding 

• Quality Bus Partnerships/bus operator investment  

• Air Quality Grant/Clean Air Fund 

• Local Transport Plan 4 funding  

• Network rail/Rail franchises  

• Environment Agency Grants 

• Arts Council England /Heritage Lottery Project Grants/Sports Council grants 

• Private investment 

Status of the IDP 

2.43 The IDP is a supporting document for the Regulation 19, Pre- Submission version of 

the Local Plan, which follows on from the previous Regulation 18 Draft Local Plan 

Consultation in autumn 2019 and the consultation on the Issues and Options in 

summer 2017. The IDP covers the plan period up to 2038, although its content will 

be monitored annually and periodically reviewed as part of the five-year review of 

the Local Plan.  

2.44 As the work progresses on the Local Plan, further discussions will take place with 

the various infrastructure providers to firm up the requirements, timescales, 

associated costs, etc. and will be updated if necessary alongside the Submission 

and Examination of the Local Plan during 2021. For the above reasons, this 

Infrastructure Delivery Plan is termed a ‘Live Document’ as by its nature it requires 
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to be regularly updated to ensure it has the most up to date information and 

requirements in it to support the growth proposed in the Local Plan. 

Strategic Sites Masterplanning and Infrastructure 

Study 

2.45 As referred to at Paragraph 1.2, another important document that has been 

prepared and should be read alongside this document is The Strategic Sites 

Masterplanning and Infrastructure Study (2021) which has been prepared by David 

Lock Associates (DLA) to inform the allocation of two strategic growth sites 

proposed in the Local Plan. 

• Expansion around Paddock Wood including land in east Capel to deliver 

approximately 3,600 homes, significant employment and other 

complementary uses; and 

• Tudeley Village, a new settlement delivering 2,800 homes (2,100 over the 

plan period).  

2.46 Both of these settlements will be developed on garden settlement principles with the 

provision of infrastructure a key component. 

2.47 This Study is divided into two parts. The first part provides a Structure Plan for 

Paddock Wood and east Capel. This identifies through a comprehensive 

masterplanning exercise the capacity of the new settlement, in terms of the number 

of dwellings, level of non-residential floorspace, and the location and provision of 

key infrastructure within the settlement. This is similar to the aims of the Tudeley 

Village Masterplan which has been prepared by the promoter of this garden 

settlement as set out in its Delivery Strategy. 

2.48 The second element is the delivery of a Strategic Site Infrastructure Framework to 

identify the infrastructure capacity requirements stemming from both the Strategic 

Sites: Paddock Wood and east Capel; and Tudeley Village. The schedule of 

infrastructure requirements set out in relation to both sites is comprehensive, and 

has been informed by the wider consultant team led by DLA on highways, flooding 

and other matters. This provision encompasses two areas: 1) infrastructure required 

to mitigate the impacts on existing areas of development; and 2) infrastructure that 

is required to ensure the new development meets the Plan’s policy objectives and 

the garden settlement principles.  

2.49 The Framework was prepared through engagement with land promoters of both 

sites and through discussions with key stakeholders including KCC Highways and 

Education. The initial starting point was the formation of a baseline position from a 

review of draft Local Plan policy, KCC policy, and KCC highway schemes. In 

addition, the masterplanning has helped establish a list of required improvements to 

highways and sustainable travel infrastructure to support the proposed Structure 

Plan.  
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2.50 The Masterplanning and Infrastructure Study has been used to inform this IDP and 

should be referred to for further information on the specific infrastructure 

requirements required to support the development of these proposed strategic sites.  
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3.0 Overview of Infrastructure 
3.1 The following section provides an overview of each infrastructure type covered 

within this IDP. For ease of reference the types of infrastructure in this IDP are 

grouped by theme as set out below. 

• Theme 1: Transport  - Highways, Bus, Rail, Cycling and Walking, Parking 

• Theme 2: Education  - Primary, Secondary, Higher and Further 

• Theme 3: Health - General Practice, Hospitals, social care and dentists 

• Theme 4: Water – Water Supply, Waste Water, Flood Risk 

• Theme 5: Utilities and Digital Infrastructure – Gas, Electricity, Digital 

Communications 

• Theme 6: Community, public and social services – Libraries, Community 

Centres, Emergency Services 

• Theme 7: Sport and Recreation – Indoor sport, outdoor sport 

• Theme 8: Green Infrastructure  

• Theme 9: Waste and Recycling – Waste collection, Minerals and Waste 

• Theme 10: Public realm, art and culture 

3.2 Where relevant, the following information is provided: 

• Lead agency; 

• Related strategies and evidence; 

• Summary of consultation with lead agencies;  

• Overview of existing provision; 

• Current planned provision; 

• Additional future requirements needed to deliver growth proposed in the Local 

Plan; Funding sources; 

• Summary of infrastructure provision required. 
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Theme 1: Transport 

3.3 Transport and movement within, and into, the borough is a critical issue for the 

delivery of the strategic objectives as well as the individual site allocations in the 

Local Plan. The generic term 'Transport' encompasses private and commercial 

vehicular movements on the strategic and local road network, buses, trains, 

walking, and cycling. This theme is further broken down into sub-categories to 

reflect the above types of transport. 

Highways 

Lead Agencies 

• Highways England (Strategic Road Network) 

• Kent County Council Highways and Transport (Local Road Network)  

• Kent County Council Public Rights of Way and Access Service  

• Tunbridge Wells Borough Council (Parking) 

Related Strategies and Evidence 

• Kent County Council: Local Transport Plan 4 Delivering Growth Without 

Gridlock 2016-2031 

• Kent County Council: Active Travel Strategy 2017 

• Kent County Council Rights of Way Improvement Plan 2018 – 2028  

• Tunbridge Wells Borough: Transport Strategy 2015 

• Tunbridge Wells Borough: Cycling Strategy 2016  

• Tunbridge Wells Borough: Air Quality Action Plan 2019 

• Tunbridge Wells Borough: Economic Development Strategy 2018 

• West Kent Partnership: West Kent Priorities for Economic Growth 2019 and 

update 2020 

• Transport for the South East: Transport Strategy for the South East 2019 

• Tunbridge Wells Borough: Emerging Local Cycling & Walking Infrastructure 

Plan 2019/20 
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Summary of consultation with lead agencies 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016 

• Issues & Options Consultation from May to June 2017  

• Stakeholder consultation with infrastructure providers in July/August 2018 

• Stakeholder consultation with infrastructure providers in March/April 2019 and 

June 2019 

• Consultation at the Regulation 18 Draft Local Plan state September November 

2019 

• Stakeholder consultation with infrastructure providers in October 2020 

3.4 Highways England (HE) responded to the Tunbridge Wells Local Plan Issues and 

Options Consultation Statement in 2017 and to the Regulation 18 Consultation in 

November 2019. At an early stage in the Local Plan process, HE, TWBC and KCC 

officers met (November 2018) to discuss requirements for the Transport 

Assessment work. Since then several meetings have been held with HE over the 

course of 2019/2020 and more recently in 2021, to discuss the impact of proposed 

growth on the strategic road network and the strategic modelling work for the 

transport assessment. Further meetings will be held as required in 2021. Currently, 

there are no further planned or funded capacity improvements for the A21 within the 

borough. However, some safety works are being undertaken in 2021 at a number of 

locations in the borough. 

3.5 KCC Highways officers have been involved in the Local Plan Review since the start 

of the process, as part of the Officers Working Group, and have been working with 

the Council in identifying a practical, deliverable transport strategy. KCC has 

provided advice on over 300 sites put forward for potential development during the 

Call for Sites process, and has made comment on the opportunities and constraints 

of different growth patterns and specific locations throughout the borough. KCC 

Highways has assisted the Council in commissioning a transport consultant to 

undertake the Local Plan Transport Assessment and has worked with TWBC and 

the consultants on the existing and future growth scenarios and the identification of 

mitigation measures. 

3.6 East Sussex County Council (ESCC) responded to the IDP consultation in 2019 and 

has stated that it will be considering a potential Major Roads Network study/bid for 

the A26 in East Sussex. ESCC will take account of the proposed development 

within Tunbridge Wells borough, as well as in Wealden district in this work. 

3.7 HE and KCC have also both attended the Strategic Sites Working Group meetings 

which were established in 2019 to help bring forward and deliver the strategic sites 

at Tudeley Village, and Paddock Wood and east Capel. 
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Overview of existing provision 

3.8 The A21 London to Hastings road is the only strategic (trunk) road in the borough, 

and is therefore the only road under the responsibility of HE. The dualling of the 

Tonbridge-Pembury section of the A21 has provided some relief for other parts of 

the local road network, but has created a new bottleneck at the Kippings Cross 

roundabout. HE has acknowledged the peak hour congestion issues at the 

A21/B2160 junction at Kippings Cross and also at Flimwell, which impacts back into 

the borough beyond the junction with the B2079. 

3.9 The A26 London Road is a key north/south strategic route through Tunbridge Wells 

and Southborough. It links the M20 motorway to the west of the borough, passing 

through Tonbridge, Southborough, Royal Tunbridge Wells, and Crowborough, 

continuing towards Lewes. The A26 between Southborough and Royal Tunbridge 

Wells is a designated Air Quality Management Area (AQMA), and is very congested 

at peak periods, particularly in the morning. Joining with the A26 at the southern 

end of Royal Tunbridge Wells, the A267 Frant Road links the borough with 

Eastbourne via the A22. 

3.10 The A264 Pembury Road runs through Royal Tunbridge Wells from Pembury to 

Ashurst, and on to East Grinstead and Crawley in West Sussex. This route provides 

an important link to Gatwick Airport from the west of the borough and to Tunbridge 

Wells Hospital to the east of the urban area of Royal Tunbridge Wells. The section 

of the A264 between Pembury village and Tunbridge Wells town centre is very 

congested in the morning and evening peak periods, in both directions. 

3.11 The A228 links the borough to Paddock Wood, West Malling, Maidstone, and the 

Medway Towns. The road suffers restricted width on some sections, leading to peak 

hour congestion, and there is a poor accident record on the A228 at Colts Hill. A 

relief scheme for Colts Hill has been explored in the past by Kent County Council. 

No scheme has been progressed to date, although a funding bid was submitted to 

the Major Roads Network programme in 2019 to deliver a scheme. The estimated 

cost of the KCC off-line scheme is £46 million. 

3.12 The A229 provides the main north/south link in the east of the borough. It passes 

through Hawkhurst, to the west of Cranbrook, and continues north towards 

Maidstone via Staplehurst. The A229 is constrained at the junction with the A268 in 

Hawkhurst and this crossroads suffers from severe congestion at peak times and 

other times of the day. The A262 runs from Lamberhurst via Goudhurst, connecting 

with the A229 and then continues to Biddenden before joining the A274. 

3.13 A number of capacity improvements have been made to the road network over the 

last five years to address congestion issues, including: 

• Dualling of Longfield Road on North Farm Estate between the A21 and Dowding 

Way, completed in 2015; 
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• A21 dualling between Tonbridge and Pembury, completed in 2017; 

• Improved signalisation on the A26 at Speldhurst Road and Yew Tree Road in 

Southborough, completed in 2018. 

Current planned provision 

3.14 Junction improvements at B2017 Badsell Road/B2160/Mascalls Court Road and at 

the B2017/A228 Colts Hill roundabout near Paddock Wood will be funded as part of 

the approved residential developments at Church Farm, Mascalls Farm and 

Mascalls Court Farm. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.15 The following highway mitigation measures have been identified as necessary to 

support the proposed growth in the Local Plan: 

• Halls Hole Road/ A264 Pembury Road/ Blackhurst Lane junction improvement 

(roundabout scheme) 

• Signalisation of junctions at Sandrock Road and Sandhurst Road on A264 

• Pedestrian Crossing on A264 Pembury Road moved further west and two lane 

approach from roundabout 

• Woodsgate Corner A228/Tonbridge Road/ Pembury High Street junction 

improvements  

• Kingstanding Way/Longfield Road/Knights Park junction improvement 

• A21/Tonbridge Road/Longfield Road junction improvement 

• North Farm/High Brooms traffic signal improvements 

• Kippings Cross/Blue Boys roundabout improvement  

• A228 Colts Hill bypass (part on-line/part off-line scheme); 

• Increased capacity at A228 Maidstone Road/B2017 Badsell Road (Colts Hill) 

roundabout  

• Improved B2017 Badsell Road/B2160 Maidstone Road signalised junction;  

• Improved A228 Maidstone Road/Whetsted Road priority junction  

• Improved A228 Whetsted Road/A228 Bransbridges Road/B2160 Maidstone 

Road roundabout 

• Improved B2160 Maidstone Road/Commercial Road priority junction 

• Widening at junction of B2016 Maidstone Road and Lucks Lane 

• Link road by-passing Five Oak Green  

• Traffic management/speed reduction measures in Five Oak Green village centre 
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• Widening of B2017 south of Tudeley Village towards A26 including Hartlake 

Road junction 

• Close Hartlake Road to through traffic near junction with B2017 Tudeley Road 

• Increased capacity at A26 Woodgate Way/ B2017 Tudeley Road roundabout  

• Traffic management/speed reduction measures in Pembury village 

Tonbridge & Malling  

• Increased capacity at A26/A2014/Pembury Road (Vauxhall Roundabout)  

Paddock Wood Masterplan sites (Anticipated works: please refer to Strategic Sites 

Masterplanning and Infrastructure Study for more information) 

• PW East: access road with loop within site, internal road off main access road, 

access road off Church Road to site 

• PW North West: internal link road between the A228 and B2160 Maidstone 

Road, internal road between link road and northern & southern parcels, 

roundabout access with A228, priority access with Maidstone Road 

• PW South West: internal road off Badsell Road; access with A228, access with 

Badsell Road, internal road off A228 

Tudeley Village Masterplan area (Anticipated works: please refer to Strategic Sites 

Masterplanning and Infrastructure Study for more information) 

• Site access to east, west and south of Tudeley  

• Internal primary (x5) and secondary roads (x8) in Tudeley Village 

• Improvements to tunnel under the railway in Tudeley Village 

• Link road through Tudeley Village 

• New railway bridge at Tudeley Village to cater for all modes: pedestrians and 

cyclists and vehicles 

• Works to reduce existing rail bridge at Hartlake Road and potential modal filter 

(access only) 

3.16 Individual site allocations will bring forward site-specific mitigation on the local road 

network, through the mechanism of site-specific Transport Assessments. 

Funding sources 

3.17 The above projects will be delivered through a combination of funding from the 

following sources: 

• Developer contributions funding (Section 106/Section 278/Infrastructure Levy); 

• Local Growth Fund (South East Local Enterprise Partnership);  

• Levelling Up Fund/UK Shared Prosperity Fund 
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• Major Roads Network Programme (Department for Transport);  

• Housing Infrastructure Fund; 

• Local Transport Plan 4 funding (Kent County Council);  

• Transport for the South East. 

The Rail Network 

3.18 There are a number of railway lines running through the borough; southwards from 

London through Royal Tunbridge Wells to Hastings, westerly to Paddock Wood; 

and southerly from East Croydon to the village of Ashurst, which lies to the west of 

Tunbridge Wells. 

Lead Agencies 

• Network Rail 

• South Eastern Railway (current franchise holder)  

• Southern Railway (current franchise holder) 

• Kent County Council/Tunbridge Wells Borough Council 

• Department for Transport 

• Community Rail Partnerships 

Related Strategies and Evidence 

• The Williams Rail Review – Rail in the future transport system: an evidence 

paper (2019) 

• DfT South Eastern Rail Franchise 2016/17 

• Network Rail Control Period 5 Delivery Plan (April 2014 – March 2019)  

• Network Rail South East Route: Kent Area Route Study 

• Kent County Council: Rail Action Plan for Kent 2011 

• Kent Rail Strategy 2021 (Draft) 

• Kent County Council: Local Transport Plan 4 Delivering Growth Without 

Gridlock 2016-2031  

• Kent County Council: Active Travel Strategy 2017 

• Tunbridge Wells Borough: Transport Strategy 2015  

• Tunbridge Wells Borough: Cycling Strategy 2016  

• Tunbridge Wells Borough: Air Quality Action Plan 2019 

• Tunbridge Wells Borough: Economic Development Strategy 2018 
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• West Kent Partnership: West Kent Priorities for Economic Growth 2019 (and 

2020 update) 

• Tunbridge Wells Borough: Emerging Local Cycling & Walking Infrastructure 

Plan 2019/20 

Summary of consultation with lead agencies 

• South Eastern responded to the IDP Consultation in 2018; 

• A meeting was held with Kent County Council, Network Rail, and Southeastern 

in August 2018 to discuss the Local Plan Growth Strategy. 

• Consultation at Regulation 18 Draft Local Plan September – November 2019. 

• A series of meetings have been held with Network Rail in 2019 and 2020.  

• A further consultation opportunity was provided to the rail operators in October 

2020. 

Overview of existing provision 

3.19 The borough is served within its boundary by four mainline railway stations, 

including Tunbridge Wells, High Brooms, and Paddock Wood on the South Eastern 

network, and Ashurst on the Southern network. 

3.20 Tunbridge Wells and High Brooms stations are situated on the London to Hastings 

mainline, which provides a frequent service to London stations (London Bridge, 

Waterloo East, and Charing Cross) via Sevenoaks and Tonbridge. There are 

five/six peak hour services and four off-peak services per hour, with an average 

journey time of 55 minutes between Tunbridge Wells and London stations and 37 – 

50 minutes between Tunbridge Wells and Hastings. This route is subject to 

operational constraints, including single track tunnels, insufficient power in the 

Hastings area to support multiple 12 coach units, and the requirement for a signals 

upgrade in the Orpington area. Additionally, there have been a number of landslips 

on the line, disrupting services in recent years, and concerns remain regarding the 

resilience of this route. 

3.21 Paddock Wood is served by the Ramsgate/Dover to London mainline, with services 

via Ashford International and Tonbridge. Journey times between Paddock Wood 

and London Bridge range from 42 to 53 minutes. Services between Paddock Wood 

and Ashford International take an average of 30 minutes. Paddock Wood benefits 

from up to six direct services per hour connecting with London terminals, during the 

morning and evening peak periods. There are three services per hour off peak. As 

with the Hastings services, trains from Paddock Wood are adversely impacted by 

the requirements for signal upgrade in the Orpington area.  
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3.22 The Medway Valley Line (to Strood) can be accessed via Tonbridge and Paddock 

Wood, and High Speed 1 services via Ebbsfleet to St Pancras can be accessed 

from Maidstone West and Ashford International. 

3.23 Estimates of current rail usage are provided annually by the Office of Rail and 

Road. The entry and exit data for the four stations in Tunbridge Wells borough is 

provided in Table 2 below. 

Table 2: Office of Rail and Road annual estimates of current usage 

Station 17/18 entries 

and exits 

18/19 entries 

and exits 

% 

change 

Operator 

High Brooms 1,224,846 1,256,908 3 Southeastern 

Tunbridge Wells 3,679,222 3,838,532 4 Southeastern 

Paddock Wood 1,181,216 1,214,166 3 Southeastern 

Ashurst 25,700 38,190 49 Govia Thameslink  

 

3.24 Ashurst station, on the Southern network, provides direct half hourly services to 

London Bridge via East Croydon during the am and pm peak periods, with an hourly 

off peak service. 

3.25 Due to the geography of Tunbridge Wells borough, many rail passengers use 

stations that are situated outside of the borough, but within shorter travelling 

distance of their homes. These include Frant station on the Hastings to London 

Line, Tonbridge, Marden, Staplehurst, and Headcorn on the Ramsgate/Dover to 

London line, and Eridge station on the Southern network. 

3.26 Part of the now disused rail line between Tunbridge Wells West station and Eridge 

station is owned and operated by the Spa Valley Railway, for heritage steam 

services via High Rocks and Groombridge. 

3.27 The aspiration for a direct Gatwick service from Mid/West Kent is identified as a key 

requirement in the emerging Kent Rail Strategy 2021, which outlines the County 

Council’s objectives for the operation of train services across the county. It is also 

identified as an aspiration of all of the West Kent local authorities, and this is set out 

in West Kent Partnership Economic Priorities for Growth. 

Current planned provision 

3.28 There has been a delay in the award of a new South Eastern contract agreement 

(and December 2022 is the latest date for implementation). However, in 2016/17 the 

Department for Transport set out a proposed new service pattern via the franchise 

process, including: 
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• Off peak 4tph Tunbridge Wells to London (2tph fast Tonbridge-London);  

• Added 2tph off peak fast to Ashford via Paddock Wood; 

• 2tph all day service Tonbridge/Paddock Wood to Strood (Medway Valley Line) 

including one fast Paddock Wood to Maidstone West; 

• New fast Thameslink 2tph all day service Maidstone East to Cambridge (via 

Swanley and London) – this service should relieve stations on the Paddock 

Wood line. 

3.29 There is no specific requirement for a direct service between Kent and Gatwick 

Airport as part of the proposed franchise. However, one of the Train Operating 

Companies could choose to run a service from Tonbridge to Gatwick without the 

need to change services at Redhill. 

3.30 The new South Eastern agreement will need to address the refurbishment of the 

Electrostar trains as they are halfway through their life. In addition, following the 

adoption of the Class 707 rolling stock from Southwestern, the old Networker rolling 

stock from the 1980s currently serving Tunbridge Wells should be treated as the 

first priority for replacement under any new contract agreement. 

3.31 Network Rail has prepared the South East/Kent Route Study (2018) and 1 April 

2019 was the start of Control Period 6 running for five years to 2024. The CP6 

period shows limited scope for enhancements of the local rail infrastructure within 

current funding (without private sector investment). However, enhancements to the 

railway are no longer funded through the five-year control periods. Improvements to 

the network are now funded on a case-by-case basis through the Rail Network 

Enhancement Pipeline (RNEP) or through the Rail Market-Led Proposals (RMLP) 

which applies to private sector proposals where a third party promotes a scheme 

and agrees to fund it, although approval is required from Network Rail. 

3.32 Network Rail now undertakes Continuous Modular Strategic Planning (CMSP) that 

will deliver Modular Strategic Studies that look in more detail at a particular area or 

aspect of the network in Kent. These documents will look at options for 

improvements that could then be taken through the Rail Network Enhancements 

Pipeline or Rail Market-Led Proposals process funded by the public or private 

sector. 

3.33 The following schemes may be needed in the future to address current and on-

going constraints on the rail network in and around the borough: 

Short Term 

• Metropolitan Reversible line at Cannon Street. Cost £10 million. Adds 1 tph; 

• The route south of Tunbridge Wells towards Hastings also requires an uplift to 

the power supply on this section, so that 11-car or 12-car trains can be pathed 
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in succession. At present the restricted power supply precludes such pathing, 

and thus diminishes capacity on this busy section of route in the peak periods. 

The funding required is relatively low cost for large benefits. 

Medium to Long Term 

• Rebuild of Charing Cross station to accommodate additional train paths on the 

South East main line; 

• Re-signalling under the Digital Railway Programme between Sevenoaks and 

Orpington. 

3.34 None of the above schemes are funded at present but they are included in the Draft 

Kent Rail Strategy 2021. 

Other rail infrastructure 

3.35 The Council is aware of the rail scheme known as Brighton Main Line 2. This is 

being promoted by a range of rail interest groups and business interests/potential 

investors. The Brighton Mainline 2 Scheme comprises three elements: Sussex, 

Kent, and London. 

• Sussex – Reopening the seven-mile ‘missing link’ between Uckfield and Lewes 

to provide a new direct route from Eastbourne, Seaford, and Newhaven to 

London via Uckfield. The construction of Ashcombe tunnel beneath the South 

Downs to deliver a fast, direct link into the City of Brighton & Hove, thus making 

it possible to operate many more trains between London and the Sussex Coast. 

Station at Falmer on a main line to London; 

• Kent – Reinstatement of the former main line into Tunbridge Wells (West) from 

both the north (Ashurst) and south (Eridge) directions, thus linking the borough 

and western Kent fully into the core BML2 route. This would require use of the 

line currently used by the Spa Valley Railway visitor attraction; 

• London – A new subterranean line commencing south of Croydon (connecting 

all lines from the Sussex Coast); a new station in central Croydon (for 

interchange with East Croydon), then running fast to Lewisham to connect with 

the forthcoming extension of the Bakerloo underground line. Canary Wharf 

would be the next stop, for Crossrail and Jubilee line services and Docklands 

area. Stratford comes next, where interchange with Crossrail, Stratford 

International HS1, London Underground, and national rail services would be 

possible. 

3.36 None of the above phases has funding committed. 
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3.37 In relation to the potential scheme outlined above, the unused line between Eridge 

and Tunbridge Wells Central is safeguarded in planning policy so that proposals 

that would compromise the reopening of the rail line or its use as a green 

infrastructure corridor are refused. 

3.38 The Tudeley Village proposal provides an opportunity for a new railway station to be 

delivered on the site to provide rail linkages to London on the Ashford/ Dover line 

(linking to Tonbridge and Paddock Wood). The delivery of a station is not 

anticipated during the plan period, and provision of a station has not been included 

in the Council’s considerations of this site through the Sustainability Appraisal, or in 

terms of planning merits or infrastructure requirements. However, the Tudeley 

Village masterplan makes provision for a station to be accommodated in the future, 

if this can be realised.  

3.39 Discussions have been held with Network Rail in relation to both capacity on the 

railway line and facilities at Tonbridge and Paddock Wood Stations, and Network 

Rail attend and are active participants of the SSWG.  Network Rail has confirmed 

that the proposed growth in Tunbridge Wells borough does not require specific rail 

capacity interventions, and that it is expected that there will be long term changes to 

commuting habits as a result of increased home working/different commuting times.   

Parking at stations 

3.40 There is some provision of off-street parking at the stations in the borough. 

However, on-street commuter parking causes issues at all the stations. There is 

likely to be a requirement for additional station parking in the borough, but this has 

not yet been quantified. However, improvements to bus, cycle, and pedestrian 

infrastructure will aim to encourage more rail passengers to access the stations by 

these more sustainable modes. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.41 The Local Plan Transport Assessment has not identified any rail infrastructure 

improvements as critical to the delivery of the Local Plan. 

Funding sources 

3.42 Any new rail infrastructure in the borough would be delivered through a combination 

of funding from the following sources: 

• Developer contributions funding (Section 106 or IL) 

• Rail Franchisee – currently Southeastern and Southern Railways  

• Network Rail (RNEP or RMLP) 

• Other Private investment 
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Bus 

Lead Agencies 

• Kent County Council - Public Transport Team  

• Traffic Commissioner 

• Arriva Southern Counties (main bus operator) 

• Bus Operators (Brighton and Hove (including Metrobus which serves some of 

the rural areas), Go-Coach, Nu-Venture, Stagecoach, Autocar and others) 

• Voluntary Transport Providers (for example Compaid) 

Related Strategies and Evidence 

• Kent County Council: Local Transport Plan 4 Delivering Growth Without 

Gridlock 2016-2031  

• Kent County Council: Active Travel Strategy 2017 

• Tunbridge Wells Borough: Transport Strategy 2015  

• Tunbridge Wells Borough: Cycling Strategy 2016  

• Tunbridge Wells Borough: Air Quality Action Plan 2019 

• Tunbridge Wells Borough: Economic Development Strategy 2018 

• West Kent Partnership: West Kent Priorities for Economic Growth 2019 and 

update in 2020 

• Tunbridge Wells Borough: Emerging Local Cycling & Walking Infrastructure 

Plan 2019/2020 

• Transport for the South East: Emerging South East Transport Strategy 2019 

Summary of consultation with lead agencies 

3.43 Bus operators were invited to respond to the two IDP consultations in 2018 and 

2019. A further consultation opportunity was provided to bus companies in 2020. 

3.44 The following general comments have been received from Bus Operators: 

• Additional bus services will need to serve new developments from the first 

occupation to encourage public transport use by new residents. These will need 

to be supported through Section 106 contributions to support the services until 

the occupation levels at new developments are sufficient to support the 

commercial operation of these bus services;  

• New bus stop infrastructure will be necessary to ensure that bus services are 

able to serve the new developments; 
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• Bus priority measures on key corridors and at key junctions are necessary to 

ensure that bus services are an attractive option for new residents; 

• Sufficient bus infrastructure, particularly layover bays is needed in Royal 

Tunbridge Wells town centre to accommodate additional bus services required 

as a result of growth; 

• Measures are needed to relieve the congestion on the main A26 and A264 bus 

routes. 

Overview of existing provision 

3.45 Tunbridge Wells borough is served by an extensive network of bus services, 

operated by 12 bus companies, although Arriva Southern Counties operates the 

majority of the high frequency services. The best served corridor is the A26 

between Tonbridge and Tunbridge Wells town centre. 

3.46 In 2018 Arriva opened a new bus depot at North Farm in Tunbridge Wells, with 

sufficient capacity to support additional services. This depot has been working well 

for Arriva staff and services across West Kent. 

3.47 In the urban areas of Royal Tunbridge Wells there are limited opportunities for bus 

lanes, which could provide more consistent/faster journey times for bus services. 

This is a particular issue on the A26 (which has a discontinuous bus lane) and the 

A264 Pembury Road. 

3.48 There is currently no bus station in the borough and there are inadequate lay over 

facilities in Royal Tunbridge Wells town centre, which causes problems for some of 

the bus operators that are providing important school services. 

3.49 Many of the bus operators have introduced smart ticketing. For example, Arriva and 

Brighton & Hove have introduced contactless payment on their services in 

Tunbridge Wells. The implementation of this has brought benefits to both staff and 

passengers and allows better planning of future services through data capture. 

3.50 In 2008, a Quality Bus Partnership (QBP) was established between Arriva Southern 

Counties, Tunbridge Wells Borough Council and Kent County Council. The aim of 

the QBP is to create a local bus network that is attractive to residents, visitors, and 

businesses, as an alternative to the private car. The partnership has achieved many 

positive outcomes, including: a rolling programme of bus modernisation, new bus 

shelters etc. Conversations have started to discuss setting up a West Kent Bus 

Forum with Tonbridge & Malling and Sevenoaks Councils. Tunbridge Wells 

Borough Council also now facilitates a quarterly meeting with all the bus operators 

in the borough to discuss any issues and relevant developments/projects. 

3.51 Some of the bus services in rural areas are subsidised by KCC. In 2018, KCC 

undertook a wide ranging consultation termed ‘the Big Conversation’, which has 

considered alternative ways to provide bus services to rural areas of the county. 



 

Page  

31 of 182 

 

Tunbridge Wells Borough Council 

Infrastructure Delivery Plan  

Date of publication – March 2021 

 

The options included: taxi-buses, feeder buses, and demand responsive services. 

Pilots are currently running in a number of locations in the county from which 

lessons will then be learned.  

3.52 The Government is to publish a National Bus Strategy later in 2021 and following 

this KCC will publish a County Bus Strategy.  

Current planned provision 

3.53 The following services have recently received Section 106 funding to enhance 

timetables: 

• Improvements to the Arriva Route 5 Service between Maidstone, Hawkhurst and 

Sandhurst; 

• Improvements to the Arriva 277/218/219 Service between Knights Wood and 

Royal Tunbridge Wells town centre and Tonbridge town centre as well as 

Tunbridge Wells Hospital. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.54 The Transport Assessment for the Local Plan has identified the following 

requirements for supporting the growth in the borough: 

• Direct and rapid bus routes between settlements as follows: 

o PW – Tudeley Village – Tonbridge (205 Service improvements) 

o Tunbridge Wells – Pembury – Paddock Wood (6 service improvements) 

o Tonbridge – North Farm – Tunbridge Wells express service 

• Bus priority measures on A264 Pembury Road from Woodsgate Corner to 

Oakley School in-bound (towards Royal Tunbridge Wells town centre) 

• Bus only route through Calverley Park Gardens removing access for other 

through traffic (except for cycle and pedestrians) 

• Bus Gates at Five Oak Green and Colts Hill village  

• Demand responsive bus service in Paddock Wood and east Capel Masterplan 

area 

• Demand responsive bus service in east of the borough 

• Bus gates in Paddock Wood and east Capel Masterplan area  

• Paddock Wood East bus stops on site along internal road 

• Paddock Wood North West bus stops on site along link road 

• Paddock Wood South West bus stops on site along access road 

• Paddock Wood area new bus route subsidy support (5 years)  
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• Bus infrastructure and services within Tudeley Village including a new bus route 

subsidy support.  

3.55 Other facilities identified by the bus operators include: 

• Lay over facilities in Royal Tunbridge Wells town centre;  

• Coach parking in Royal Tunbridge Wells town centre; 

• Bus stop improvements, such as real time screens for some of main bus stops 

or 'live updates' Apps for mobile phones. 

Funding sources 

3.56 The above projects will be delivered through a combination of funding from the 

following sources: 

• Kent County Council supported services 

• Section 106/Infrastructure Levy 

• Bus operator investment  

• Quality Bus Partnership (TWBC and KCC) 

• Air Quality Grants/Clean Air Funding 

• Other bus funding – National Bus Strategy 

Cycling and Walking 

Lead Agencies 

• Kent County Council Highways and Transportation 

• Kent County Council Public Rights of Way and Access Service Tunbridge Wells 

Borough Council 

• Parish councils  

• Landowners 

• Tunbridge Wells Bicycle Users Group 

Related Strategies and Evidence 

• Kent County Council: Local Transport Plan 4 Delivering Growth Without 

Gridlock 2016-2031  

• Kent County Council: Active Travel Strategy 2017 

• Tunbridge Wells Borough: Transport Strategy 2015  
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• Tunbridge Wells Borough: Cycling Strategy 2016  

• Tunbridge Wells Borough: Air Quality Action Plan 2019 

• Tunbridge Wells Borough: Economic Development Strategy 2018 

• West Kent Partnership: West Kent Priorities for Economic Growth 2019 (and 

2020 update) 

• Transport for the South East: South East Transport Strategy 2019 

• Tunbridge Wells Borough: Emerging Local Cycling & Walking Infrastructure 

Plan 2019/2020  

Summary of consultation with lead agencies 

3.57 Consultation was undertaken for the preparation of the Borough Cycling Strategy 

published in 2016. On-going consultation is taking place as part of the preparation 

of the Local Cycling and Walking Infrastructure Plan (LCWIP), in partnership with 

Kent County Council. The emerging LCWIP was discussed at the Joint 

Transportation Board on 15 April 2019 and October 2020. 

Overview of existing provision 

3.58 Cycling provision has been poor historically in the borough, with partial routes 

provided along the A26 (not continuous), A264 (Pembury Road) and 21st Century 

Way (between Royal Tunbridge Wells town centre and North Farm). Since the 

preparation of the Borough Cycling Strategy there have been some improvements, 

as follows: 

• Longfield Road route – the scheme to dual Longfield Road also provided a 

shared pedestrian cycle path on the northern side of the road, crossing to the 

south and then joining the A21 NMU (below). This route is acknowledged to be 

sub-standard, particularly across the entrances to the retail parks along 

Longfield Road; 

• A21 Non-Motorised User Route – as part of the dualling project between 

Tonbridge and Pembury (Longfield Road junction) a segregated non-motorised 

user route has been delivered providing a safe off-road route for pedestrians, 

cyclists, and equestrians;  

• Tonbridge Road link to Tunbridge Wells hospital and overbridge to/from 

Blackhurst Lane – linking through North Farm including on Dowding Way and 

Longfield Road; 

• Improvements to the A26 cycle route including re-surfacing, additional stretches 

of mandatory cycle lanes and a number of side road raised tables in the St 

John’s area; 
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• Improvements to the 21st Century Way including new signage, 20mph 

restrictions and new crossing on Dowding Way; 

• A number of areas in the borough now have 20 mph limits including: Royal 

Tunbridge Wells town centre, St John’s, Culverden and Sherwood residential 

areas, Speldhurst village 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.59 The Transport Assessment for the Local Plan has identified the following 

requirements for supporting the growth in the borough: 

• Part segregated cycle route between Paddock Wood town – Tudeley Village –  

and key services in Tonbridge town 

• Segregated cycle route on A26 between Royal Tunbridge Wells and Tonbridge 

• Pedestrian/cycle route from Paddock Wood to Tunbridge Wells adjacent to the 

proposed part online/part offline A228 

• Improved cycle route from Five Oak Green to A26 on north side of B2017  

• Cycle route south towards A21/North Farm (linking to Kingstanding Way) via 

Church Lane and Half Moon Lane  

• Pedestrian/cycle crossing on A228 Whetsted Road 

• Upgraded cycle route on Pembury Road A264 from Woodsgate Corner to town 

centre 

• Cycle and pedestrian routes through Pembury Village and links to Tonbridge 

Road/North Farm and Royal Tunbridge Wells town centre 

• Improved cycling and walking infrastructure in Royal Tunbridge Wells and 

surrounding urban area (LCWIP Phase 1) 

• Low Traffic Neighbourhood (LTN) network in Royal Tunbridge Wells and the 

surrounding urban area including: Southborough, Bidborough, Rusthall, Langton 

Green (LCWIP Phase 2) 

• Improved cycling and walking infrastructure within the existing area of Paddock 

Wood town (LCWIP Phase 2) 

• LTN network within existing area of Paddock Wood town (LCWIP Phase 2) 

• Local Cycling and Walking Infrastructure Plan for Hawkhurst village with 

improved pedestrian and cycling routes within the existing area. 

• Improved footpath on A229 between Hawkhurst, Cranbrook and Sissinghurst  

• Upgrade Hop Pickers Line cycle route - linking to Masterplan cycle/pedestrian 

network (below) 

• Additional cycle storage at Tonbridge Station 
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Paddock Wood Masterplan sites 

• Paddock Wood East cycle/pedestrian/bus 'causeway' to site, 3x 

cycleway/pedestrian routes through site 

• Paddock Wood East cycle/pedestrian route integration to Hop Pickers Line 

towards Horsmonden and Goudhurst to A229 Hartley Road 

• Paddock Wood North West cycle/pedestrian/road/bus 'causeway', proposed 

cycle/pedestrian route 

• Paddock Wood South West 2x cycle/pedestrian/road/bus 'causeways', 

pedestrian/cycle route through site 

• Pedestrian/cycle bridges across railway 

o west of Paddock Wood town centre 

o immediately east of A228 

o improvements to existing pedestrian/cycle bridge over railway at Paddock 

Wood station 

• Cycle storage improvements at Paddock Wood Station 

Tudeley Village Masterplan area 

• Tudeley Village: New railway bridge for pedestrians and cyclists 

• Tudeley Village: cycleway/footway routes through site (x6) 

• Tudeley Village: 3m shared cycleway/footway along internal link road 

• Tudeley Village: pedestrian and cycle crossings  

3.60 The Hop Pickers Line is safeguarded by planning policy so that proposals that 

would compromise its use as a green infrastructure corridor will not be permitted. It 

is required that the pedestrian and cycle links on land to the east of Paddock Wood 

will integrate with the Hop Pickers Line.  

3.61 A growing population will undoubtedly add to the pressure and importance of the 

PRoW network, as the public seek opportunities for walking and cycling. 

Appropriate investments will therefore need to be made in the PRoW network, to 

ensure this access resource caters for future user demands and these highly 

regarded links are not degraded. The Borough Council will also work with and 

support the work of the Public Rights of Way and Access service at KCC to support 

localised Public Rights of Way improvements across the borough. 

Parking 

3.62 Alongside the provision of sustainable transport options, a sufficient level of car 

parking facilities will be provided for both residential and non-residential purposes at 

suitable standards within all settlements of the borough. Car parking infrastructure 
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will be carefully managed through developing innovative strategies that will both 

provide a sufficient level of parking in the borough as well as encouraging 

sustainable travel. Whilst not specifically dealt with within this IDP document, the 

Council as Local Planning Authority will be closely involved with the Council's 

forthcoming Parking Strategy, to ensure an integrated approach to parking, 

transport and land use planning. 

Funding sources 

• Developer contributions through Section 106/Infrastructure Levy 

• The Department for Transports Cycling and Walking Investment Strategy 

(CWIS)  

• Defra Air Quality Grants/Clean Air Funding 

Summary 

3.63 Table 3 summarises the transport needs for each of the broad areas within the 

borough in order to support the growth planned for in the Local Plan. These are set 

out in more detail, with costs, funding where known, priorities and risks, within 

Appendix 1: The Infrastructure Delivery Schedule. 
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Table 3: Summary of transport needs for the settlements within Tunbridge Wells borough 

Settlement Transport Mode Project 

Inter-urban/rural Buses Network of demand responsive rural bus services in the east of the borough 

  Direct and rapid bus routes between settlements as follows: 

• PW – Tudeley Village – Tonbridge (improved 205 Service) 

• Tunbridge Wells – Pembury – Paddock Wood (Improved 6 Service 

• Tonbridge – North Farm – Royal Tunbridge Wells  
 

 Pedestrians & Cyclists Inter-urban cycle/pedestrian routes including: 

• Part segregated cycle route to between Paddock Wood town – Tudeley Village – Tonbridge 
town via Whetsted Road and Tudeley Village 

• Pedestrian/cycle route from Paddock Wood to Tunbridge Wells adjacent to part offline/part 
online A228 

• Improved cycle route from Five Oak Green to A26 on north side of B2017 

• Cycle route south towards A21/North Farm (linking to Kingstanding Way) via Church Lane 
and Half Moon Lane 

• Improved cycle storage facilities at Tonbridge Station. 

• Improved footpath on A229 between Hawkhurst, Cranbrook and Sissinghurst  

Royal Tunbridge 

Wells and Main 

Urban Area 

Pedestrian/cycle Royal Tunbridge Wells/Southborough Local Cycling and Walking Infrastructure Plan (LCWIP) 

cycle and pedestrian routes including: 

• Upgrade existing A26 cycle route between Tonbridge and Royal Tunbridge Wells (including 
south of RTW) 

• Upgrade existing cycle route from Woodsgate Corner along the A264 Pembury Road into 
Royal Tunbridge Wells town centre 
 

  Low Traffic Neighbourhood (LTN) network in Royal Tunbridge Wells and the surrounding urban 

area including: Southborough, Bidborough, Rusthall, Langton Green (LCWIP Phase 2) 

  Bus priority measures on A264 Pembury Road from Woodsgate Corner to Oakley School in-

bound (towards Royal Tunbridge Wells town centre) 
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Settlement Transport Mode Project 

  Bus only route through Calverley Park Gardens removing access for other through traffic (except 

for cycle and pedestrians) 

 Highways Halls Hole Road/ A264 Pembury Road/ Blackhurst Lane junction improvement (roundabout 

scheme) 

  Pedestrian Crossing on A264 Pembury Road moved further west and two lane approach from 

roundabout 

  Signalisation at Sandrock Road and Sandhurst Road junctions on A264 Pembury Road 

  Kingstanding Way/Longfield Road/Knights Park junction improvement 

  North Farm/High Brooms traffic signal improvement 

  A21/Tonbridge Road/Longfield Road junction improvement 

  A21 Kippings Cross/Blue Boys junction improvement 

Pembury Walking and Cycling Enhanced pedestrian and cycle links in Pembury village and links to North Farm and Royal 

Tunbridge Wells 

 Highways Traffic management/speed reduction measures in Pembury Village 

  Woodsgate Corner A228/Tonbridge Road/ Pembury High Street junction improvements 

Paddock Wood/ 

Capel/Tudeley 

Walking and Cycling LCWIP cycling and pedestrian measures within existing area of Paddock Wood town (LCWIP 

Phase 2) 

  LTN network within existing area of Paddock Wood town (LCWIP Phase 2) 

 Bus Bus Gates at Five Oak Green and Colts Hill village 

Paddock Wood and 

east Capel 

Masterplan area 

Walking & Cycling Paddock Wood East cycle/pedestrian/bus 'causeway' to site, 3x cycleway/pedestrian routes 

through site 
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Settlement Transport Mode Project 

  Paddock Wood East cycle/pedestrian route integration to Hop Pickers Line towards Horsmonden 

and Goudhurst to A229 Hartley Road (below) 

  Paddock Wood North West cycle/pedestrian/road/bus 'causeway', proposed cycle/pedestrian 

route 

  Paddock Wood South West 2x cycle/pedestrian/road/bus 'causeways', pedestrian/cycle route 

through site 

  Pedestrian/cycle bridges across railway 

• west of Paddock Wood town centre 

• immediately east of A228 

• improvements to existing pedestrian/cycle bridge over railway at Paddock Wood station 
 

  Pedestrian/cycle crossing on A228 Whetsted Road 

  Cycle storage improvements at Paddock Wood Station 

  Upgrade Hop Pickers Line to Horsmonden/Goudhurst 

Tudeley Village 

Masterplan area 

Cycling & Walking Tudeley Village: New railway bridge for pedestrians and cyclists 

  Tudeley Village: cycleway/footway routes through site (x6) 

  Tudeley Village: 3m shared cycleway/footway along internal link road 

  Tudeley Village: pedestrian and cycle crossings 

Paddock Wood 

Masterplan sites 

Bus Paddock Wood East bus stops on site along internal road 

  Paddock Wood North West bus stops on site along link road 

  Paddock Wood South West bus stops on site along access road 
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Settlement Transport Mode Project 

  Paddock Wood area new bus route subsidy support (5 years) 

Tudeley Village 

Masterplan area 

Bus Bus infrastructure and services within Tudeley Village 

Paddock 

Wood/Capel/Tudeley 

Highways A228 Colts Hill bypass (part on-line/part off-line scheme) 

  Increased capacity at A228 Maidstone Road/B2017 Badsell Road (Colts Hill) roundabout 

  Improved B2017 Badsell Road/B2160 Maidstone Road signalised junction 

  Improved A228 Maidstone Road/Whetsted Road priority junction  

  Improved A228 Whetsted Road/A228 Bransbridges Road/B2160 Maidstone Road roundabout 

  Improved B2160 Maidstone Road/Commercial Road priority junction 

  Link road by-passing Five Oak Green  

  Traffic management/speed reduction measures in Five Oak Green village centre 

  Widening of B2017 south of Tudeley Village towards A26 including Hartlake Road junction 

  Closure of Hartlake Road to through traffic near junction with B2017 Tudeley Road 

  Increased capacity at A26 Woodgate Way/ B2017 Tudeley Road roundabout 

  Widening at junction of B2016 and Lucks Lane widening  

Paddock Wood 

Masterplan area 

 PW East: access road with loop within site, internal road off main access road, access road off 

Church Road to site 

  PW North West: internal link road between the A228 and B2160 Maidstone Road, internal road 

between link road and northern & southern parcels, roundabout access with A228, priority 

access with Maidstone Road 
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Settlement Transport Mode Project 

  PW South West: internal road off Badsell Road; access with A228, access with Badsell Road, 

internal road off A228 

  Shuttle signal bridge over railway at Paddock Wood 

  Mascalls Court Road widening (east of Green Lane) 

Tudeley Village 

Masterplan area 

 Site access to east, west and south of Tudeley Village 

  Internal primary (x5) and secondary roads (x8) in Tudeley Village 

  Improvements to tunnel under the railway in Tudeley Village 

  Link road through Tudeley Village 

  New railway bridge at Tudeley Village to cater for all modes: pedestrians and cyclists and 

vehicles 

  Works to reduce existing rail bridge at Hartlake Road and potential modal filter (access only) 

Tonbridge & Malling Walking & Cycling Additional cycle storage at Tonbridge Station 

 Highways Increased capacity at A26/A2014/Pembury Road (Vauxhall Roundabout) 

East of the borough Walking and Cycling Local Cycling and Walking Infrastructure Plan for Hawkhurst village with improved pedestrian 

and walking routes in existing area. 
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Theme 2: Education 

Primary and secondary education 

3.64 Kent County Council has statutory duties as the Education Authority to ensure 

sufficient primary and secondary school places are available for all children in the 

borough. Consideration also needs to be given to the provision of early years, sixth 

form education, and further education. 

Lead Agencies 

• Kent County Council. 

• Department for Education (DfE) 

Related Strategies and Evidence 

• Commissioning Plan for Education Provision in Kent 2021-2025 and previous 

versions;  

• Kent County Council Growth and Infrastructure Framework. 

• New guidance is expected to be published by DfE in early 2021 estimating pupil 

yield from new housing development along with data at Local Authority level. 

Additionally guidance documents for Local Authorities on securing developer 

contributions for education and also on education provision in garden 

communities will be updated early 2021 by DfE. 

Summary of consultation with lead agencies 

3.65 Consultation has taken place with Kent County Council Education Department to 

inform the development of the Local Plan and to identify infrastructure requirements 

and constraints. Liaison with Kent County Council has taken place as a continuous 

process over the development of the Local Plan to inform requirements for new 

education provision. 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 2016; 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017; 

• Stakeholder consultation with infrastructure providers in July/August 2018; 

• Stakeholder consultation with infrastructure providers in March/April 2019;  

• Stakeholder consultation with infrastructure providers in June 2019; 
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• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019; 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy. 

• Continuous engagement with officers of Kent County Council in relation to future 

education provision across the borough through individual meetings, site specific 

discussions, and regular District liaison meetings and Commissioning Plan for 

Education meetings.  

3.66 Information provided by Kent County Council Education department states that the 

birth rate for Tunbridge Wells borough has fluctuated over the past five years but 

remains below Kent and national figures. The birth rate for Tunbridge Wells fell 

slightly from 2018 and the overall trend of a falling birth rate seen since 2010 

continues. The number of recorded births also fell slightly being 25 lower than the 

previous year. For the purposes of this section, ‘FE’ refers to ‘Forms of Entry’. 

Overview of existing provision 

Primary Schools 

3.67 There are currently 33 primary schools (state funded - does not include fee paying 

schools) in the borough and these are split into education 'Planning Groups': 

Tunbridge Wells East/Tunbridge Wells West/Paddock Wood/Brenchley, 

Horsmonden and Lamberhurst/Cranbrook and Goudhurst/Hawkhurst, Sandhurst 

and Benenden. 

3.68 The existing primary schools in the borough are set out in Table 4 below: 

Table 4: Existing primary schools 

  Group   

Tunbridge Wells 

East 

Tunbridge Wells 

West 

Paddock Wood/ 

Brenchley/ 

Horsmonden 

Cranbrook and 

Goudhurst 

Hawkhurst, 

Sandhurst/ 

Benenden 

Broadwater Down 

Primary School 

Bidborough CE 

Primary School 

Capel Primary School Colliers Green CE 

Primary School 

Benenden CE 

Primary School 

Claremont Primary 

School 

Bishops Down 

Primary School 

Paddock Wood Primary 

School 

Cranbrook CE 

Primary School 

Hawkhurst CE 

Primary School 

Skinners’ Kent 

Primary School 

Langton Green 

Primary School 

Brenchley and Matfield 

Primary School 

Frittenden CE 

Primary School 

Sandhurst CE 

Primary School 

St Barnabas CE 

Primary School 

Rusthall St Paul’s 

CE Primary School 

Horsmonden Primary 

School 

Goudhurst CE 

Primary School 

 

St James’ CE 

Infant School 

Southborough CE 

Primary School 

Lamberhurst Primary 

School 

 

Sissinghurst CE 

Primary School 

 

St James’ CE 

Junior School 

Speldhurst CE 

Primary School 
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  Group   

Tunbridge Wells 

East 

Tunbridge Wells 

West 

Paddock Wood/ 

Brenchley/ 

Horsmonden 

Cranbrook and 

Goudhurst 

Hawkhurst, 

Sandhurst/ 

Benenden 

St Mark’s CE 

Primary School 

St Augustine’s RC 

Primary School 

   

St Peter’s CE 

Primary School 

St John’s CE 

Primary School 

   

Temple Grove 

Academy 

St Matthew’s CE 

Primary School 

   

The Wells Free 

School 

Pembury Primary 

School 

    

Secondary Schools  

3.69 There are currently eight secondary schools (state funded - does not include fee 

paying schools) in the borough. KCC has identified that there are four Planning 

Groups that are within Tunbridge Wells borough, or which cross the borough 

boundary. Two Planning Groups are non-selective: Tenterden and Cranbrook' and 

'Tonbridge and Tunbridge Wells'. Some of the schools within these Planning 

Groups fall outside of the borough boundary and it is acknowledged that a number 

of children in the borough, travel to schools outside of the borough - including to 

schools in Maidstone, Tonbridge, Tenterden etc, in some cases to access selective 

schools. Conversely a number of children travel from outside of the borough to 

access schools within Tunbridge Wells Borough. All of the secondary schools within 

the planning groups serving the borough are set out in Table 5 below: 

Table 5: Existing secondary schools 

 Group  

Tenterden and Cranbrook Non-

selective 

Tonbridge and Tunbridge Wells 

non-selective 

West Kent selective 

High Weald Academy, Cranbrook Hadlow Rural Community School, 

Hadlow (outside of the borough) 

Judd School, Tonbridge (outside 

of the borough) 

Homewood School, Tenterden 

(outside of the borough) 

Hayesbrook School, Tonbridge 

(outside of the borough) 

Hillview School for Schools 

Tonbridge Grammar School, 

Tonbridge (outside of the borough) 

 Hugh Cristie Technology College, 

Tonbridge (outside of the borough) 

Weald of Kent Grammar School, 

Tonbridge (outside of the borough) 

 Bennett Memorial Diocesan 

School, Royal Tunbridge Wells 

The Skinners’ School, Royal 

Tunbridge Wells 

 Mascalls Academy, Paddock 

Wood  

Tunbridge Wells Girls’ Grammar 

School, Royal Tunbridge Wells 

 The Skinners’ Kent Academy, Tunbridge Wells Grammar School 
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 Group  

Tenterden and Cranbrook Non-

selective 

Tonbridge and Tunbridge Wells 

non-selective 

West Kent selective 

Royal Tunbridge Wells for Boys, Royal Tunbridge Wells 

 St Gregory’s Catholic School, 

Royal Tunbridge Wells 

Cranbrook School 

  * children from the Paddock 

Wood/Capel area also travel to 

Grammar Schools in Maidstone 

(including Oakwood Park 

Grammar School and Invicta 

Grammar) as well as others which 

fall outside of the West Kent 

selective group 

Current planned provision 

3.70 There are a number of current planned school expansions as a result of previous 

growth in population in the borough, as set out below. 

Primary Schools: For primary education, the overall forecasts indicate sufficient 

places to meet demand across the Plan period for Year R and all primary years. 

There is local place pressure within the Cranbrook and Goudhurst planning 

groups that can be met across adjacent planning groups. 

The forecast Year R surplus in Tunbridge Wells town (Tunbridge Wells East and 

West) is forecast at approximately 10%. Depending on the distribution of the 

surplus between schools, it may necessitate adjustment to Published Admission 

Numbers of individual schools in order to ensure class sizes remain financially 

viable. 

• Speldhurst Primary School increased its capacity from 20 to 30 Reception 

places from September 2019. 

• St Peter's Primary School, Tunbridge Wells has re-located to a new site at 

Hawkenbury (March 2021) as part of the Hawkenbury Farm development in 

February 2021. The school has increased its capacity from 20 to 30 places in 

Year R from September 2019. 

• Paddock Wood - demand for places is expected to increase as new homes from 

the three larger consented developments are delivered, leading to a deficit of 

primary provision. A new free school, St Andrew's Primary School, has been 

approved by the Secretary of State to provide the places needed to meet this 

increasing demand. The Department for Education is yet to confirm the opening 

date for this school. 

Secondary Schools (non-selective): There are forecast to be surplus places in 

Year 7 and Year 7-11 places in the Tenterden and Cranbrook Non-selective 

Planning Group throughout the Plan period, although the majority are found at the 

High Weald Academy. House building in Tenterden will add to the pressure for 

places at Homewood School at Tenterden.  
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In the Tonbridge and Tunbridge Wells Non-selective Group there has been 

significant demand for additional places in recent years. Substantial expansions 

have been commissioned in West Kent that have created 155 additional permanent 

Year 7 places, including 90 in this Planning Group. There have also been temporary 

expansions created to ensure adequate places to meet the local demand. Forecasts 

indicate that there will be sufficient places at the start and the end of the Plan 

period, but there will be a 50 place deficit in 2023-24 and a 36 place deficit in 2023-

24. These deficits will require up to 60 temporary places to be offered via existing 

secondary schools. In the longer term, new development in Tonbridge and Malling 

will necessitate a new 6FE secondary school and a site at Kings Hill has been 

identified through the emerging Local Plan process. Similarly, longer term housing 

developments in Paddock Wood/Tudeley will necessitate a new 6FE Secondary 

school within the Paddock Wood area.  

Place pressure is forecast to continue to increase through the current planned 

period and therefore the following provision is planned to meet existing needs: 

• Two FE expansion of Bennett Memorial School from September 2020. 

• One FE expansion of St Gregory’s School from September 2020. 

• One FE expansion of Mascalls Academy for 2021-22. 

Secondary Schools (selective): The West Kent Selective Planning Group is 

forecast to be in deficit throughout the Plan period, with demand for places 

increasing gradually to peak at -129 in 2022-23. The demand for places then 

reduces over the next few years to a low of -39 in 2025-26, before increasing again 

in 2026-27 more than a 2 FE deficit. In response to this demand, KCC is seeking to 

establish 3FE of boys’ selective provision at the Wilderness site as an annexe to 

Tunbridge wells Grammar School for Boys from September 2021. In addition to the 

3FE of permanent provision at the annexe, KCC will need up to 60 temporary 

places in 2022-23 and up to 30 temporary places in 2023-24 within existing schools 

to meet fully the demand. Depending on pace and scale of housing development 

there may be a need to make this temporary provision permanent towards the end 

of the Plan period. 

Therefore, the following provision is planned to meet existing needs: 

• One FE expansion of Tunbridge Wells Grammar School for Boys from 

September 2019. 

• Changes to priority/preference areas for individual schools from 2019-20 will 

impact on the future access to grammar schools. This will ensure more local 

children secure a place to appropriate local grammar provision within the 

education planning group. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

Primary Schools: 
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• Expansion of Horsmonden Primary School by up to one FE to provide for the 

Brenchley/Horsmonden/Lamberhurst planning area. 

• Expansion of Cranbrook Church of England Primary School by up to one FE to 

provide for the Cranbrook/Sissinghurst/Goudhurst planning area. 

• Expansion of Hawkhurst Church of England Primary School at the current site 

by up to one FE to provide for Hawkhurst/Sandhurst and Benenden planning 

area. 

• Establishment of two new primary schools in Paddock Wood parish to provide 

4FE of provision (in addition to the 2FE Free School at St Andrew’s referred to 

above as planned provision).  

• Establishment of up to 4FE provision to serve the proposed garden settlement 

at Tudeley Village to provide one 3FE primary school and a 1 FE expansion of 

the existing Capel Primary School at Five Oak Green. 

• Tunbridge Wells Town, within the Local Plan period: 

o 1 FE expansion of Skinners Kent Primary School. 

o 1 FE expansion of St Peter’s Church of England Primary School. 

Secondary Schools: 

• Eight FE provision for Paddock Wood/ Capel: new Secondary School to be 

provided on land at the garden settlement at Tudeley Village (6FE) and further 

expansion of Mascalls Academy at Paddock Wood (2FE). 

• Two FE temporary expansion of an existing school for 2021-22 within the 

Tonbridge and Tunbridge Wells Non-selective planning group between 2023 

and 2024. 

• Potential for additional places to be provided in Cranbrook towards the end of 

the plan period, should there be a required need. 

Higher and further education 

Lead Agencies 

• Canterbury Christ Church University  

• University of Kent 

• West Kent College (Hadlow Group)  

• Tunbridge Wells Borough Council 

Related Strategies and Evidence 

3.71 None identified at this stage. 
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Overview of existing provision 

3.72 There is limited existing further and higher education provision within the borough. 

• Higher Education - Canterbury Christ Church University operates a campus 

from the centre of Royal Tunbridge Wells, 'the Salomons Institute for Applied 

Psychology', which provides postgraduate study, training, and research 

opportunities. 

• Further Education - Further education serving the borough is provided by the 

Hadlow Group at West Kent College, which is just outside the borough at 

Tonbridge. 

Current planned provision 

3.73 None identified at this stage, although the Borough Council is actively engaging with 

higher and further education providers to explore any potential opportunities within 

the borough as a result of the growth proposed. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.74 None identified at this stage. 

Community learning and skills 

3.75 Community learning and skills is delivered by KCC, meeting central and local 

Government priority objectives in areas such as social inclusion and social mobility, 

personal health and well-being, skills and employability. 

3.76 While Community Learning and Skills is wholly owned by KCC, its income is 

primarily derived through contracts with Central Government departments, namely 

the Department for Business, Energy and Industrial Strategy and the Department 

for Education. Through the two funding streams the following education and 

learning opportunities are provided: 

• community learning - Kent Adult Education  

• apprenticeships - Kent Training and Apprenticeships  

• traineeships - Kent Training and Apprenticeships 

• basic skills (English, Maths, Information Technology and Employability) - Skills 

Plus 

3.77 From the above identified strands, the main areas being promoted across Kent are 

as follows: 

• Kent Adult Education - offers a varied programme to adults of 19+ seeking 

additional skills, personal development or learning for pleasure and well being. 

• Kent Training and Apprenticeships - offers young people opportunities to 

enter work via study programmes, traineeships and apprenticeships. 
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• Skills Plus - delivers English and Maths to adults aged 19+ from entry level 

course up to GCSE 

3.78 The Community Learning and Skills programme delivers a broad programme of 

vocational and non-vocational courses offered at venues across Kent. KCC has 

identified a number of areas for investment including within Tunbridge Wells 

borough. 

Lead Agencies 

• Kent County Council 

• Tunbridge Wells Borough Council 

Related Strategies and Evidence 

• 14-24 Learning, Employment and Skills Strategy 2015-18 (KCC)  

• Adult learning, employment and skills strategy 2015-18 (KCC) 

• Increasing opportunities, increasing outcomes KCC Statement 2015-2020 

Overview of existing provision 

3.79 The adult education centre at Royal Tunbridge Wells provides a range of classes 

and subjects from its existing premises in the centre of the town. 

Current planned provision 

3.80 The planned Cultural and Learning Hub (The Amelia) will incorporate a new adult 

education centre as well as a new art gallery, museum, and library (further details 

on this are set out in Theme 10: Public Realm, art and culture). 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.81 None identified at this stage. 

Funding sources 

3.82 The above projects will be delivered through a combination of funding from the 

following sources: 

• Developer contributions through Section 106/and or CIL 

• KCC capital budgets 

• Government grant programme, including basic needs, academies programme, 

and free school programme 
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Summary 

3.83 Table 6 summarises the education needs identified for each of the settlements 

within the borough in order to support the growth planned for in the Local Plan. 

Table 6: Summary of education needs 

Settlement Primary Secondary Community learning 

and skills 

Royal Tunbridge Wells 2 FE expansion of 

existing Primary schools 

(1 FE at St Peters 

Primary School and 1 FE 

at Skinners Kent Primary 

School.  

2 FE expansion of 

existing secondary 

schools 

Tunbridge Wells Adult 

Education Centre 

Paddock Wood and East 

Capel 

6FE Primary provision (2 

of which will be provided 

at St Andrew’s Primary 

School) 

2 FE expansion of 

existing secondary 

school 

 

Capel – (including Five 

Oak Green and Tudeley 

Village) 

4FE Primary provision 

(including expansion of 

Capel Primary School at 

Five Oak Green by one 

FE) 

Creation of a new 6FE 

secondary school on 

land in Tudeley Village 

as part of the new 

Garden Settlement 

 

Cranbrook Expansion of Cranbrook 

by one FE 

Additional expansion if 

required towards the end 

of the plan period 

 

Hawkhurst Expansion of Hawkhurst 

by one FE (Officer note: 

to be confirmed) 

  

Horsmonden Expansion of 

Horsmonden by one FE 
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Theme 3: Health 

Overview 

3.84 For the purposes of the IDP, health is considered to consist of the following: general 

practitioner services (GPs), community health (out of hospital/local care), hospitals, 

social care and public health and dentistry. There are a number of agencies and 

organisations responsible for the delivery of health infrastructure in the borough, 

and the commissioning of health services is split across three main organisations: 

NHS England and NHS Improvement, the Clinical Commissioning Group (NHS Kent 

and Medway CCG), and Public Health (Kent County Council). 

Lead Agencies 

• NHS Kent and Medway Clinical Commissioning Group (CCG) NHS England 

and NHS Improvement 

• KCC Public Health 

• NHS Property Services 

• Maidstone and Tunbridge Wells NHS Trust Individual GP surgeries 

Related Strategies and Evidence 

• West Kent CCG GP Estates Strategy – March 2020 and update March 2020 

• NHS West Kent Clinical Commissioning Group - Local Care Plan July 2017 

• A needs assessment for General Dental Services in Kent, Surrey and Sussex - 

June 2018 

Summary of consultation with lead agencies 

3.85 Consultation with the above health agencies has taken place at the following stages 

to inform the development of the Local Plan, and to identify infrastructure 

requirements and constraints: 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 2016; 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017;  

• Stakeholder consultation with infrastructure providers in July/August 2018; 

• Stakeholder consultation with infrastructure providers in March/April 2019; 

• Stakeholder consultation with infrastructure providers in June 2019; 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019; 
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• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy. 

• Continuous engagement with the CCG in relation to the emerging strategy and 

implications for local primary care provision; 

• Meetings with individual GP's and practice groups to improve understanding of 

the Local Plan process and implications of growth as well as site specific 

discussions at the practice group level. 

General practitioner services (GPs) 

3.86 General medical services are provided through a number of GP practices across 

the borough and the Kent and Medway Clinical Commissioning Group (CCG) work 

with practices across the borough from a strategic perspective to discuss and 

assess premises plans to ensure that plans will support delivery of sustainable 

general practice and accommodate growth 

3.87 In terms of process and governance, GP contractors are responsible for developing 

premises plans and securing capital funding for premises developments (including 

working with third party developers). Plans are submitted to the CCG for 

consideration in line with the CCG Estates Strategy and General Practice Premises 

Development Policy. The CCG holds the revenue budget for rent and rates and 

must therefore approve any premises developments. 

3.88 It should be noted that general practice premises plans are kept under regular 

review as priorities are subject to change as the CCG must ensure appropriate 

general medical service capacity is available as part of their commissioning 

responsibilities and subject to available funding, affordability and value for money. 

Overview of existing provision 

3.89 There are nine Primary Care Networks (PCN’s) of GP practices within the West 

Kent area of the CCG, and each of the 54 practices is aligned to one PCN. Each 

PCN serves between 33-83,000 patients.  

3.90 It is also important to recognise that it is not just the infrastructure impacts from a 

building perspective, but it is also important to consider the wider issue of workforce 

and longer term sustainability and resilience of general practices. 

3.91 Within the Tunbridge Wells borough, there are 18 existing General Practices, which 

fall within three clusters: Tunbridge Wells, Weald, and Tonbridge, as set out in 

Table 7 below: 

 

Table 7: Existing general practices 

 Cluster  

Tunbridge Wells Weald Tonbridge 
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 Cluster  

Tunbridge Wells Weald Tonbridge 

Clanricarde Medical Centre  (Note 

– the Rowan Tree branch of this 

surgery closed in January 2020)  

Howel Surgery - Main surgery in 

Brenchley and branch surgery in 

Horsmonden (serving 

Horsmonden, Brenchley and 

Matfield 

Woodlands Medical Centre in 

Paddock Wood 

Lonsdale Medical Centre Lamberhurst Surgery  

Grosvenor and St James Medical 

Centre 

The Old School Surgery – 

Cranbrook 

 

Kingswood Surgery Orchard End Surgery - Cranbrook  

Abbey Court Medical Centre The Crane Surgery – Cranbrook  

Rusthall Medical Centre – Rusthall Old Parsonage Surgery – 

Goudhurst 

 

St Andrews Medical Centre – 

Southborough 

North Ridge Medical Practice – 

Hawkhurst 

 

Greggs Wood Medical Centre - 

branch surgery at Old Bakery 

Surgery, Speldhurst 

Wish Valley Surgery - Hawkhurst 

(The Moor) 

 

Waterfield House Surgery – 

Pembury 

  

Current planned provision 

3.92 There are a number of projects currently in the pipeline for premises development to 

existing provision of health facilities, including the following: 

• St Andrew's Medical Practice, Southborough has been part of the project for the 

Southborough Hub. The construction of the new medical centre within the 

Southborough Hub is well underway and is expected to be completed in the 

spring of 2021. 

• North Ridge Medical Practice and Wish Valley Surgery in Hawkhurst have Stage 

1 support from the CCG to develop the more detailed outline business case 

(Stage 2) for a new surgery in Hawkhurst. 

• The three General Practices in Cranbrook have Stage 1 support from the CCG 

to develop the more detailed outline business case (Stage 2) for a new surgery 

in Cranbrook. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.93 The CCG has undertaken a thorough assessment of future population growth in the 

borough and engaged with existing GP practices to establish appetite to grow in 

order to accommodate increased demand, and has identified priorities from a 

premises perspective in order to respond to growth. This work has allowed the CCG 
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to define, at a PCN level, the priority areas for general practice premises 

development to ensure sufficient provision of primary medical services in West 

Kent. These priorities were detailed in the GP Estates Strategy that was supported 

by the former West Kent CCG. 

3.94 The following key areas have been highlighted by the CCG as areas that will need 

to be addressed in terms of future provision to support the level of growth proposed 

in the Local Plan: 

Cranbrook/Benenden/Sissinghurst/Frittenden (Please note that Benenden is covered 

by both Cranbrook and Hawkhurst Practices for the purposes of mapping and 

because in both areas there are infrastructure requirements, the growth has been 

aligned to Cranbrook. 

• Due to the geography and catchment areas of practices, it would be expected 

that the majority of new residents would register at one of the three (small) 

existing practices in Cranbrook. The existing premises are older converted 

buildings and are not considered suitable for the provision in the longer term. 

The physical constraints of the existing sites mean that the current buildings 

cannot be extended or reconfigured to the extent that they would be considered 

suitable for the future. The practices have very limited capacity to 

accommodate growth in registered patient lists while based in their existing 

buildings, as there is no capacity to expand workforce and services. New 

growth proposed would broadly result in an increase of the patient list of 

approximately 23%. The impact of any further development can only be met 

through the relocation of existing practices to a new site to ensure sustainable 

general practice provision to the area. 

• The three practices have confirmed to the CCG that they wish to take forward a 

premises development project, which focuses on all three practices relocating 

into a new building on the same site. The practices have also previously stated 

their intention to merge. The Cranbrook practices have received Stage 1 

approval for their premises proposal and preferred site of Wilkes Field. The 

practices are engaged with the parish council regarding the site and more 

detailed discussions have commenced regarding the potential project.  

Hawkhurst/Sandhurst 

• Due to the geography and catchment area of the practices, it would be 

expected that the majority of new residents in this area would register at one of 

the two practices in Hawkhurst - North Ridge Medical Practice or Wish Valley 

Surgery. New growth proposed would broadly result in an increase of the 

patient list of approximately 10%. This need can only be met through the 

development of new practice premises to ensure sustainable general practice in 

the area: the physical constraints of the existing practice premises mean that 

the current buildings cannot be extended or reconfigured. The practices have 

very limited capacity to accommodate future growth in registered patient lists 

while based in their existing buildings, as there is no capacity to expand the 

workforce and services.  
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• The practices are therefore actively seeking a site for new practice premises 

and have stated their intention to merge. The practices have received Stage 1 

approval for their premises development from the CCG. The practices shared 

their plans with the community last year including the preferred site of Fowlers 

Park. The practices have appointed a specialist medical centre developer to 

take the development forward and direct engagement is in place with the 

landowner and developer of the site.  

Horsmonden/Lamberhurst/Matfield/Goudhurst/Brenchley 

• There are three existing practices in this area of the Weald: all three practices 

are small with patient lists of between 2650 and 5000. The Howell Surgery 

branch surgery in Horsmonden is a converted domestic property and is not 

suitable for the longer term, with no capacity to accommodate the level of 

growth proposed in Horsmonden, which would increase the patient list by 

13.8% against the current practice list size. The Howell Surgery also covers 

Matfield and Brenchley and the overall impact of proposed development on 

Howell (including Horsmonden) is 15.6% against current list size. 

• Strategically the delivery of services from a single site for the practice 

population is something that will have to be considered in more detail. To 

achieve this, the CCG has highlighted that an allocation or safeguarding of land 

for a doctors practice in Horsmonden may be required to ensure delivery of 

required infrastructure. It is however important to stress that a more detailed 

discussion and assessment is required in this area. 

• Within this area, it is also important to recognise that it’s not just about 

considering the infrastructure impacts from a building perspective but the wider 

issue of workforce and longer term sustainability and resilience of general 

practices. 

Paddock Wood/Capel/Tudeley/Five Oak Green 

• One general practice covers the Paddock Wood area, although three other 

practice boundaries (some outside of the Tunbridge Wells Borough Council 

area) also cover part of this area. Due to the significant growth proposed for this 

area, it is considered that a new medical centre is required to serve this area 

and the new population.  

• In terms of patient flow of the population, it is the CCG’s view that the 

population of Tudeley will flow to practices in the Tonbridge area in order to 

register with a GP, however there is not the capacity in these practices to 

accommodate this growth. A satellite medical centre should be considered 

within Tudeley Village  

• Within this area, it is also important to recognise that its not just about 

considering the infrastructure impacts from a building perspective but the wider 

issue of workforce and longer term sustainability and resilience of general 

practices 
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Pembury 

• One general practice covers the Pembury area. The potential development 

proposed at Pembury would increase the list size by about 15%. The existing 

premises are suitable for the current list size and could be reconfigured and 

extended to accommodate the level of growth proposed in Pembury. Section 

106 contributions, available early on in any development, would support the 

expansion ahead of population growth and ensure capacity is available. 

Royal Tunbridge Wells Main Urban Area 

• There are nine general practices that cover all or part of the main urban area; 

this includes the practice at Pembury and most of the practice 

catchment/boundary areas overlap. Priorities in the current GP Estates Strategy 

relate to Southborough Hub and Greggs Wood which will accommodate some 

of the growth in the main urban area. Opportunities through the Local Plan to 

secure options for new general practice premises (as a relocation), is something 

the CCG has been exploring with Tunbridge Wells Borough Council. There is a 

need to secure additional capacity in/around the town centre to accommodate 

the growth. 

Other health services: hospitals/social care/dentists 

Overview of existing provision 

3.95 Secondary health care is provided at the Tunbridge Wells Hospital at Pembury), by 

the Maidstone and Tunbridge Wells NHS Trust, which also serves the wider West 

Kent area. The hospital has 512 beds and provides a full range of clinical services, 

including an accident and emergency department. Kent Community Health HNS 

Foundation Trust provide services at Hawkhurst Community Hospital, this is a 22 

bed unit providing rehabilitation and intermediate care. 

Local Care Hubs 

3.96 The aim of Local Care Hubs are to provide Local care/out of hospital services at a 

local level. These services need to be provided across a large area and to be based 

together in a hub. It is considered that a Local Care Hub can significantly expand 

the support available to people in the community offering health services nearer to 

home rather than travelling to a hospital for treatment. The specific locations and 

services to be provided from the hubs are still being explored by the CCG. 

3.97 The former West Kent CCG are explored the options to establish three main hubs in 

Maidstone, Tonbridge and Sevenoaks areas and the possibility of two further 'mini-

hubs' in the weald of Kent and Aylesford areas. Therefore, although there are no 

plans to develop a hub within the Tunbridge Wells Borough Council area, it would 

be expected that residents of the borough would access the hubs in Tonbridge and 

the mini hub in the Weald. 
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Other services 

3.98 Emergency response in the borough is provided by the South East Coast 

Ambulance Service, which is set out in more detail in Section 6 of this IDP. 

3.99 Acute mental health services are provided by Kent and Medway NHS and Social 

Care Partnership Trust. 

3.100 Kent Community Healthcare NHS Trust provides community healthcare in the 

borough and across Kent from a range of premises. 

3.101 Hospice care is provided by Hospice in the Weald, located at Pembury. 

3.102 In terms of dental services, NHS England and NHS Improvement - South East 

Region have confirmed that there are no plans currently to support Tunbridge Wells 

as an area for NHS Commissioned dental services. A full needs assessment has 

been undertaken across Kent, Surrey and Sussex which highlights Sevenoaks and 

Tonbridge as priority areas closest to Tunbridge Wells. 

Current planned provision 

3.103 Nothing identified at this stage. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.104 The Council has not been made aware of any specific requirements over the plan 

period, however, discussions with the Maidstone and Tunbridge Wells NHS Trust 

have highlighted potential need for extension of either the Tunbridge Wells Hospital 

or Maidstone Hospital to serve the West Kent Area over the Plan period. The 

Council will however be supportive of development proposals either on land at the 

hospital or in the vicinity of the hospital site that have direct functional links with the 

hospital or any emergency services associated with it. This could include a number 

of health-related uses, including hospital expansion, training, medical 

research/education or rehabilitation facilities, an emergency services hub or key 

worker housing. Support for this is included within the supporting text of the 

Pembury parish section of the Local Plan.  

3.105 Land is also planned to be safeguarded in the vicinity of the Hospice in the Weald at 

Pembury to allow for expansion of the Hospice over the plan period if required. 

Funding sources 

3.106 Capital funding is likely to be provided through a mix of public and private funding, 

from the following sources: 

• Section 106/CIL 

• NHS England Capital funding 

• Direct delivery by developers in relation to site specific mitigation.  

• Third Party developers 
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Summary 

3.107 Table 8 summarises the health needs for each of the settlements within the borough 

in order to support the growth planned for in the Local Plan. These are set out in 

more detail, with costs, funding where known, priorities, and risks, within Appendix 

1: The Infrastructure Delivery Schedule. 

Table 8: Summary of health needs for the settlements within Tunbridge Wells borough 

Settlement Primary Health Care/GP 

Practices 

Hospitals 

Royal Tunbridge Wells/Main 

Urban Area 

New general practice premises 

within the town to support the 

growth proposed and possible 

relocation of existing practices. 

 

Paddock Wood/Capel parish 

(including the proposed garden 

settlement at Tudeley Village) 

One new medical centre to serve 

this area and land allocated within 

Paddock Wood and east Capel for 

this. 

Additional satellite medical centre 

within Tudeley Village to be 

considered. 

 

Pembury Extension of the existing GP 

practice at Pembury 

Support for proposals on land at 

the hospital or in the vicinity of the 

hospital for health related uses. 

Cranbrook (serving the 

Cranbrook/Benenden/ 

Sissinghurst/Frittenden cluster 

area) 

One new GP premises as an 

amalgamation of the existing three 

practices within this area and land 

should be allocated for this 

 

Hawkhurst (serving the 

Hawkhurst/Sandhurst/ Benenden 

cluster area) 

One new GP premises as an 

amalgamation of the existing two 

practices within this area and land 

should be allocated for this 

 

Horsmonden (serving the 

Horsmonden/Lamberhurst/ 

Matfield/Brenchley/ Goudhurst 

cluster area) 

New practice premises to serve 

this area (potentially in 

Horsmonden), and land should be 

safeguarded or allocated subject 

to further discussions and 

assessments. 
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Theme 4: Water 

Overview 

3.108 Tunbridge Wells borough has an extensive and varied water environment, including 

aquifers, rivers, lakes, ponds, and reservoirs. The majority of the borough is 

covered by the Medway Management Catchment, and the key watercourses flowing 

through the study area are the River Medway and its tributaries, including the River 

Teise, River Beult, Southborough Stream, Greggs Wood Stream, and Paddock 

Wood Stream. 

3.109 Development can potentially have a great impact on water resources, from putting 

additional strain on existing supplies, to affecting flood patterns through new 

development. Therefore, it is essential to ensure adequate service provision, 

conserve water supplies and manage flood risk across the borough. 

Water supply 

3.110 South East Water is responsible for supplying the water to Tunbridge Wells borough 

and it also supplies water to a wider area of Kent, Sussex, Surrey, Hampshire, and 

Berkshire. It is responsible for pumping water from source, treating it to the highest 

standards, and distributing it to customers through water mains. Drinking water is 

supplied by South East Water from groundwater, surface water, Bewl Reservoir, 

and imported water sources. 

3.111 The Water Resources Management Plan is the statutory 25 year plan that all water 

companies in England and Wales are required to update, publish, and consult on 

every five years. The plans show how companies intend to secure water supplies 

for current and future customers, at least cost to customers, society, and the 

environment, while meeting all other environmental obligations. 

Lead Agencies 

• South East Water  

• Environment Agency 

Related Strategies and Evidence 

• South East Water, Water Resources Management Plan 2019  

• Revised Water Resources Management Plan 2020 to 2080 

• Kent County Council's Water for Sustainable Growth Study - AECOM 2017 
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Summary of consultation with lead agency 

3.112 Consultation with South East Water has taken place at the following stages to 

inform the development of the Local Plan, and to identify infrastructure requirements 

and constraints. 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019.  

• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

revised development strategy. 

Overview of existing provision 

3.113 Tunbridge Wells borough is serviced by South East Water's Water Resource Zones 

One (Tunbridge Wells WRZ1) and Seven (Cranbrook WRZ7). 

Current planned provision 

3.114 South East Water has multiple new mains and upgrades to existing lines planned as 

detailed in the Water Resources Management Plan 2019, and updated in the 

Revised Water Resources Management Plan 2020-2085 (rWRMP 2020 to 2080). 

These are planned to maintain and improve existing levels of service, while also 

creating the capacity for the expected growth in the borough over the next 60 years. 

3.115 Generally, the rWRMP 2020 to 2080 identifies the following approach to water 

provision within the Water Resource Zones affecting Tunbridge Wells borough. 

Table 9: Preferred approach by water resource zone 

Water Resources Zone Year Preferred Plan 

Tunbridge Wells WRZ1 2020-2025 Leakage reductions 

Water efficiency 

 2025-2045 Leakage reductions 

Water efficiency 

Catchment management in the Pembury Area 

Regional transfer from SES Water 
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Water Resources Zone Year Preferred Plan 

 2045-2080 Leakage reductions 

Water efficiency 

Cranbrook WRZ7 2020-2025 Leakage reductions 

Water efficiency 

 2025-2045 Leakage reductions 

Water efficiency 

Increased connectivity between WRZ1 and WRZ7 

 2045-2080 Leakage reductions 

Water efficiency 

The period 2020-2025 

3.116 It specifies that generally in the period from 2020-2025, the preferred plan includes 

a mix of demand management initiatives (leakage and efficiency) that provide 

additional capacity. 

The period 2025-2045 

3.117 During the period from 2025-2045, South East Water will continue its demand 

management initiatives to achieve further leakage and water efficiency savings. 

However, by that stage, additional water supply options to meet the increase in 

shortfall of the water supply balance will be required. This will include the following: 

• Carrying out a targeted catchment programme at Pembury in WRZ1 - year 

activated - 2034  

• Developing company transfers (sharing resources with neighbouring companies) 

between water resource zones (for example from SES Water which covers East 

Surrey and parts of West Sussex, West Kent and South London) and three 

improvements schemes to the pipe network to improve the connectivity within 

the supply area. 

• Company transfers - WRZ1 to WR27 transfer - Blackhurst to Bewl: year 

activated - 2028; Regional transfer (imports) - SESW to South East Water WRZ1 

- Bough Beech to River Hill SR: year activated - 2042. 

The period 2045-2080 

3.118 During the period from 2045-2080, South East Water will continue demand 

management initiatives to achieve further leakage and water efficiency savings and 

developing a new company transfer between the water resource zones as 

necessary. 
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Additional future requirements needed to deliver growth proposed in the Local Plan 

3.119 With regard to the provision of service, the expected increase in housing and 

population through the proposed Local Plan falls well within the expectations as 

outlined in the Water Resources Management Plan 2019 and revised Water 

Management Plan 2020-2080. Therefore, South East Water considers that there will 

be no deficits in service as a result of the growth proposed. However, although 

there is some capacity already in place to serve the proposed Tudeley garden 

settlement, it is considered that it may require an adaption or expansion of the 

existing mains and transfer capacity in addition to the laying of new mains within the 

residential area. Further details, when the Local Plan is more advanced, will be 

required to fully ascertain any changes required. 

3.120 The development in east and central Paddock Wood can be supported from the 

existing network. Early confirmation of when the development is progressing will be 

needed to ensure that works can be delivered in a timely manner.  

3.121 At this stage, South East Water believes all other draft proposals can be met with 

little change to existing infrastructure, other than extending mains to new streets. 

3.122 Water efficiency is key to assisting to meet future water needs and Tunbridge Wells 

Borough Council is seeking to achieve the highest levels of efficiency in order to 

support the statutory water companies in achieving their ambitions without the need 

for significant infrastructure projects. Policies within the Local Plan support the 

implementation of a more ambitious water conservation target for both new 

residential and commercial development in order to minimise the impact of new 

development on water resources over the Plan period. 

Funding sources 

3.123 The Water Act enables South East Water to charge developers for a contribution 

towards any reinforcement and new mains required as a result of new development 

to ensure it maintains levels of service for both new and existing customers. The 

cost of contribution is based upon the cost of both on-site and off-site mains less all 

the revenue South East Water receives over the first 12 years for the new 

properties. 

Waste Water 

3.124 Southern Water is the statutory sewerage undertaker in Tunbridge Wells borough 

and Southern Water has a statutory obligation to provide waste water services to 

existing customers and to serve planned new development. 

Lead Agency 

• Southern Water 
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Related strategies and evidence 

• Direct consultation with Southern Water 

Summary of consultation with lead agency 

3.125 Consultation with Southern Water has taken place at the following stages to inform 

the development of the Local Plan, and to identify infrastructure requirements and 

constraints: 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May 

to June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019. 

• Stakeholder consultation with infrastructure providers in June 2019 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019 

• Consultation with infrastructure providers in October 2020 on the draft revised 

development strategy. 

• Specific liaison with Southern Water and a meeting in July 2019 with particular 

regard to existing provision and capacity concerns in Paddock Wood and 

Hawkhurst in particular and in relation to current development schemes and 

future growth around Paddock Wood/Capel/Tudeley Village. 

Overview of existing provision 

3.126 As referred to above, Southern Water is the statutory sewerage undertaker within 

the borough and has a statutory obligation to provide waste water services to all 

existing and new development across the borough to ensure that waste water is 

adequately dealt with. 

3.127 There are a number of wastewater treatment works across the borough including 

sewage works and sewage pumping stations. 

3.128 The Paddock Wood Wastewater Treatment Works (WWTW) serves Paddock Wood 

and Five Oak Green. The Kent Water for Sustainable Growth Study (WfSG) 

indicates that the level of growth proposed would require levels of wastewater 

treatment that are at the limit of what can be achieved with current technology - The 

Hawkhurst North and Hawkhurst South WWTWs serve the settlements of 

Hawkhurst and Gills Green. Tunbridge Wells South WWTW serves the urban area 

of Tunbridge Wells. 
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Current planned provision 

3.129 Southern Water is currently on site installing a new pipeline to serve the new 

housing development at Church Farm, Mascalls Farm and Mascalls Court Farm. 

Completion of the scheme, along with a new pumping station (details to be 

confirmed) is anticipated to be completed end of 2021, early 2022. 

3.130 Southern Water monitors housing growth across its operational area and its 

investment plans are periodically reviewed in order to ensure growth needs are met 

across all waste water processes. 

3.131 There is an AMP (2015-2020) growth scheme underway at Horsmonden Waste 

Water Treatment Works, currently scheduled for completion in 2021. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.132 Capacity in the local sewer network is funded, planned, and delivered in tandem 

with the new development it is required to serve, while treatment capacity is 

planned in accordance with catchment-wide forecasts and funded through the five 

yearly business plan. Southern Water has commented that assessments of local 

sewer network capacity in relation to individual housing sites will be carried out once 

Southern Water is formally consulted on the Local Plan at the Regulation 19 

consultation stage. However, at this stage it would be prudent to safeguard land 

around the existing water treatment works at Paddock Wood, to ensure that land is 

available should expansion of the works be required during the plan period.  

3.133 Southern Water have confirmed that any projects of a strategic scale that are 

required to increase the local sewer network capacity, in particular in the Paddock 

Wood/Capel area will need to be included in their next AMP (AMP 8 - 2025-2030) 

which will cover the period from 2025-2030 and will be agreed by Ofwat, the Water 

Services regulation Authority. 

• Paddock Wood and East Capel - Southern Water note that treatment capacity 

is currently limited at Paddock Wood and the levels of development proposed 

exceed the current catchment forecast. The level of growth outlined at this 

stage for Paddock Wood, will more than double the size of the catchment, 

triggering the need for investment in network and treatment capacity solutions. 

The borough Council is currently engaging with Southern Water to provide a 

solution. Southern Water forms part of the Strategic Sites Working Group so it 

can respond within its AMO as required to address the growth requirements in 

this area. Land has been safeguarded for an extension to the existing sewage 

treatment works in Paddock Wood. 

• There will be a need for investment in the Paddock Wood WWTW to deliver 

increased capacity for the proposed housing growth. Therefore, new 

development would need to be coordinated with the provision of additional 

capacity and Southern Water will need clarification on the potential phasing of 

new development to ensure that this issue is addressed early in the process 

and to ensure that this investment is delivered alongside the housing growth. 
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As noted above, Southern Water form part of the Strategic Sites Working 

Group and so are kept informed on delivery programmes.  

• Capel (Tudeley Village) – Southern Water will be carrying out further capacity 

assessments at both the existing Paddock Wood Water Treatment Works and 

the Tonbridge Water Treatment Works to assess capacity to meet future 

needs of Capel parish including the proposed Garden settlement – Tudeley 

Village. 

• Hawkhurst - Need to ensure that Hawkhurst North and Hawkhurst South 

WWTWs have adequate capacity to meet the needs of the growth proposed in 

the Hawkhurst and Gills Green area. 

• Royal Tunbridge Wells - the WfSG identified that the Tunbridge Wells South 

WWTW is approaching its limit of current treatment technology. It is important 

that Southern Water is made aware of proposals and that appropriate 

investment is made as required to facilitate housing growth. 

3.134 In catchments where waste water treatment capacity may be exceeded in future by 

the proposed levels of growth, this is business as usual for Southern Water who will 

plan, fund, and deliver additional capacity at its waste water treatment works to 

meet demand from new development. 

3.135 In terms of the sewage network, this is upgraded in line with the specific 

requirements of individual development proposals as they come forward. It is likely 

that some sites will necessitate reinforcement of the sewerage network in order to 

accommodate additional foul flows. Southern Water aims to provide timely 

infrastructure in cooperation with developers and the local authority, and therefore 

early engagement is encouraged. 

3.136 Where capacity constraints for new development have been identified in the sewer 

network, occupation of development will need to be phased with the delivery of 

network reinforcement, in liaison with the service provider and Southern Water has 

requested that this requirement is set out in the Local Plan. 

Funding sources 

• Developer contributions for local sewerage infrastructure will be secured 

through the New Infrastructure Charge. 

• Additional investment in waste water treatment works is funded by Southern 

Water through the water industry's price review process as agreed by Ofwat. 

Over the lifetime of the Local Plan, there will be repeated opportunities to fund 

any future investment as it is needed. 

Flood risk: mitigation and surface water management 

3.137 Parts of Tunbridge Wells borough fall within areas of flood risk, and the Strategic 

Flood Risk Assessment carried out on behalf of the Council assesses at a strategic 

level the areas that are most prone to flooding and have suffered from historical 

flood events, primarily from fluvial (river/watercourses) and pluvial (surface water) 
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sources. Surface water flooding is also an issue in the borough, and these flood 

events can be caused by intense rainfall events linked to issues of poor drainage, or 

drainage blocked by debris. However, some storm events have exceeded the 

design standards for drainage and there are developments in inappropriate areas 

and consequently at risk of flooding during an exceedance event, e.g. at the bottom 

of steep hills (the Pantiles) or in flat marshy areas with poor drainage, for example 

in areas at Paddock Wood and East Capel. 

3.138 The flood history in the borough highlights that in the past there have been issues 

with surface water and sewer flooding and insufficient capacity in watercourses and 

culverts, causing flood events in Royal Tunbridge Wells town. 

3.139 In terms of fluvial flood risk, this is associated with the River Medway and its 

tributaries, e.g. the River Teise and River Beult in areas around Paddock 

Wood/Capel and Lamberhurst. The fluvial flood risk is generally from the small 

tributaries of the Medway, e.g. Alders Stream, Somerhill Stream, Paddock Wood 

Stream and Tudeley Brook. Much of the pluvial flooding is associated with small 

watercourses, rather than large main rivers, many of which are culverted. 

3.140 It is essential that all new development across the borough does not increase flood 

risk, and that any new development proposed in areas that are vulnerable to flood 

risk build in additional capacity in terms of flood mitigation and provide 'betterment' 

where possible and take account of climate change. 

Lead Agency 

• Environment Agency 

• Kent County Council (as the Lead Local Flood Authority)  

• Upper and Lower Medway Internal Drainage Board  

• Tunbridge Wells Borough Council 

• Private developers 

Related strategies and evidence 

• Environment Agency Flood and Coastal Management Capital Investment 

Programme 

• Tunbridge Wells Borough Council Level 1 and Level 2 Strategic Flood Risk 

Assessment (2019) 

• Tunbridge Wells Level 2 SFRA: Proposed Flood Risk Management Measures 

Modelling (2019) 

• Technical Note - Costings of potential Flood Risk Management measures at 

Paddock Wood Kent County Council Flood Investigation Report (December 

2018) 

• Updated modelling work for Paddock Wood and East Capel. 
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Summary of consultation with lead agency 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019. 

• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy 

• Specific and ongoing discussions with the Environment Agency and Kent 

County Council (as the Lead Local Flood Authority) in relation to the SFRA 

work and the Strategic Sites Masterplanning Work, in relation to Paddock 

Wood/Capel/Five Oak Green and Royal Tunbridge Wells. 

Overview of existing provision 

3.141 There are a number of existing flood defences across the borough, which are 

present alongside sections of river channel to protect certain areas from fluvial 

flooding. A review of key defences across the borough has been carried out as part 

of the SFRA work. The following are existing defences within the borough: 

• embankments along the River Rother south east of Sandhurst; 

• embankment and raised sandbags along the Southborough Stream north east of 

Southborough and adjacent to Woodgate Way in Tonbridge; 

• embankment and concrete bank protection along the banks of the Alder Stream 

at Five Oak Green; 

• The Leigh Flood Storage Area (FSA) is an online storage reservoir located on 

the River Medway that was constructed in 1982 and lies approximately 1km 

north of the borough boundary north of Bidborough (a small section of the area 

forming the Flood Storage Area extends into Tunbridge Well borough). Although 

the FSA is kept empty under normal flow conditions, it attenuates floods from the 

Upper Medway catchment (River Medway and River Eden) during times of 

raised flows and primarily aims to reduce the flow of the Medway and protect 

Tonbridge from flooding. However, it provides some benefit in terms of reduced 

peak flood flows downstream of Tonbridge in the River Medway floodplain at the 

north of the borough. 

• Since the flooding events in 2013/2014, a partnership has been formed between 

the Environment Agency, Kent County Council, Sevenoaks and Tonbridge and 
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Malling Borough Councils to bring forward plans to increase the capacity of the 

Leigh FSA. As part of this planning, Tunbridge Wells Borough Council has been 

consulted on the proposals. A planning application has been submitted for the 

Leigh Flood Storage Area expansion and subject to receiving planning 

permission - construction is scheduled for 2020-2023. It is anticipated that the 

main construction should be complete by 2022. 

Current planned provision 

3.142 Based on the information published by the Environment Agency within its Flood and 

Coastal Management Capital Investment Programme, there are three projects 

within the development programme for Tunbridge Wells borough, which have 

previously been planned, as set out below: 

1. Five Oak Green Flood Alleviation Scheme - Following flooding events in Five 

Oak Green, several measures have been implemented to reduce the risk of 

flooding to the properties within the village of Five Oak Green. In order to further 

reduce the risk of flooding from the Alder Stream, a Five Oak Green flood 

alleviation Scheme has been proposed, however the Environment Agency are 

still investigating options for Five Oak Green, and a recent study has been 

undertaken to improve understanding of the Alder Stream catchment and what 

may be feasible to reduce fluvial flood risk. Further investigation is needed into 

the viability of options. The project remains on the Environment Agency's 

register of potential schemes, but no date for taking additional work forward is 

known at this time. Tunbridge Wells Borough Council is continuing to liaise with 

the EA on this issue. 

2. Greggs Wood Stream Culvert Renovation Scheme - The culverted section of 

Greggs Wood Stream beneath the North Farm Industrial Estate in Tunbridge 

Wells was found to be in poor condition and some sections were at risk of 

collapse. A renovation scheme was proposed by the Environment Agency and it 

has been coordinating with several riparian owners to repair sections of culvert 

running under their sites. The majority of the identified repairs have been 

completed, with a few small sections remaining. No future funding is allocated by 

the Environment Agency. 

3. Paddock Wood Flood Alleviation Scheme - Paddock Wood and Capel is at risk 

from both fluvial and pluvial flooding when the amount of rainfall is too much for 

the watercourses and sewers to discharge quickly enough, and as a result of 

this a number of incidents have been reported across the Paddock Wood area 

over recent years. A study was carried out by Kent County Council, who 

appointed consultant Jackson Hyder to carry out a hydraulic modelling study to 

assess a series of options to mitigate flooding in Paddock Wood. A number of 

mitigation options were identified and it demonstrated that storage on the three 

main ordinary watercourse systems, Tudeley Brook/Gravelly Ways, Paddock 

Wood Stream and Rhoden Streams, has a flood risk benefit to Paddock Wood. 

However, this study has effectively been superseded by the updated modelling 
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carried out for the Tunbridge Wells borough Strategic Flood Risk Assessment 

produced as part of the Local Plan evidence. 

3.143 There are a number of smaller flood mitigation projects that are committed through 

consented planning permissions, particularly in relation to development proposed at 

Paddock Wood. 

3.144 In addition, Kent County Council, the Environment Agency and partners are also 

looking at natural flood management options in the borough. This includes Tudeley 

Brook, Alders Stream, Somerhill Stream and the River Grom. KCC are delivering 

measures in Hilbert Recreation Ground to reduce flows in the Somerhill Stream and 

assessing options for the Commons to reduce flows to the Pantiles. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.145 The SFRA and further modelling work has been produced to evidence the 

allocations and policies within the Local Plan, particularly within the area at Paddock 

Wood and East Capel. The additional modelling work that has been carried out has 

deemed that flood risk can be managed by on site mitigation. The Structure Plan 

which supports the Masterplanning work shows that potential surface water flooding 

can be managed through the integration of green infrastructure and open space as 

well as the provision of land for SuDS. Other measures include:  

• Raised platforms of approximately 1m are required for around 11ha of 

development on the western side of Paddock Wood (land in Capel Parish), to 

ensure floodwaters remain outside of residential areas and to ensure 

betterment for Paddock Wood.  

• Targeted flood embankments are proposed to the north-east of the south-

western parcel, protecting existing urban areas and the town. This has the 

effect of moving flows around the town through the northwestern site towards 

the Medway. As a result, to the north a large area of open space is retained to 

provide additional floodwater storage, in line with SFRA modelling. This large 

area of open space is also available to store water in the event of inundation 

from the north (the Medway floodplain), and prevents water ingress into the 

residential areas to the south which may be experiencing floodwaters from the 

southwest simultaneously.  

• A positive approach towards design of this open space is the potential to 

provide a county-level ‘wetland park’ on land to the north of Paddock Wood, 

which could be transformed into a natural space providing much-needed habitat 

and biodiversity improvements, based around water. Walking paths, information 

boards and educational opportunities, as well as lunchtime leisure for 

employment area workers, would provide an attractive facility for the town out of 

a functional piece of occasionally employed infrastructure. 

• Movement across flood management areas is proposed by causeways with 

culverted channels underneath. These causeways provide vehicle, cycle and 

pedestrian walkways above any anticipated floodwaters. 
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3.146 Additionally, floodplain restoration or augmentation represents the most sustainable 

form of strategic flood risk solution by allowing watercourses to return to their 

natural state and should be considered in all new developments. This can have 

multiple benefits through river restoration and possible habitat creation, which help 

to deliver both flood risk management and green infrastructure/biodiversity 

opportunities. 

Funding sources 

3.147 Funding is likely to be provided through a mix of public and private funding, as 

follows: 

• Section 106 contributions/CIL 

• Environment Agency  

• Kent County Council 

• Tunbridge Wells Borough Council 

• Direct delivery by developers in relation to site specific mitigation. 

• Additionally, funding may be available from the Housing Growth Fund for 

Infrastructure 

Summary 

3.148 Table 10 summarises the water needs for each of the settlements within the 

borough in order to support the growth planned for in the Local Plan. These are set 

out in more detail, with costs, funding where known, priorities, and risks, within 

Appendix 1: The Infrastructure Delivery Schedule. 

Table 10: Water needs for settlements within Tunbridge Wells borough 

Settlement Water Supply Waste Water Flood Risk Mitigation 

Borough-wide Extending mains to 

any new streets as a 

result of new 

development 

Where capacity constraints for 

new development have been 

identified in the sewer network, 

occupation of development will 

need to be phased with the 

delivery of network 

reinforcement, in liaison with the 

service provider. 

Additional capacity at waste 

water treatment works may be 

required - SW to identify these 

sites as part of Regulation 19 

Local Plan consultation 

Some reinforcement of the 

sewerage network in order to 

accommodate additional foul 

flows. 

Floodplain restoration or 

augmentation should be 

considered in all new 

developments. 

All development in the 

borough should provide 

betterment with respect 

to surface water 

discharges in order to 

help address the 

drainage and flooding 

issues across the 

borough. 
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Settlement Water Supply Waste Water Flood Risk Mitigation 

Royal Tunbridge 

Wells/Main Urban 

Area 

 Additional waste water treatment 

capacity may be required 

All development should 

provide betterment with 

respect to surface water 

discharges in order to 

help address the 

drainage and flooding 

issues across the 

borough. 

Any development on a 

culverted watercourse 

should take the 

opportunity to open the 

watercourse. 

Paddock Wood and 

East Capel 

 Additional waste water treatment 

capacity required during the Plan 

Period 

Safeguarding land adjacent to 

the existing Waste Water 

Treatment Works at Paddock 

Wood for future expansion if 

required 

All development in the 

borough should provide 

betterment with respect 

to surface water 

discharges in order to 

help address the 

drainage and flooding 

issues across the 

borough. 

Any development on a 

culverted watercourse 

should take the 

opportunity to open the 

watercourse. 

Range of mitigation 

measures to include: 

Raised platforms 

Floodwater storage 

areas 

Targeted flood 

embankments 

Causeways with 

culverted channels 

underneath 

Natural Flood 

Management (NFM) 

opportunities explored 

Floodplain restoration or 

augmentation 

Capel parish/Five 

Oak Green 

  Five Oak Green Flood 

Alleviation scheme - The 

EA is still investigating 

options for mitigation 

Natural Flood 
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Settlement Water Supply Waste Water Flood Risk Mitigation 

Management 

investigations for the 

Alder Stream catchment 

are being considered 

Capel parish – 

Tudeley Garden 

Settlement 

Adaption or expansion 

of existing mains and 

laying of new mains 

within residential area 

 Drainage systems, which 

would be in keeping with 

the principles and 

promotion of a new 

garden settlement. This 

includes Sustainable 

Drainage Systems 

(SuDS) and Natural 

Flood Management 

(NFM). 

Hawkhurst  Additional capacity may be 

required to serve Hawkhurst and 

Gill’s Green 
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Theme 5: Utilities and Digital Infrastructure 

Energy supply – gas 

3.149 Gas is delivered through seven reception points into the United Kingdom and 

distributed through a National Transmission System. 

Lead Agency 

• SGN (Southern Gas Networks) 

Related strategies and evidence 

• SGN Long-term Development Statement 2016 Network Capacity, October 2016  

• Strategic Planning Report - Tunbridge Wells IPMP - October 2018 

• Strategic Planning Report - West Kent IPMP - December 2018 

Summary of consultation with lead agency 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018 

• Stakeholder consultation with infrastructure providers in March/April 2019  

• Stakeholder consultation with infrastructure providers in June 2019 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in June 2019 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy. 

Overview of existing provision 

3.150 SGN owns and operates the local gas distribution network in Tunbridge Wells 

borough, involving the management and responsibilities for regional high pressure 

transmission pipes and intermediate pressure distribution pipes, along with a 

number of pressure reduction stations. 

3.151 The borough is served by two grids as follows: 
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• Grid 307 West Kent IPMP - this grid serves around a third of the borough 

including Paddock Wood, Cranbrook and Hawkhurst. 

• Grid 312 Tunbridge Wells IPMP - Serving the west of borough and Royal 

Tunbridge Wells 

3.152 SGN forecast that for the period up to 2025, future gas demand will decline by over 

10% in the southern region. This decline is predicted due to the uncertainty over the 

economy, the introduction of government targets for renewable energy, policies to 

decarbonise the energy economy, growing low-carbon economy and smart 

metering. 

3.153 Horsmonden and some of the surrounding areas are not currently serviced by the 

gas network. 

Current planned provision 

3.154 SGN are currently engaged in ongoing mains replacement programme; however, 

there are no other major infrastructure plans at present. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.155 It is considered that overall, the Tunbridge Wells grid (which covers the TWBC area) 

is robust and identified proposals within the borough (and other surrounding Local 

Authority areas within the same grid) will have little effect on network pressures, 

apart from a reinforcement zone likely to be required in the long term, although this 

falls within Tandridge District Council area. The West Kent Grid is also likely to need 

reinforcement within Maidstone Borough to accommodate new growth particularly 

within the Marden area. 

3.156 New development will likely require connections to the gas network, in some 

instances this may drive reinforcement. 

Funding sources 

• SGN are funded by OFGEM, through the current price control period of RIIO-

GD1 and in some instances through customer funding calculated by way of an 

economical assessment based on annual quantity of gas/number of dwellings 

over a long term period. 

• Developer connection charges. 

Energy supply – electricity 

3.157 National Grid operates the national electricity transmission system across Great 

Britain and owns and maintains the network in England and Wales, providing 

electricity supplies from generating stations to local distribution companies. The 

company does not distribute electricity to individual premises directly. It is the role of 

local distribution companies to distribute electricity to homes and businesses. 
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3.158 Electricity is generated from power stations and transmitted through a national 

network of electricity lines operating at 275kV and 400kV before connecting to local 

networks owned by distribution companies. UK power Networks (UKPN) is the 

electricity distribution company for Tunbridge Wells borough. 

Lead Agency 

• UK Power Networks. 

Related strategies and evidence 

3.159 None identified at this stage. 

Summary of consultation with lead agency 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019. 

• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy. 

Overview of existing provision 

3.160 There are no National Grid substations located within Tunbridge Wells borough, 

with the closest being at Sellindge, Dungeness and Canterbury North. It is 

considered that specific development proposals within Tunbridge Wells borough are 

unlikely to have a significant direct effect upon National Grid's electricity 

transmission infrastructure. Generally, network developments to provide supplies to 

the local distribution network are as a result of overall regional demand growth 

rather than site specific developments. 

3.161 UKPN owns and operates the local electricity distribution network in Tunbridge 

Wells borough. UKPN ensures continuity in supply by carrying out an annual review 

for reinforcement needs. UKPN's Regional Development Plans set out infrastructure 

requirements over a 10-year period, which take into account plans for development 

in the area. 
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Current planned provision 

3.162 UKPN is currently investing around £10 million in the electrical infrastructure of 

Tunbridge Wells borough to accommodate current and future predicted growth in 

the area. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.163 None identified at this stage in the borough: UKPN has confirmed that from an initial 

assessment it does not believe that any deficits will be created as a result of the 

growth proposed. As each developer applies for new connections, UKPN will carry 

out detailed studies that will allow for a greater level of certainty of provision. 

3.164 If new infrastructure is required in response to an increase in demand across the 

local electricity distribution network, UKPN may request improvements to an 

existing National Grid substation or a new grid supply point. 

Funding sources 

• Upgrades/improvements to the local electricity distribution network are funded 

by system charges, through electricity bills. 

• Developer funding required for new connections and upgrades to any 

infrastructure that is required as a result of development. 

Digital communications (broadband and mobile) 

3.165 Advanced, high quality communications infrastructure plays a key role in 

sustainable economic growth, and digital technologies have been a major driving 

force in influencing and shaping commerce and society in recent years. The 

development of high speed communication networks, including broadband is also 

significant in enhancing the provision of local community services and facilities. The 

NPPF strongly promotes the expansion of such electronic communication networks, 

including telecommunications, high speed broadband and digital services 

infrastructure. 

Broadband 

3.166 Improved connectivity via broadband infrastructure is revolutionising our quality of 

life, from how we work and how our children learn, to how we spend our leisure 

time, how we do our weekly shop, and how we engage with public services. This 

has become even more important over the last year due to the Covid-19 pandemic 

requiring more services to be provided online than ever before. 

3.167 Broadband Delivery UK (BDUK), part of the Department for Culture, Media and 

Sport sets targets for properties in the UK to have access to superfast broadband. 

The Governments goal is to deliver nationwide full fibre coverage by 2033. 

3.168 The target is being delivered through a combination of market led investment by 

broadband infrastructure providers (e.g. BT Openreach, Virgin etc) and 
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programmes funded by BDUK and KCC to upgrade areas of market failure by 

retrofitting superfast broadband provision into existing business and residential 

premises. It is essential therefore that new build properties are able to access high-

quality and 'future proofed' broadband connectivity. Ultra fast fibre to the premises 

connectivity can be easily installed at the point of build, offering homes and 

businesses 'future proofed' broadband speeds of over 300mbps. 

3.169 In terms of broadband service, superfast broadband is available in Tunbridge Wells, 

Pembury, Horsmonden, Lamberhurst, and Cranbrook. Other villages throughout the 

borough have a lesser service, including areas of Goudhurst, Kilndown, and 

Lamberhurst (The Down) of less than 10Mbps. However, generally the coverage is 

considered to be reasonable. 

Mobile phones 

3.170 Mobile phone coverage in the borough is provided by the main UK operators of 

Vodafone, O2, EE, and Three. Although not all operators have a full 4G coverage 

within the borough, O2, Vodafone, and EE do appear to cover the majority of the 

borough. 

Lead Agencies 

• Openreach 

• Mobile phone operators  

• Broadband services  

• Kent County Council 

Related strategies and evidence 

• UK Next Generation Infrastructure Deployment Plan - Broadband Delivery UK - 

March 2015 

• Future Telecoms Infrastructure Review - July 2018 

Summary of consultation with lead agency 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019. 

• Stakeholder consultation with infrastructure providers in June 2019 

• Discussions with Openreach in June 2019 
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• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

revised development strategy. 

Overview of existing provision 

3.171 It is considered that the borough has reasonable coverage from both broadband 

and mobile phone services, however some areas of the borough are not served by 

superfast broadband at all. The Council's Economic Development Team are 

currently carrying out an audit of provision across the borough and identifying areas 

where there is no or insufficient provision. This work has not been completed at this 

stage and will need to be incorporated in a later iteration of the IDP. 

Current planned provision 

3.172 There is a rolling programme of improvements to broadband across the country as 

part of the Government's goal to provide nationwide full fibre coverage by 2033. Full 

fibre connectivity is already being delivered to many new housing developments. 

Openreach play a key role in helping the government realise these ambitions and 

are working to pass three million premises with full fibre connectivity by the end of 

2020, and a goal of 10 million premises by mid-2020's. Ensuring that new build 

developments are connected at the time of construction is an essential component 

of enabling this to be delivered. 

3.173 Additionally, officers at Kent County Council are working with the Government's 

broadband agency, Broadband Delivery UK (BDUK), to improve access to superfast 

broadband services. This is part of the Government's national broadband 

programme to improve provision of superfast broadband across the UK. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.174 As above - there is a Government led Nationwide planned programme of 

investment to provide full fibre broadband across the country over the course of the  

Local Plan period. 

3.175 Additionally, the Local Plan includes a development management policy which 

requires superfast broadband to be connected to all new developments in the 

borough - both residential and commercial to ensure delivery within the borough. 

Officers of TWBC are currently looking at the possibility of requiring through 

agreement that fibre provision should be in place by the time that planning 

permission is granted - to ensure that new premises in the borough have full fibre 

connectivity. This is still the subject of discussion/negotiation with Openreach. 

3.176 Further work is required to establish current provision and ensure future delivery 

across the rural areas of the borough over the course of the Plan period. 
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Funding sources 

3.177 There are a number of funding opportunities for the delivery of digital infrastructure 

including the following: 

• National productivity Investment Fund for Local Full Fibre Networks  

• Challenge Fund 

• Gigabit Broadband Voucher Scheme  

• Better Broadband Voucher Scheme 

• 'Duty to connect' provision 

• Developer contributions through Section 106/CIL 

Summary 

3.178 Table 11 summarises the utility needs for each of the settlements within the 

borough in order to support the growth planned for in the Local Plan. These are set 

out in more detail, with costs, funding where known, priorities and risks, within 

Appendix 1: The Infrastructure Delivery Schedule. 

Table 11: Utility needs for settlements within Tunbridge Wells borough 

Settlement Gas Electricity Broadband/digital 

Borough-wide New development 

will require new gas 

supply connections 

May be requirements 

for improvements to 

existing National 

Grid substation or a 

new grid supply point 

All new 

developments to be 

able to access high 

quality and future 

proofed broadband 

connectivity - ultra 

fast full fibre to the 

premises 
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Theme 6: Community, public and social services 

3.179 Social and community infrastructure helps to create, sustain, and enliven 

communities. Community, public and social infrastructure for the purposes of this 

IDP is considered to include the following: libraries, community centres, youth 

services, emergency services, and burial space. Together, these places support the 

activities that are required to help build community, foster a sense of place, meet 

the cultural and recreational needs of communities, and promote community well-

being. 

Libraries 

3.180 Library services are provided by Kent County Council library, Registration and 

Archive Service which is developing a future approach for library services focused 

on outcomes that make a difference to people’s lives. The service is delivered 

through library buildings across Kent, the mobile library service, an online offer and 

for those unable to use those options, a range of outreach services such as the 

home library and postal loan services. As well as books, there is also access to ICT, 

a place to meet others and a range of events and activities for all ages. 

3.181 Libraries and their services are changing significantly, partly due to reducing 

budgets, but also due to changes in technology and how the public access 

information. There is also an increasing trend towards meeting the population's 

needs through a core community information service. 

Lead Agency 

• Kent County Council 

• Tunbridge Wells Borough Council 

Related strategies and evidence 

• KCC statistics for libraries, registrations and archives  

• Tunbridge Wells Borough Council's Five Year Plan 

Summary of consultation with lead agency 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019. 
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• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019.  

• Stakeholder consultation with infrastructure providers in October 2020 on the 

revised development strategy 

Overview of existing provision 

3.182 There are a number of libraries within the borough, with the existing provision in the 

borough being provided at the following locations: 

• Tunbridge Wells Library  

• Cranbrook Library 

• Hawkhurst Library  

• Paddock Wood Library  

• Pembury Library 

• Rusthall Library  

• Sherwood Library 

• Showfields Library  

• Southborough Library 

3.183 There are also two mobile libraries, which cover the rural areas of the borough: 

• The Mobile Library - Tonbridge Van Route 

• The Mobile Library - Ashford 1 Van Route 

Current planned provision 

3.184 Enhancements to existing services are proposed for all libraries in the borough. In 

particular, the following projects are currently in the pipeline for new library service 

provision within the borough: 

• Royal Tunbridge Wells - The Cultural and Learning Hub (The Amelia Scott) 

- This ambitious project, which is being jointly led by Tunbridge Wells Borough 

Council and Kent County Council working in partnership, includes a new 

modern library and will also incorporate the museum, art gallery, and adult 

education centre (more detail on this project is set out in the Public Realm, Art, 

and Culture theme). 

• Southborough - The Southborough Hub - This project, which is being led 

jointly by Tunbridge Wells Borough Council, Southborough Town Council, Kent 

County Council, and the CCG/NHS includes the provision of a new library to 

replace the existing library (more detail on this project is set out in the Public 

Realm, Art, and Culture theme). 
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• Cranbrook - The Cranbrook Community Centre - This project is being led by 

Cranbrook and Sissinghurst Parish Council and includes the provision of a new 

library for the parish to replace the existing library as part of a community hub 

project delivering meeting spaces, new library provision and town and Council 

offices as well as a new medical centre. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.185 Nothing specific has been identified by Kent County Council at this stage, apart 

from additional book stock to be provided to meet the needs of new development at 

existing libraries. KCC is also looking at ways to work in partnership with others and 

look at different models of service delivery to ensure KCC is continuing to make 

efficiencies while keeping a focus on the customer in delivering library services. 

Funding sources 

3.186 Developer contributions through Section 106/and or CIL. 

Community Centres 

3.187 For the purposes of this IDP, a community centre or hall is considered to be a 

venue that is owned and supported by the community, with recognised policies and 

practices of full community use, and which are large or flexible enough to embrace 

and offer a wide range of recreation and community activities and functions. 

3.188 In practice, community halls and centres are a vital form of infrastructure, offering a 

host of activities of appeal to a wide sector of the community, including the young 

and old, and are a hub of local community activities. 

Lead Agencies 

• Tunbridge Wells Borough Council  

• Kent County Council 

• Parish and town councils 

Related strategies and evidence 

3.189 Tunbridge Wells Borough Council Built Sports Facilities Assessment (2018). 

Summary of consultation with lead agencies 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  
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• Consultation with parish and town councils during the production of the Open 

Space Study in 2018. 

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019. 

• Stakeholder consultation with infrastructure providers in June 2019 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy. 

• Site and location specific discussions with site promoters/agencies and 

providers. 

• Discussions with Neighbourhood Plan groups as part of development of the 

Local Plan 

Overview of existing provision 

3.190 There are a number of existing community halls across the borough, and the 

Tunbridge Wells Borough Built and Indoor Sports Facility: Needs Assessment 

(2018) identifies over 30 venues that it considers are bespoke stand-alone village 

and community halls serving the borough. 

Table 12: Existing community halls 

Parish Name of venue 

Benenden Benenden Village Hall 

Bidborough Bidborough Village Hall 

Brenchley Matfield Village Hall 

Brenchley Brenchley Village Hall 

Capel Capel Parish Hall 

Cranbrook St George’s Institute 

Cranbrook The Vestry Hall 

Frittenden Frittenden Memorial Hall 

Goudhurst Goudhurst Village Hall 

Hawkhurst Copthall 

Horsmonden Horsmonden Village Hall 

Lamberhurst Lamberhurst Village Hall 

Paddock Wood No hall of a reasonable size at present 
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Parish Name of venue 

Pembury Pembury Village Hall 

Rusthall Sunnyside Community Hall 

Sandhurst Sandhurst Village Hall 

Southborough Southborough Village Hall 

Speldhurst Langton Green Village Hall 

Speldhurst Ashurst McDermott Hall 

Speldhurst Speldhurst Village Hall 

Royal Tunbridge Wells Number One Community Centre 

Royal Tunbridge Wells The Camden Centre 

Royal Tunbridge Wells TN2 Community Centre 

3.191 There are, however, a number of other venues/halls that are owned by churches, 

clubs, organisations, education, health, and social institutions which are not 

included within the above table but which all offer further provision serving the 

locality and wider population. 

Current planned provision 

3.192 There are a number of community halls within the parishes that are currently being 

progressed by parish councils and community trusts as set out below: 

• Hawkhurst - The King George V Playing Field at Hawkhurst the Moor is 

allocated within the Site Allocations Local Plan (2016) for a new community 

centre to replace the existing Copthall. It is understood that the Hawkhurst 

Community Trust established in 2018 to oversee the project are working with 

Hawkhurst Parish Council to deliver the project. The centre is planned to 

include such facilities as internet access, cafe, meeting rooms, changing 

facilities, dance floor, help points, hearing loop, post office and an office for the 

parish council. 

• Cranbrook - The Cranbrook Hub project includes a multi-purpose indoor 

meeting space as well as part of a wider community space including new library 

provision and town council offices as referred to above. 

• Southborough - The Southborough Community Hub project provides a range 

of community space including new library provision, replacement theatre and 

town council offices. 

• Paddock Wood - A new community hall is planned for the Memorial Field at 

Paddock Wood to be delivered by the Paddock Wood Town Council. 
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Additional future requirements needed to deliver growth proposed in the Local Plan 

3.193 In terms of current and planned provision, the Built Facilities Assessment considers 

that, in quantitative terms, there is a good range and spread of village and 

community halls across the borough, with most residents of the borough being in 

close proximity to a village or community hall when access is by car, and, where 

gaps in population are sparse, there may be other smaller venues (such as church 

halls) that serve a similar community function. However, it is considered that in 

some locations natural and planned population change within the borough may 

increase the demand for access to such venues. 

3.194 In qualitative terms, the Built Facilities Assessment also considers that most of the 

village/community halls appear to be of a good level of repair and maintenance, 

although of varying age and fitness for contemporary needs. In some locations, their 

upgrading will help to meet community needs where access to more centrally 

placed leisure centres is difficult and a number of parish councils have identified 

improvement/expansion projects of existing halls through Neighbourhood Plan work 

etc. 

3.195 In terms of accessibility, the surveys carried out as part of the Built Facilities 

Assessment suggest that most respondents would be prepared to travel around 10 

minutes (by foot or car) to a village/community hall, and this suggests that there is 

already a good spread of facilities. 

3.196 Based on the projected population increase over the Local Plan period, the Built 

Facilities Assessment considers that approximately 3-4 additional small community 

halls should be provided across the borough (taking into account areas of growth). 

Paddock Wood was specifically identified as an area which requires future provision 

due to the current lack of community hall provision within the parish and future 

growth being directed to the area. Additionally, it is considered that a new 

community hall should be provided as part of the proposed garden settlement at 

Tudeley Village. 

Funding sources 

3.197 New community facilities are either provided from local authority capital expenditure 

budgets or through developer contributions. In certain circumstances, funding can 

be sought from Sport England if the facility is to provide a significant level of sports 

facilities. Contributions from development will come forward via Section 106 or CIL. 

3.198 Additionally, on some occasions, as part of major developments, land for the 

provision of community facilities is provided free in lieu of other charges, so a 

developer may offer either the land and a capital contribution towards the 

construction of a community building, or the identification of a site and construction 

of the building with subsequent transfer to a parish council if appropriate, or another 

community body or trust. 
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Emergency Services 

3.199 Emergency services for the purposes of this IDP include Police, Fire and Rescue, 

and Ambulance services. 

Lead Agencies 

• Kent Police 

• Kent Fire and Rescue Service 

• The South East Coast Ambulance Service 

Related strategies and evidence 

• None identified at this stage. 

Summary of consultation with lead agency 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019. 

• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy. 

Overview of existing provision 

3.200 Emergency services are situated across the borough in the following locations: 

Police 

• Royal Tunbridge Wells Police Station, Civic Way - providing a local and county 

service (however, all police officers have been relocated to the Police Station at 

Tonbridge to better pool resources)  

• Paddock Wood Police Station (not open to the public and it is understood that 

the building has recently been sold and the police operations being relocated 

• Cranbrook Police Station (does not offer a full service) 

Fire and Rescue 
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• Royal Tunbridge Wells Fire Station  

• Southborough Fire Station  

• Paddock Wood Fire Station 

• Cranbrook Fire Station  

• Hawkhurst Fire Station 

Ambulance 

• Paddock Wood - Make Ready Ambulance Depot at Eldon Way - this depot is 

where staff start and end their shifts and is supported by a network of community 

response ambulance posts. 

• Cranbrook - although the Ambulance station in Cranbrook has now closed, it has 

been replaced by a new Ambulance Community Response Post (ACRP) at 

Angley Rugby Club to support the Make Ready Depot at Paddock Wood. 

Current planned provision 

3.201 It is understood that many police officers from the Tunbridge Wells Police Station 

have been moved to the Tonbridge Station in 2018 and that the police station in 

Tunbridge Wells Town Centre is due to close in the short term. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.202 Nothing identified at this stage. 

Funding sources 

3.203 In general, the provision of emergency services will continue to be funded largely 

through the general government grant, with much of the income being raised 

through Council Tax bills. 

Summary 

3.204 Table 13 summarises the community, public, and social services needs for each of 

the settlements within the borough in order to support the growth planned for in the 

Local Plan. These are set out in more detail, with costs, funding where known, 

priorities, and risks, within Appendix 1: The Infrastructure Delivery Schedule.  It 

should also be noted that although a facility may be provided within one particular 

parish/settlement, it may be appropriate to collect developer contributions from 

other parishes/settlements that the facility may serve.  If this is the case it will be 

identified within the relevant strategic policy in the Local Plan. 

Table 13: Community, public, and social services needs for settlements within Tunbridge 
Wells borough 

Settlement Libraries Community Centres Emergency 

Services 
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Settlement Libraries Community Centres Emergency 

Services 

Borough-wide Additional book stock to 

be provided to meet 

needs of new 

development at existing 

libraries across the 

borough 

3-4 new community 

halls to be provided 

across the borough over 

the Plan period 

None 

Identified 

Tunbridge Wells New cultural and 

Learning Hub (including 

library provision) and 

new book stock to be 

provided 

  

Southborough New Southborough Hub 

with new book stock to 

be provided 

  

Paddock Wood New book stock to be 

provided 

New community 

hall/centre to serve the 

parish 

None 

Identified 

Cranbrook New Cranbrook Hub with 

new book stock to be 

provided 

New community 

hall/centre to serve the 

parish 

 

Hawkhurst New book stock to be 

provided 

New community 

hall/centre to serve the 

parish 

 

Pembury New book stock to be 

provided 

  

Rusthall New book stock to be 

provided 

  

Sherwood New book stock to be 

provided 

  

Showfields New book stock to be 

provided 

  

Tudeley Garden 

Settlement 

Not identified to be 

provided 

New community 

hall/centre to serve the 

new settlement 

None identified 
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Theme 7: Sport and Recreation 

Overview 

3.205 Sports, leisure, and recreation infrastructure helps to create, sustain, and enliven 

communities. Leisure and recreation infrastructure ranges from purpose-built leisure 

facilities, indoor and outdoor sport facilities, and play space. These facilities are 

owned and operated by a mixture of private sector, voluntary organisations, local 

authorities, and education establishments. 

3.206 Together, these places support the activities that are required to help build 

community, foster a sense of place, meet the cultural and recreational needs of 

communities, and promote community wellbeing. Central government policy is very 

much focused on tackling inactivity and supporting/encouraging under-represented 

groups to be active as it is considered that physical activity improves physical and 

mental health as well as individual and social/community development. Therefore, 

all new development needs to consider such infrastructure to encourage people to 

be more active, including walking and cycling routes, open spaces etc in both the 

urban and rural areas. 

Lead Agencies 

• Tunbridge Wells Borough Council 

• Sport England 

• National Governing Bodies for Sport (football, rugby, hockey and cricket etc) 

• Kent County Council Public Rights of Way and Access Service 

• Kent Sport parish councils 

• Local sports clubs 

Related Strategies and Evidence 

• The Kent County Council Rights of Way Improvement Plan 2018  

• Sport England - Active Design Guide 2015 

• Planning for Sport Guidance 2019 

3.207 In 2017, the Borough Council commissioned a Playing Pitch Strategy and in 2018, 

two further studies were commissioned: the Open Space Study and the Indoor 

Sports Facilities Study. 

3.208 These studies have been produced in accordance with the guidance provided by 

Sport England and are supported by the National Government Bodies for Sport 

(NGBs). They have been subject to extensive consultation with local clubs and 

parish councils, who all play a key role in delivering and maintaining sport and 

recreational facilities in the borough. These studies have been ratified by Sport 
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England. The Playing Pitch Strategy is supported by an Action Plan, which shows 

where the focus should be in the short to medium terms, based on existing 

population and the likely future population which is subject to annual review.  The 

full list of studies in relation to Sports and recreation is listed below; 

• Tunbridge Wells Borough Indoor/Built Sports facility needs assessment - June 

2018  

• Tunbridge Wells Borough Council Open Space, Sport and Recreation Study- 

June 2018 

• Tunbridge Wells Borough Council Playing Pitch Strategy – November 2017 

• Tunbridge Wells Borough Council Open Space, Sports and Recreation Study 

(2017) - Community and Stakeholder Consultation Report (Final) 

• Tunbridge Wells Borough Retail and Leisure Study on behalf of Tunbridge 

Wells Borough Council - April 2017 

• Tunbridge Wells Playing Pitch Strategy Review 2019/20  

• Tunbridge Wells Local Football Facility Plan  - March 2020 Tunbridge Wells  

• Tunbridge Wells Borough Council Site Options Analysis – Tunbridge Wells 

Borough Council Sports Hub – July 2020 

• Retail, Commercial leisure and Town Centre Uses Study on behalf of Tunbridge 

Wells Borough Council  - 2020 

Summary of consultation with lead agencies 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May to 

June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019.  

• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

revised development strategy. 

• Continuous engagement with stakeholders including discussions with the 

Council's Parks and Leisure Team. 
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• Consultation with parish/town councils, The Town Forum, local sports groups 

and organisations and national governing bodies as part of the consultation on 

the Open Space Study and Playing Pitch Strategy 

Overview of existing provision 

3.209 There is a wide range of sports and recreational facilities across the borough, 

including formal sports pitches, parks and recreation grounds, formal and informal 

open space, indoor sports facilities (including multi-purpose leisure centres), as well 

as sports halls and specialist sporting provision. It is recognised within the Open 

Space Study that a number of facilities used by residents fall outside of the 

boundaries of the borough; for example, built sports facility provision at Tonbridge 

and Crowborough are well used by a number of residents. This is taken into 

account in the work that has been undertaken. 

3.210 Broadly, the provision within the borough can be considered under the following 

typologies: 

Indoor facilities – main leisure centres 

3.211 There are three strategic leisure centres available for community use at Royal 

Tunbridge Wells, Paddock Wood, and Cranbrook. 

Tunbridge Wells Sports Centre, Royal Tunbridge Wells: the key indoor sports 

facility within the borough. Facilities include: 

• Swimming pool complex (25m x six lanes) main pool, teacher/learner pool, 

diving pool)  

• Sports halls (two x four court halls) 

• Tennis hall (four court halls) Squash courts (three courts) 

• Gym (circa 100 stations plus weights)  

• Studios (x 2) 

• Restaurant; cafe;  

• Sauna 

• Creche 

• Children's soft play  

• Disability access 

The Weald Sports Centre, Cranbrook. Facilities include: 

• Swimming pool (25m x five lanes) main pool Sports Hall (one x four court 

hall) 

• Gym (circa 50 stations)  

• Studio 

• Disability access 

Putlands Sports Centre, Paddock Wood. Facilities include: 

• Sports hall (one x four court hall)  
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• Gym (circa 30 stations) 

• Studio (small)  

• Sauna 

• Therapy room 

• Disability access 

Indoor facilities – other provision 

• Other activity halls - the borough contains a number of activity halls - halls 

which are big enough to accommodate a variety of activities ranging from 

yoga, pilates, badminton, children's sporting activities etc. 

• Gyms and health clubs - a number of gyms and health clubs are in operation 

across the borough including a number of fitness stations - pieces of static 

equipment. 

• Indoor bowls: There is one indoor bowls facility in Royal Tunbridge Wells 

which has six indoor rinks. The closest alternative venue is in Tonbridge. 

• Lawn tennis: There are a number of tennis courts/facilities across the 

borough, including the Tunbridge Wells Lawn Tennis Club 

• Athletics facility: There is one athletics facility at Paddock Wood which is the 

only synthetic track in the Borough- this consists of a 4 lane running track. 

The closest alternatives are at Tonbridge, Crowborough and Maidstone 

which residents of the borough do use. 

• This list is not exhaustive as there are a number of other sporting 

facilities/activities across the borough including niche specialist facilities such 

as Fentons Curling rink at Dundale Farm, Tunbridge Wells and the rifle range 

in Royal Tunbridge Wells. 

Outdoor facilities 

3.212 There are a number of playing pitches across the borough for formal and informal 

sports.  This includes for football, rugby, cricket, netball and hockey as well as for 

other sports such as tennis, basketball, bowls etc. In addition there are a plethora of 

parks and recreation grounds across the borough, as well as other provision such 

as children and youth play spaces, amenity green space, allotments, public rights of 

way etc. 

3.213 There is also an extensive Public Rights of Way network across the borough for 

informal recreation for walkers, runners, cyclists and equestrian users. 

3.214 The Tunbridge Wells Borough Council Playing Pitch Strategy 2017-2033, assesses 

the existing quantitative and qualitative provision of formal playing pitches (rugby, 

football, cricket and hockey) across the borough - See Appendix 2 for table detailing 

the existing provision identified across the borough through these studies. It is 

however accepted that it may the case that not all areas of open spaces in every 

parish across the borough has been picked up through this work and identified 

within the table, however it does identify the main areas of open space within the 

borough. 
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3.215 The Tunbridge Wells Borough Open Space Study 2018 assesses the existing 

quantitative and qualitative provision of other outdoor open space, such as parks 

and recreation grounds, children's and youth play space, outdoor gyms, allotments, 

informal open space -see Appendix 2 for table of existing provision identified. 

3.216 Some of the sporting facilities/pitches are referred to in both studies as a number of 

pitches/recreation grounds etc. are used for a number of purposes - both in an 

informal and a formal way. 

Current planned provision 

3.217 A number of schemes are currently the subject of planning permission as part of 

larger development schemes where on-site open space has been planned/required 

as part of schemes coming forward - in particular the permitted major developments 

at the edge of the town of Paddock Wood include a range of formal and informal 

open space provision as part of the developments currently being implemented. 

3.218 Planning permission has also been granted for the expansion of sporting facilities at 

Hawkenbury in Royal Tunbridge Wells bringing forward an allocation in previous 

Local Plans for the expansion of facilities in Royal Tunbridge Wells. Additionally, 

planning permission has been granted for the expansion of facilities at Rusthall to 

again bring forward a previous Local Plan allocation to expand sporting facilities. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.219 The Playing Pitch Strategy, Open Space Study and Built Facilities Assessment 

identifies the following provision that is needed to meet the need of the future 

population, taking account of existing provision and planned provision coming 

forward through existing planning permissions/projects. 

3.220 The Masterplanning and Infrastructure Study identifies around 10ha of land to 

provide an indoor and outdoor sports and leisure hub to serve the growth around 

Paddock Wood including land in east Capel. This could incorporate an indoor 25m 

swimming pool and indoor and outdoor sports facilities.  

Built sports facilities 

• Indoor swimming pools - one 25m x four/six-lane swimming pool 

• Sports halls - one standard size four-court sports hall 

• Health and fitness suites - 111 health and fitness stations spread over the 

existing leisure centres 

• Indoor bowling - potential extension of the existing venue in RTW by one lane 

if possible 

• Indoor tennis - potential extension of existing venue in RTW by one court if 

possible 

• Athletics - expansion of the existing running track at Paddock Wood from 4 to 

a full six-lane facility 
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• Small community halls (also included in the community services theme) - 3.6 

additional venues (or the equivalent) 

Outdoor formal sports facilities 

3.221 There are a number of new sports facilities identified within the Playing Pitch 

Strategy and the Open Space Study - including complete new provision to meet the 

needs of the new population and some enhancement/improvements to existing 

provision and ancillary facilities as well as reconfiguration and rationalisation of 

pitches to make better use of them. 

3.222 Additionally, further work has been carried out as part of the Local Plan preparation 

to consider the provision of a new sports hub approach for the ‘Main Urban Area’ of 

Royal Tunbridge Wells and Southborough. This study – Site Options Analysis – 

Tunbridge Wells Borough Council Sports Hub  - July 2020, re-confirms the location 

for a new sports hub at Hawkenbury as well as the identification of a number of 

smaller, local sports hubs within the main urban area at the following locations; 

• St Marks Recreation Ground – for rugby and cricket; 

• Nevill Sports Ground – for cricket, hockey, tennis and bowls,  

• Bayham Sports Ground – for natural grass football and cricket 

• Rusthall Southwood Recreation Ground – for a range of sports 

• Southborough Hub – for a range of sports 

Provision for football: 

• There is currently an oversupply of adult pitches and an under supply of junior 

11 v 11 and junior 9 v 9 pitches. The Playing Pitch Strategy sets out how 

existing sites can be reconfigured to meet the needs over the Local Plan 

period to meet the needs of both junior and adult pitches. 

• Rationalisation of some pitches and the provision of new and better 'sports 

hubs' across the borough at Hawkenbury in Royal Tunbridge Wells and 

Paddock Wood providing the right pitches to meet demand with upgraded 

facilities. 

• The increased provision of 3G Rubber Crumb Pitches 

• Improved pitch facilities are required of many existing pitches, including 

improved drainage and enhancements to changing facilities are required at 

some facilities across the borough 

• the utilisation of Community Use Agreements to ensure use of facilities at 

education establishments for community use 

Provision for cricket: 

• The Playing Pitch Strategy considers that there is sufficient current supply to 

meet current demand for cricket across the borough. 
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• Qualitative improvements are required to some clubhouses and pitches to 

meet modern standards. 

• Improved facilities required at the Nevill Sports Ground for the provision of 

Cricket and Hockey (see below) 

• the utilisation of Community Use Agreements to ensure use of facilities at 

education establishments for community use 

Provision for rugby: 

• The Playing Pitch Strategy considers that all rugby clubs in the borough have 

sufficient pitches at peak match times, with some spare capacity but the 

pitches are overused for training. 

• Future investment in quality enhancements required - improved drainage, 

floodlights and access to 3G rubber crumb pitches required. 

• Qualitative improvements are required to ensure pitches and ancillary facilities 

are fit for purpose 

• the utilisation of Community Use Agreements to ensure use of facilities at 

education establishments for community use to help meet demand 

Provision for hockey: 

• The Playing Pitch Strategy considers that the current accessible supply of 

hockey facilities in the borough will not be enough to meet future demand - 

there is the need for 1 additional AGP England Hockey Category 1-3 will be 

required in the borough.  

• Any new facility should be located close to an existing pitch and served by 

changing and social facilities and it is considered that the Nevill Sports Ground 

could meet this need for enhanced cricket and hockey provision. 

Outdoor open space, sports and recreation requirements 

3.223 There are a number of requirements set out within the Open Space, Sport and 

Recreation Study as a result of the projected population increase across Tunbridge 

Wells borough. These are considered for the various typologies against existing 

standards and supply. The following sets out the requirements for each typology: 

• Allotments - 5.34 Hectares 

• Amenity Green Space/Natural Green Space - 14.25 hectares  

• Park and Recreation Grounds (combined) - 19.59 hectares  

• Play Space - Children - 0.71 hectares 

• Play Space Youth - 0.71 hectares Total - 40.60 hectares 

3.224 The above requirements are planned to be met through the allocation of open 

space, sport and recreation facilities provided as part of development sites allocated 

within the Local Plan. Using the standards recommended in the study - site 
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allocation policies set out within the policy criteria, what open space provision 

should be provided as part of any development. Additionally, the development 

management policies set out the standards which should be applied for any sites 

coming forward for development in the borough (non-allocated sites). 

3.225 Additionally, the Open Space, Sport and Recreation Study sets out opportunities for 

're-designating open space' by parish, to make better use of land by relocating an 

open space or sport and recreation facility especially if it will enhance its quality or 

accessibility for existing or future users. 

3.226 All of the above requirements are set out within Table 14 below and the 

Infrastructure Delivery Schedule at Appendix 1 of this IDP. 

Funding Sources 

3.227 Sport England has changed its approach to capital funding and now has a 

considerably reduced ability to fund sport infrastructure projects. This is particularly 

the case for community sporting facilities. This is in part due in response to falling 

lottery sales, and a focus on informal sport being the best way to support the least 

active people to start being active. 

3.228 Additionally, many schools and colleges allow the community to use their facilities. 

However, increasingly, some free schools and Academies do not. Some of the 

under supply in sports facilities provision could be met by those education 

establishments being encouraged to be more willing to do so or being required to do 

so when applying for planning permission. 

• Section 106/CIL  

• Sport England  

• Governing Bodies 

Summary 

3.229 Table 14 summarises the sport and recreation provision needs for each of the 

settlements within the borough in order to support the growth planned for in the 

Local Plan. These are set out in more detail, with costs, funding where known, 

priorities, and risks, within Appendix 1: The Infrastructure Delivery Schedule. 

Table 14: Sport and recreation provision needs for settlements within Tunbridge Wells 
borough 

Parish Requirement (outdoor): open space, 

sports and recreation grounds, sports 

pitches, allotments, children and youth 

play space, amenity green space 

Requirement (indoor/built 

facilities): sports halls, 

leisure centres, swimming 

pools, community halls 

Borough-wide • Improvements to the PRoW network 

across the borough 

 

Benenden • Youth and children’s play space 

• Retention of football/cricket pitches 

 

Brenchley and • Youth and children’s play space  
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Parish Requirement (outdoor): open space, 

sports and recreation grounds, sports 

pitches, allotments, children and youth 

play space, amenity green space 

Requirement (indoor/built 

facilities): sports halls, 

leisure centres, swimming 

pools, community halls 

Matfield • Allotments and/or amenity green space 

• Improvements to changing rooms at the 

Brenchley War Memorial ground 

Capel • Requires improvements to football 

pitches at Five Oak Green recreation 

ground 

 

Cranbrook and 

Sissinghurst 

• Extensions to existing provision across 

the parish – apply standards for new 

provision as part of new development 

• Re-designation of junior pitches to adult 

pitches at King George Field at 

Sissinghurst and Ball Field, Cranbrook 

• Improvements required to the King 

George Field and the Tomlin Ground at 

Cranbrook 

• Improvements to the changing rooms 

and new pavilion at Cranbrook Rugby 

Club 

• New community hall in the 

parish 

• Improvements to, or 

replacement of, St 

George’s Hall, Sissinghurst 

Frittenden • Improvements to youth provision 

• Provision of allotments/food growing 

area as part of park/recreation ground 

 

Goudhurst • Existing allotment should be 

improved/reinstated 

• Amenity green space could 

accommodate youth provision 

 

Hawkhurst • Extension of existing area for children’s 

play space and parks and recreation 

grounds in the south of the parish 

• Provision of children’s natural play at 

Hawkhurst nature pond 

• Increase quality and playing capacity of 

King George V playing field as a priority 

site 

• New community hall at 

King George V playing field 

(current preferred site) or 

other location in parish 

Horsmonden • Youth provision at Locket Green should 

be upgraded 

• Provision of amenity green space or 

improvements to sports ground to 

accommodate children’s play and 

allotments/foot growing areas 

 

Lamberhurst • Improvements to Spray Hill Park and 

recreation ground to provide youth 

provision and allotments/food growing 

areas 

• Amenity green space may also have 

potential to accommodate low impact 

uses such as natural play or food 
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Parish Requirement (outdoor): open space, 

sports and recreation grounds, sports 

pitches, allotments, children and youth 

play space, amenity green space 

Requirement (indoor/built 

facilities): sports halls, 

leisure centres, swimming 

pools, community halls 

growing areas to reduce shortfalls in 

access/supply 

• Re-designate two lapsed football pitches 

at Lamberhurst to junior pitches 

Paddock Wood 

and East Capel 

• New Indoor and outdoor sports hub. 

• Open space and youth provision at 

Fuggles Close could be upgraded/ 

improved 

• Potential for Maidstone Road or Cogate 

Road to accommodate children’s play 

space to reduce gaps in provision in this 

area 

• Potential for youth facilities (or 

expanding existing ones) within parks 

and recreation grounds 

• If an outdoor sports hub is not 

progressed, a priority pitch for 

improvement (drainage issues) is Elm 

Tree playing fields, as well as possible 

additional pitches (one adult, two junior 

and two mini soccer pitches) and 

ancillary facilities (changing rooms); also 

improvements required at Green Lane 

recreation ground 

• Support for PW Juniors as a juniors club 

• Memorial recreation ground should also 

be protected for football use 

• Possible reuse of lapsed cricket ground 

at the Memorial Ground to come back 

into use 

• East Peckham and PW rugby club at 

Putlands – pitch requires drainage 

Improvements: 

• Demand for one adult men’s team and 

junior team pitch over Plan period 

Range of facilities required, 

including: 

• New indoor and outdoor 

sports hub which could 

include a swimming pool. 

• New community hall 

• Improvements to Putlands 

Leisure Centre as a new 

indoor sports hub with new 

public swimming pool 

• Expansion of athletics 

track from four to six lanes 

Pembury • Existing facilities could be extended to 

reduce shortfalls in supply, particularly 

to the north of Pembury 

• Increase quality and capacity of 

Woodside playing field 

• Improvements to practise net and non-

turf pitch at Pembury Cricket Club 

 

Royal Tunbridge 

Wells 

• Potential for parks and recreation 

grounds to accommodate new youth 

provision and allotments to reduce the 

• Expansion of health and 

fitness suites 
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Parish Requirement (outdoor): open space, 

sports and recreation grounds, sports 

pitches, allotments, children and youth 

play space, amenity green space 

Requirement (indoor/built 

facilities): sports halls, 

leisure centres, swimming 

pools, community halls 

shortfall in supply 

• Potential for natural green space to 

accommodate low impact uses such as 

food growing areas 

• New enhanced and expanded provision 

and sporting facility at Hawkenbury as a 

new Sports Hub as well as 

improvements to existing facilities at 

Hawkenbury 

• Identification and improvements at a 

number of local sports hubs at the 

following 

-Nevill Sports Ground for enhanced 

facilities for cricket and hockey. 

-Bayham sports ground east for natural 

grass football and cricket 

-St Marks Recreation ground for rugby 

and cricket 

• Improvements to pitches at Hilbert 

recreation ground and changing/welfare 

facilities 

• Expansion of indoor 

bowling centre by one lane 

if possible 

• Expansion of existing 

indoor tennis centre by one 

court if possible 

Rusthall • May be potential for natural green space 

such as Rusthall Common to 

accommodate natural play space 

• Allan Close amenity green space to 

accommodate children’s play space to 

reduce the gap in access to this 

typology 

• Rusthall playing fields are a priority site 

for improvements of non-playing pitch 

facilities, as the site has ageing ancillary 

facilities 

• Support to Rusthall Juniors FC and also 

the provision of a 3G pitch at Rusthall 

• Rusthall Southwood recreation ground: 

facilities to be replaced or 

improved/enhanced in order for it to 

provide facilities as a local sports hub. 

 

Sandhurst • Potential for Sandhurst playing fields to 

accommodate youth provision and a 

food growing area/allotments to reduce 

shortfalls in supply and access 

• Conghurst Lane sports ground requires 

improvements to the football pitches, as 

well as sorting drainage issues 

 

Southborough • Southborough Hub Recreation Area to • New community hall as 
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Parish Requirement (outdoor): open space, 

sports and recreation grounds, sports 

pitches, allotments, children and youth 

play space, amenity green space 

Requirement (indoor/built 

facilities): sports halls, 

leisure centres, swimming 

pools, community halls 

serve as a Local Sports Hub 

• Opportunities for play space provision to 

reduce the gap in access in this area 

• May be potential for natural green space 

or amenity green space to 

accommodate food growing 

areas/allotments to reduce 

shortfall/gaps in access to this typology 

• Good access to natural green spaces at 

Barnetts Wood Nature Reserve and 

Southborough Common, which could be 

further enhanced 

part of the Southborough 

Hub development 

Speldhurst • Potential for existing parks and 

recreation grounds to accommodate 

youth provision and allotments to reduce 

shortfalls in provision and access 

• Reconfiguration of pitches at Langton 

Green 

 

Tudeley Village • New provision in accordance with 

recommended open space standards as 

part of new development 

• Allotment provision 

• Amenity space 

• Children’s play area 

• Sports pitches 

• Tennis courts 

• Cricket pitch 

• New community hall to 

serve new community at 

Tudeley Village to include 

indoor hall with sports 

provision – 

bowls/badminton/ 

trampolining 

 

  



 

Page  

101 of 182 

 

Tunbridge Wells Borough Council 

Infrastructure Delivery Plan  

Date of publication – March 2021 

 

Theme 8: Green Infrastructure 

Overview 

3.230 Green infrastructure (GI) is defined as a network of multi-functional green spaces, 

urban and rural, which is capable of delivering a wide range of environmental and 

quality of life benefits for local communities. In the context of the IDP, the term 

'green infrastructure' is extended to also incorporate 'blue infrastructure' (i.e. water 

resources such as ponds, rivers and streams), that contribute to the wider 

green/blue network. 

3.231 The existing network of green infrastructure across the borough, includes parks, 

open spaces, playing fields (which are included within the previous section, Theme 

7: Sport and Recreation) semi natural habitats including woodlands, hedgerows and 

meadows, but also in urban areas street trees, allotments, private gardens, green 

roofs, green walls with elements of blue infrastructure, that includes streams, rivers, 

lakes and ponds including drainage ditches and surface features of Sustainable 

Urban Drainage Systems (SuDS) (reference included in theme 4: Water). 

3.232 The retention, improvement and provision of green infrastructure can have many 

positive impacts on the local environment, including the promotion of healthier 

living, lessening the impacts of climate change, improving air and water quality, 

encouraging walking and cycling, improving biodiversity and ecological resilience, 

and environmental benefits through carbon storage. 

3.233 Many of the Green Infrastructure issues are also covered in other 'Themes' of this 

IDP as previously referred to, including 'Theme 7: Sport and Recreation', 'Theme 4: 

Water' and 'Theme 10 Public Realm, Art and Culture'. 

Lead Agencies 

• All those involved in the management and development of land  

• Tunbridge Wells Borough Council 

• Kent County Council 

• Kent Local Nature Partnership  

• Environment Agency 

• Natural England  

• Kent Wildlife Trust 

Related Strategies and Evidence 

• Green Infrastructure Framework for Draft Local Plan - Regulation 18 

Consultation September 2019 
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• Tunbridge Wells Borough Council 2014 Green Infrastructure Supplementary 

Planning Document (2014) 

• Tunbridge Wells Borough Council Biodiversity Action Plan Part 1: Habitats and 

Part 2: Proposed Actions (2008) 

• Biodiversity Evidence Base for Draft Local Plan - Regulation 18 Consultation 

September 2019 

• Tunbridge Wells Borough Landscape Character Assessment: Supplementary 

Planning Document (2017) 

• High Weald Area of Outstanding Natural Beauty Management Plan 2019-2024 

• Biodiversity 2020 (2018) -A strategy for England's wildlife and ecosystem 

services: Indicators (DEFRA) 

• A Green Future: Our 25 Year Plan to improve the Environment (2018) – 

DEFRA 

• Kent Environment Strategy: A Strategy for Environment, Health and Economy 

- March 2016 

• Kent Biodiversity 2020 and beyond - a strategy for the natural environment 

2015-2025 

• Kent County Council Rights of Way Infrastructure Plan 2018-2028 

Summary of consultation with lead agencies 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May 

to June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019.  

• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy.  

• Site specific discussions with landowners/promoters and agencies in relation 

to specific sites and locations. 
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Overview of existing provision 

3.234 There is a wealth of existing green infrastructure across the borough in both the 

rural and urban areas which is described in more detail in the Green Infrastructure 

Framework, but elements of GI that characterise the borough include: 

• Extensive areas of ancient woodland (16.3% land cover for the borough) 

• Large blocks of forested land with public access at Bedgebury, Pembury, 

Cranbrook and Benenden 

• Around 40 sites designated as Historic Park and Garden that contain 

extensive areas of parkland and gardens 

• Large areas of Common land at Royal Tunbridge Wells and Rusthall, 

Southborough and Lamberhurst the Down 

• More than 4,000 hectares of land designated for its value to wildlife 

• Significant rivers and streams including the Bewl and Teise which cut through 

the borough and the Rivers Medway and Rother bordering the borough and 

drainage channels such as the Hammer Stream and Hexden Channel 

• An intricate network of steep sided and wooded gill stream across the High 

Weald  

• A high density of ponds (many of historic origin) and a number of notable 

modern ornamental/fishing lakes 

• Townscape with extensive tree cover from gardens and street trees 

Current planned provision 

3.235 The provision of GI is encompassed in many different elements and is an integral 

part of many of the proposals in the Local Plan and reflected within this IDP. The 

provision of GI in relation to parks, play spaces and sports pitches is set out in 

Theme 7: Sport and Recreation of this IDP. Other planned provision of 

infrastructure that may also deliver GI included flood mitigation measures and 

surface water management as set out in Theme 4: Water of this IDP. Also, 

improvements to walking and cycling as set out in Theme 1: Transport. 

3.236 The proposals for more general GI improvements are set out in the Council's Green 

Infrastructure Framework. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.237 To accommodate the amount of planned growth whilst protecting and enhancing the 

existing GI and to maximise opportunities for new GI there will need to be a strong 

policy framework as part of all new development. This will require a set of policies 

and supporting guidance for GI specifically but requiring support from allied policies 

including those for landscape, biodiversity, flooding and drainage. 
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3.238 Policies in relation to parks and sports provision will also have their effect but a new 

and significant policy is that for net gain for biodiversity which not only adds greater 

weight to the protection and enhancement of GI features but may also through 

biodiversity offsetting provide for new areas of land to be put aside specifically for 

biodiversity. These policies are all set out within the Local Plan. 

3.239 Further guidance and information will be found in the Draft Green Infrastructure 

Framework and the net gain for biodiversity policy will in future be supported by 

more detailed guidance/Supplementary Planning Document. 

Funding Sources 

• Section 106/CIL. 

• External partners and bodies including: 

- Kent Nature Partnership  

- Forestry England 

- Kent High Weald Partnership  

- Woodland Trust 

- Kent Wildlife Trust  

- RSPB 

Summary 

3.240 As previously referred to, many of the GI projects are included within other 'Themes' 

of this IDP and are therefore already reflected within these sections. In terms of 

specific GI projects, these are listed within the Draft Green Infrastructure 

Framework. 
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Theme 9: Waste and Recycling 

3.241 The management of municipal waste is both a nationwide and borough challenge 

as policy and legislation seeks to deal with waste more sustainably and to reduce 

the amounts of waste being deposited into landfill. Waste is also increasingly seen 

as a resource that through recycling and treatment processes can be utilised. 

3.242 Kent County Council is the Waste disposal Authority (WDA) covering Tunbridge 

Wells borough and provides waste disposal infrastructure to ensure waste 

generated by households, and other wastes collected by Councils in the County, is 

effectively managed. Tunbridge Wells Borough Council is the Waste Collection 

Authority and is responsible for the collection of this municipal waste. Municipal 

waste includes household waste and any other wastes collected by, or on behalf, of 

Council's. 

3.243 The delivery of Local Plans which increase residential development, through both 

infilling and major developments, will impact on waste management systems on a 

number of levels as the resultant population growth will lead to an increase in waste 

which require handling and disposal. 

Waste collection – recycling and disposal 

3.244 Household waste collection and recycling is dealt with on a contract basis on behalf 

of Tunbridge Wells Borough Council. 

Lead Agencies 

• Tunbridge Wells Borough Council (service provided by Urbaser)  

• Kent County Council Waste Management 

• Kent County Council (Minerals and Waste Planning) 

Related Strategies and Evidence 

• Household recycling, waste collection and street cleaning contract procurement 

- Tunbridge Wells Borough Council 

• Kent Minerals and Waste Local Plan 2013-30 (KMWLP) 

• Kent Minerals Site Plan 2020 

• Kent Minerals and Waste Safeguarding Planning Document (2017) 

• Kent County Council, The Case for Waste  
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Summary of consultation with lead agencies 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May 

to June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 

• Stakeholder consultation with infrastructure providers in March/April 2019.  

• Stakeholder consultation with infrastructure providers in June 2019 

• Discussions with Tunbridge Wells Borough Council Officers responsible for 

contract with Urbaser Ltd for local waste and recycling collection. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

revised development strategy 

Overview of existing provision 

3.245 Recycling, waste collection, and street cleaning is provided by Urbaser Ltd, who 

took on the contract on behalf of Tunbridge Wells Borough Council in March 2019. 

The Council is working in partnership with Tonbridge & Malling Borough Council, 

having entered an eight-year contract with Urbaser to provide enhanced recycling 

services for residents. 

3.246 The enhanced service will give residents a kerbside glass recycling collection, opt-in 

chargeable garden waste collection, and a weekly food waste collection. Improved 

levels of service across both boroughs and expanded services will help to generate 

a significant rise in local recycling rates, benefiting residents and the environment. 

3.247 KCC as the Waste Disposal Authority, operate a network of 18 Household Waste 

Recycling Centres (HWRCs) and 5 co-located Waste Transfer Stations (WTSs) and 

demand on these sites is at unprecedented levels. In Tunbridge Wells, KCC operate 

a WTS at North Farm for the receipt of kerbside waste collected by WCAs (both 

TWBC and some of Tonbridge and Malling Borough Council). There is also a co-

located HWRC for residents to dispose of household waste. Both of these facilities 

are strategic, serving not only the whole of TWBC area but also parts of adjoining 

Districts. 

Current planned provision 

3.248 The new Urbaser contract came into effect from 1 March 2019 and service 

commencement took place in March 2019, with the inclusion of new recycling and 

waste collection service arrangements. The mobilisation of the new service involved 

a significant logistics project, including the delivery of new containers to residents 
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and changes to collection days and recycling weeks as the successful contractor 

optimises the collection rounds across the two council areas. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.249 Urbaser Ltd is responsible for ensuring that there is sufficient infrastructure capacity 

to deal with growth in demand. This will mainly be in the form of capacity at the 

depot, the need for new vehicles, additional staff, and potential changes to 

collection rounds. Reviews are carried out on an annual basis to determine whether 

additional capacity is required. Predicted housing completions are taken into 

consideration in this. 

3.250 It is difficult to predict on a long term basis additional infrastructure that will be 

required, as demand is not only impacted by increases in population, but other 

external factors, such as the value of recyclable material and the drive to reduce 

waste disposal. 

3.251 New development will need to ensure that layouts enable appropriate access and 

turning for refuse collection vehicles, and that there is sufficient refuse storage 

provided for each property. 

3.252 Kent County Council Waste Management has stated that the addition of the new 

homes proposed through the Local Plan will place additional demand on the waste 

infrastructure that currently serves this area. The North Farm Waste Transfer 

Station (WTS) and Household Waste Recycling Centre (HWRC) located on 

Dowding Way within the North Farm Industrial Estate are now at capacity and 

therefore KCC has in its recent Infrastructure Review identified the need for 

additional capacity at this location. The distribution strategy does not have any 

impact on the WTS, as kerbside collected waste from the entire TWBC area all 

goes to this one facility. The large developments within Capel, Paddock Wood and 

Tunbridge Wells town will however place significant additional demand on the 

HWRC as this is the closest facility to these new developments. 

3.253 The location of the site will make expansion challenging, however, minor 

amendments to facilitate access and flow around the site as throughput increases 

will be investigated in the short term (<5 years). 

3.254 The main project identified is to construct a new WTS facility, to allow the existing 

site to be redeveloped for use as a standalone HWRC and Trade Waste facility. The 

new WTS would ideally be located in the vicinity of the existing facility to reduce 

haulage between the sites. A site has not been identified yet; however, the 

allocation of additional employment land within the North Farm Industrial Estate 

may present as a good option. In terms of timescales and costing, KCC has 

identified the need for the additional capacity within the medium term (5-10 years) at 

an estimated cost of £10M for the new WTS and £1.25M for the redevelopment of 

the HWRC facility. 

3.255 In terms of sources of funding, KCC will be seeking developer contributions to 

support its capital borrowing. KCC Waste do not receive any Government grants to 

cover essential waste infrastructure projects such as these and Council Tax receipts 
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only cover increased revenue costs resulting from increase in waste tonnages to be 

processed/disposed. 

Minerals and Waste 

3.256 As the minerals and waste planning authority for Kent, Kent County Council has 

responsibility for planning for waste management capacity and mineral provision. 

This includes allocating land for future development and ensuring that this 

development happens in the right place at the right time. The plans and policies 

which enable this form part of the Development Plan for Kent, alongside 

district/borough local plans, neighbourhood plans and national planning policy. 

Overview of existing provision 

3.257 Kent County Council adopted its Minerals and Waste Local Plan 2013-30 in 

September 2020 which allocates sites needed to meet requirements for minerals as 

set out in the adopted Kent Minerals and Waste Local Plan. 

Current planned provision 

3.258 As set out in the Tunbridge Wells Borough Minerals Safeguarding Area proposals 

map (Policy CSM5 Land-won Minerals safeguarding of the adopted KMWLP), there 

are some economic minerals highlighted which may coincide with some of the 

proposed site allocations in the Local Plan. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.259 KCC undertook an early partial review of the KMWLP. However, this does not affect 

the principal requirements outlined in the KMWLP. Safeguarding impacts for waste 

management facilities will also need to be considered. The following safeguarded 

waste management facilities appear to be within 250m of some of the potential site 

allocations as set out in the Local Plan. 

• North Farm Waste Recycling Centre. North Farm Lane, Royal Tunbridge Wells 

• North Farm Depot, North Farm Lane, Royal Tunbridge Wells 

• Urbaser Ltd, North Farm, Royal Tunbridge Wells 

• Mid Kent Metal Recycling, North Farm Lane, Royal Tunbridge Wells  

• Weald Waste, North Farm Lane, Royal Tunbridge Wells 

3.260 KCC has raised the fact that the potential site allocations developments could have 

an adverse effect on the continued lawful operation of the safeguarded waste 

management facilities. These facilities are safeguarded in Policy CSW16 of the 

adopted KWMLP. Policy DM8 of the adopted KWMLP sets out the need to assess 

the potential impact of the waste management facilities which, legitimately arise 

from their lawful activities on the proposed new site allocations, particularly with 

regard to the impacts of noise, dust, light and air emissions. It must be 

demonstrated that the occupants of the new development would not be experienced 
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to an unacceptable level of emissions that may legitimately arise from the activities 

from the activities taking place at the safeguarded sites should development be 

within 250 metres of the safeguarded facility. In addition, vehicle access to and from 

the safeguarded facilities should not be constrained by the new development 

proposed in the site allocations. 

Funding Sources 

• Urbaser Ltd is responsible for providing additional infrastructure to meet 

service demands. This is funded through payments from the Council, which 

increase as the number of properties in the borough increase. Funding is 

sourced through Council Tax and enabling payment funding provided by Kent 

County Council. 

Summary 

3.261 Table 15 summarises the waste and recycling needs for each of the settlements 

within the borough in order to support the growth planned for in the Local Plan. 

These are set out in more detail, with costs, funding where known, priorities, and 

risks, within Appendix 1: The Infrastructure Delivery Schedule. 

Table 15: Waste and recycling needs for settlements within Tunbridge Wells borough 

 Household waste and 

recycling 

Minerals and Waste 

Borough-wide New household waste 

contractor for the whole 

borough 

Kent County Council should be 

consulted on any minerals and 

waste developments or on sites 

that may impact on the 

operation of any such sites 

Borough-wide New Waste Transfer Facility to 

allow the existing facility to be 

redeveloped as a standalone 

Household Waste Recycling 

Centre and Trade Waste 

Facility over the Medium term 
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Theme 10: Public Realm, Art, and Culture 

Overview 

3.262 The provision of art and culture is a key corporate priority of the borough council 

and the borough is rooted in culture, leisure and the arts and has strong cultural 

opportunities. There is increasing evidence that the cultural offer of an area can 

benefit wellbeing and be beneficial to the economy. It is recognised that public art is 

a key component of the delivery of cultural provision and that public art is more than 

just a physical structure or installation. It is considered that public art can be events, 

performance, engagement activities (e.g. a celebration of local heritage, a drama 

class, or an educational programme). Public Art responds to the cultural needs and 

aspirations of the local community to make it a better place to live. 

3.263 An aim of the Council's Five Year Plan is for Tunbridge Wells borough to remain the 

cultural capital of the Kent and Sussex Weald. The Local Plan recognises 

opportunities for the provision and enhancement of art and cultural infrastructure 

across the borough and the provision of buildings and spaces that allow for 

increased or improved cultural opportunities and through the provision of public art 

within the public realm. 

Lead Agencies 

• Tunbridge Wells Borough Council  

• Kent County Council 

• Private Landowners/developers 

Related Strategies and Evidence 

• Tunbridge Wells Borough Council Cultural Strategy 2014-2024  

• Tunbridge Wells Borough Council Public Art Guidance 2019 (Draft)  

• Royal Tunbridge Wells Urban Design Framework 

• Tunbridge Wells Borough Council Five Year Plan  

• Kent Design Guide 

Summary of consultation with lead agencies 

• Early engagement consultation with infrastructure providers as part of scenario 

testing and determining constraints and development options in November 

2016. 

• Consultation at the Regulation 18 Issues and Options Consultation from May 

to June 2017.  

• Stakeholder consultation with infrastructure providers in July/August 2018. 
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• Stakeholder consultation with infrastructure providers in March/April 2019.  

• Stakeholder consultation with infrastructure providers in June 2019. 

• Consultation on the Regulation 18 Draft Local Plan from September to 

November 2019. 

• Stakeholder consultation with infrastructure providers in October 2020 on the 

draft revised development strategy. 

Overview of existing provision 

3.264 There have been a number of public realm improvement projects over the last few 

years, vastly improving some of the key public areas of the borough. These have 

included stand-alone public realm schemes such as the Five Ways and Millennium 

Clock Area - Public Realm Improvements in Royal Tunbridge Wells, or schemes as 

part of the delivery of new housing and other development. Many of these have also 

included elements of public art within the designed scheme, often using local artists. 

Current planned provision 

• Royal Tunbridge Wells - The Cultural and Learning Hub (The Amelia Scott) 

has approval from both the National Heritage Lottery Fund and Arts Council 

England with secured grant funding of over £5m. The scheme will incorporate 

the museum, art gallery, library and adult education centre in to one building. 

This project will provide high quality cultural provision and is an example of 

how shared spaces can deliver opportunities for growth in cultural provision. 

Following the tender process, Wilmott Dixon has been engaged as the project 

contractor. Work is underway and it is due to open to the public in summer 

2021. 

• Public Realm Improvements in Royal Tunbridge Wells – Recent work has 

been completed this project to further improve the public realm in Royal 

Tunbridge Wells town centre. Improvements have been made around the War 

Memorial including Civic Way, Mount Pleasant Road and Monson Road to 

improve the look of this part of the town centre and make it a safer, more 

pleasant place for pedestrians and also improving the setting of the war 

memorial creating the sense of a public square. 

Additional future requirements needed to deliver growth proposed in the Local Plan 

3.265 Many of the site allocation policies set out within the Local Plan, seek the inclusion 

of public realm improvements, public art, and cultural provision. These elements are 

specifically required in the policy wording and will therefore need to be provided 

when development is brought forward on site. 

Funding Sources 

3.266 Public realm, culture and art projects will be delivered by a variety of funding 

sources, including: 
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• Section 106/CIL  

• Private investment 

• Funding from public bodies  

• Council resources 

Summary 

3.267 Many of the public realm improvements are included within other 'themes' of this 

IDP and are therefore already reflected within these sections. In terms of specific 

public realm improvement projects in relation to public realm improvements, these 

are set out within the Local Plan policies. 
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4.0 Summary 
4.1 This Infrastructure Delivery Plan (IDP) underpins the delivery of development 

proposed within the Tunbridge Wells Borough Local Plan to 2038. In respect of the 

sites allocated within the Local Plan, it identifies the required infrastructure (where 

known) in order to support the growth planned for. As previously referred to, further 

detail of the infrastructure required for the Strategic Sites (Paddock Wood and east 

Capel; and Tudeley Village) is included within the Strategic Sites Masterplanning 

and Infrastructure Study 2021. 

4.2 The IDP has identified that the infrastructure will be funded in three possible main 

ways: 

• As a site-specific infrastructure item (as distinct from 'standard development' 

items, which most developments would be expected to provide, e.g. access, 

landscaping, utilities connections, etc.); 

• As a Section 106 contribution; or 

• Through a future Infrastructure Levy. 

4.3 When considering the projects that are required to be delivered as part of the 

development set out within the IDP, it is important to consider the funding and 

potential funding gaps/shortfalls. Therefore, costings have been applied where they 

are known. 

4.4 It will be important to review the IDP at regular intervals, and the Council intends to 

review, and update if necessary, the IDP before the submission of the Local Plan for 

Examination. As previously referred to, it is considered that the IDP is a 'Live 

Document’ which requires regular updating in order to accurately reflect emerging 

information in respect of infrastructure needs, costs funding, and implementation. 
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Appendix 1: Infrastructure Delivery Schedule 
 

As this is a ‘Live Document’ - amendments may be made to this Infrastructure Delivery Schedule in response to further information from infrastructure 

providers and relevant bodies as the Local Plan progresses. 

Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

BOROUGH WIDE 

AND CROSS 

BOUNDARY 

       

Transport (Highways) Develop 5G capability 

to facilitate the 

evolution of highly 

connected and 

ultimately fully 

autonomous vehicles 

Highly 

Desirable 

Moderate/High Short/ 

medium/long 

TWBC/KCC/ 

private 

developers/digital 

technology 

providers 

TBC KCC/Highways 

England/DfT 

 

 A26 Corridor upgrade: 

reallocation of space 

with smart traffic 

management 

Highly 

Desirable 

Moderate Short/Medium KCC/TWBC TBC KCC/TWBC 

Transport (Highways 

– Cross boundary) 

Increased capacity at 

A26/A2014/Pembury 

Road (Vauxhall 

Roundabout) 

 

 

Critical Moderate Short/ Medium KCC/TMBC/ TWBC £1,000,000 Developer funding 

 Increased capacity at 

A26 Woodgate Way/ 

B2017 Tudeley Road 

roundabout 

Critical Moderate Short/ Medium KCC/TMBC/ TWBC £1,500,000 Developer funding 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

 

 Closure of Hartlake 

Road to through traffic 

near junction with 

B2017 Tudeley Road  

Critical Moderate Medium KCC/TWBC £100,000 Developer funding 

 Widening of B2017 

south of Tudeley 

Village towards A26 

including Hartlake 

Road junction  

Critical Moderate Medium KCC/TWBC £3,100,000 Developer funding 

Buses Network of demand 

responsive rural bus 

services in the east of 

the borough 

Highly 

Desirable 

Moderate Short/Medium KCC/Bus operators £500,000 Developer funding 

 Improved bus (Service 

205) between Paddock 

Wood – Tudeley - 

Tonbridge 

Essential Moderate Medium KCC/Bus operators TBC Developer funding*/ 

Commercial 

services 

*New bus route subsidy 

support funding 

identified in Strategic 

Sites Masterplanning 

and Infrastructure Study 

 Improved bus (Service 

6) between Tunbridge 

Wells – Pembury – 

Paddock Wood 

Essential Moderate Medium KCC/Bus operators TBC Developer 

funding*/Commerci

al services 

*New bus route subsidy 

support funding 

identified in Strategic 

Sites Masterplanning 

and Infrastructure Study 

 Improved bus service 
between Tonbridge – 

Essential Moderate Medium KCC/Bus operators £1 million Developer 

funding/Commercia
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

North Farm – 
Tunbridge Wells 
 

l services 

 Bus Gates at Five Oak 

Green and Colts Hill 

Village 

Essential/ 

Highly 

Desirable 

Low/Moderate Medium KCC/TWBC TBC Developer funding 

Pedestrians and 

Cyclists 

Part segregated cycle 
route between 
Paddock Wood town – 
Tudeley Village – 
Tonbridge town  

 
 

Essential/ 

Critical 

Moderate Short/ 

medium/long 

KCC Highways and 

Public Rights of 

Way/ private 

developer 

£1,933,965 Developer funding 

 Improved cycle route 

from Five Oak Green to 

A26 on north side of 

B2017 

Highly 

Desirable/ 

Essential 

Moderate Short/Medium KCC/TWBC £2,300,000 Developer funding 

 Cycle route south 
towards A21/North 
Farm (linking to 
Kingstanding Way) via 
Church Lane and Half 
Moon Lane 
 

Highly 

Desirable/ 

Essential 

Moderate Short KCC/TWBC £1,420,000 Developer funding 

 Cycle/pedestrian route 
from Paddock Wood to 
Tunbridge Wells 
adjacent to A228 
 

Essential/ Moderate Medium KCC/TWBC £1,050,000 Developer funding 

 Upgrade Hop Pickers 
Line for cycling and 
walking 

Highly 

Desirable 

Moderate/High Medium KCC/TWBC TBC Developer funding 

(IL/s106), DfT 

cycling & walking 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

funding 

 Cycle Storage 
Improvements at 
Tonbridge Station 

Essential/ 

Highly 

Desirable 

Low Short Train Operating 

Company 

£50,000 Developer funding 

 Improved footpath on 
A229 between 
Hawkhurst, Cranbrook 
and Sissinghurst  
 

Highly 

Desirable 

Moderate Medium KCC/TWBC £1 million Developer funding 

Green Infrastructure Green Infrastructure to 

be provided through 

development 

Biodiversity Net Gain 

through development 

Protection and 

enhancement of 

existing features 

Essential Moderate Short/ 

medium/long 

Developers/ TWBC/ 

Landowner/ Others 

To be included 

within 

development 

costs and 

viability testing 

Developer Funding 

(IL/S106) or on-site 

provision 

Water (water supply) Extending mains to any 

new streets as a result 

of new development 

Critical Moderate Short/ 

medium/long 

South East Water TBC by 

service 

provider 

South East Water 

Water (waste water) Additional capacity at 

waste water treatment 

works may be required 

Critical Moderate Medium/long Southern Water TBC by 

service 

provider 

Southern 

Water/funding 

through customer 

rates or developer 

funding 

Water (waste water) Some reinforcement of 

the sewerage network 

in order to 

accommodate 

Critical Moderate Short/medium Southern Water Mostly will be 

funded 

through 

customer rates 

Southern Water/ 

funding through 

customer rates or 

developer funding 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

additional foul flows 

Water (flood risk) Floodplain restoration 

or augmentation should 

be considered in all 

new developments 

where relevant 

Highly 

Desirable 

Moderate Short/ 

medium/long 

Environment 

Agency/private 

developer 

TBC Environment 

Agency/ Developer 

Funding (IL/S106) 

Utilities – gas New development will 

require new gas supply 

connections 

Essential Moderate Short/ 

medium/long 

SGN TBC by 

service 

provider 

SGN 

Utilities – electricity May be requirements 

for improvements to 

existing National Grid 

substation or a new 

grid supply point 

Essential Moderate Short/ 

medium/long 

UK Power 

Networks 
TBC by 

service 

provider 

UK Power 

Networks 

Utilities – digital 

telecommunications 

– broadband/mobile 

Improvements to be 

made across the 

borough 

Essential Moderate Short/ 

medium/long 

Range of providers TBC by 

service 

provider 

Developer Funding 

(IL/S106) 

Operators under 

‘Duty to Connect’ 

Libraries Additional book stock 

across the borough 

Highly 

Desirable 

Moderate Short/ 

medium/long 

KCC TBC S106/CIL 

Waste New Waste Transfer 

facility 

Essential Moderate Medium KCC £10 million TBC 

Waste Redevelopment of the 

Household Waste 

Recycling Centre 

Essential Moderate Medium KCC £1.25 million TBC 

ROYAL TUNBRIDGE 

WELLS 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

Pedestrian/ Cycle Upgrade existing A26 
cycle/pedestrian route 
between Tonbridge 
and Royal Tunbridge 
Wells to provide 
segregation (including 
south of RTW) 
 

Critical/ 

Essential 

Moderate Short/Medium KCC/TWBC £4.5 million Developer 

funding/DfT Cycling 

& Walking funding 

 Improve 

cycle/pedestrian route 

from Woodsgate 

Corner to Tunbridge 

Wells town centre on 

A264 Pembury Road  

Essential Moderate Short/Medium KCC/TWBC £2.5 million Developer 

funding/DfT Cycling 

& Walking funding 

 Other LCWIP Phase 1 

routes including: 

- Cross-town 

route 

- Hawkenbury to 

town centre 

- Langton/Rusth

all to town 

centre 

- Southborough 

to North Farm 

 

Highly 

Desirable 

Moderate/High Short/Medium KCC/TWBC £4.3 million Developer 

funding/DfT Cycling 

& Walking funding 

Pedestrian/ Cycle Low Traffic 

Neighbourhood (LTN) 

network in Royal 

Tunbridge Wells and 

Highly 

Desirable/ 

Essential 

Low/Moderate Short/Medium KCC/TWBC TBC 

 

Developer 

funding/DfT Cycling 

& Walking funding 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

the surrounding urban 

area including: 

Southborough, 

Bidborough, Rusthall, 

Langton Green. 

Bus Bus priority measures 

on A264 Pembury 

Road from Woodsgate 

Corner to Oakley 

School in-bound 

(towards Royal 

Tunbridge Wells town 

centre) 

 

Highly 

Desirable/ 

Essential 

Moderate Medium KCC/TWBC TBC Developer funding 

 Bus only route through 

Calverley Park 

Gardens removing 

access for other 

through traffic (except 

for cycle and 

pedestrians) 

Highly 

Desirable/ 

Essential 

Moderate Medium KCC/TWBC £200,000 Developer funding 

Highways Halls Hole Road/ A264 

Pembury Road/ 

Blackhurst Lane 

junction improvement 

(roundabout scheme) 

 

Critical Low/Moderate Short/Medium KCC/TWBC/ 

Developers 

TBC Developer funding  

 Signalisation of 

junctions at Sandrock 

Road and Sandhurst 

Essential/ 

Critical 

Moderate Medium KCC/TWBC £1 million Developer funding 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

Road on A264 

Pembury Road 

 Pedestrian Crossing on 

A264 Pembury Road 

moved further west and 

two lane approach from 

roundabout 

Essential Low Short/Medium KCC/TWBC/ 

Developers 

TBC Developer funding 

 Kingstanding 

Way/Longfield 

Road/Knights Park 

junction improvement 

Critical Low Short/Medium KCC/TWBC/ 

Developers 

TBC Developer funding  

 A21/Tonbridge 

Road/Longfield Road 

junction improvement 

Critical Low Short/Medium KCC/TWBC/ 

Developers 

TBC Developer funding  

 North Farm/High 

Brooms signal 

improvement 

Critical Low Short/Medium KCC/TWBC TBC Developer funding 

 Kippings Cross/Blue 

Boys roundabout 

improvement 

Essential/ 

Critical 

Moderate Medium HE £1,500,000 Developer 

funding/DfT 

Education (primary) 1FE expansion in RTW 

East (The order of 

expansion is to be 

determined at a point in 

the future based on the 

distribution of demand) 

Essential Moderate First FE by 

2025, Second 

FE by 2030. 

KCC Education £3,862,576 

approximate 

KCC/Developer 

Funding (IL/S106) 

Education (primary) 1FE Expansion in RTW 

West (The order of 

expansion is to be 

determined at a point in 

Essential Moderate First FE by 

2025, Second 

FE by 2030.  

KCC Education £3,862,576 

approximate 

KCC/Developer 

Funding (IL/S106) 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

the future based on the 

distribution of demand) 

Education 

(secondary) 

2FE Expansion of 

existing secondary 

schools 

Essential Moderate Short/Medium KCC Education TBC by KCC KCC/Developer 

Funding (IL/S106) 

Health New practice premises 

within the town to 

support the growth 

proposed and possible 

relocation of existing 

practices 

Essential Moderate Medium GP/contractor £3m-£4m GP contractor/ third 

party/Developer 

Funding (IL/S106) 

Water (waste water) Additional waste water 

treatment capacity may 

be required over the 

Plan period 

Critical Moderate Short/ 

medium/long 

Southern Water TBC by 

service 

provider 

Southern Water: 

SW capital 

investment 

programme 

Community, public 

and social services 

New Cultural and 

Learning Hub – The 

Amelia Scott 

Essential Moderate Short  KCC/TWBC £13.2 million Heritage Lottery 

Funding/Arts 

Council England 

Grant/Developer 

contributions 

Community, public 

and social services 

Libraries – Provision of 

new book stock 

Highly 

Desirable 

Low Short/medium/ 

long 

KCC TBC by KCC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Expansion of health 

and fitness suites 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/private 

developer 

TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Expansion of indoor 

bowling centre 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/private 

developer 

£368,750 

approximate 

Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Expansion of existing 

indoor tennis centre by 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/private 

developer 

£780,000 

approximate 

based on 

Developer Funding 

(IL/S106) 
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Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

one court extension of 

existing venue 

Open Space, Sport 

and Recreation 

Potential for parks and 

recreation grounds to 

accommodate new 

youth play provision 

and allotments to 

reduce shortfall in 

supply 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Expansion and 

enhancements to 

Hawkenbury 

Recreation Ground and 

new sporting facility as 

a new sports hub 

Essential Low/Moderate Short/medium TWBC TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Enhancements of 

existing natural 

greenspace to 

accommodate food 

growing areas 

Highly 

Desirable 

Moderate Short/ medium/ 

long 

TWBC TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements to 

Hilbert Recreation 

Ground pitches and 

changing facilities 

Highly 

Desirable 

Low Short TWBC TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements to 

pitches at Bayham 

Road East as a local 

sports hub 

Highly 

Desirable 

Moderate Short/Medium/ 

Long 

TWBC TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements and 

enhancements at St 

Highly 

Desirable 

Moderate Short/Medium/ TWBC TBC Developer Funding 

(IL/S106) 



 

Page  

125 of 182 

 

Tunbridge Wells Borough Council 

Infrastructure Delivery Plan  

Date of publication – March 2021 

 

Infrastructure Type Project Priority Risk 

 

Timing Delivery Body Indicative 

Cost 

Funding Position 

Marks Recreation 

Ground as a local 

sports hub 

Long 

Open Space, Sport 

and Recreation 

Improvements and 

enhancements at the 

Nevill Ground for 

Hockey and Cricket as 

a local sports hub 

Highly 

Desirable 

Moderate Short/medium TWBC/sport 

governing bodies 

TBC Developer Funding 

(IL/S106)/ sports 

funding 

SOUTHBOROUGH        

Health New GP practice 

(replacing existing) as 

part of the 

Southborough Hub 

scheme 

Essential Low Short KCC/ 

Southborough 

TC/NHSE 

Funding in 

place and 

currently being 

implemented 

NHS England 

Community, public 

and social services 

New community Hall as 

part of Southborough 

Hub Project 

Essential Low Short KCC/ 

Southborough 

TC/TWBC 

Under 

construction 

Developer Funding 

(IL/S106)/KCC 

Community, Public 

and social services 

Libraries – Provision of 

new book stock 

Highly 

Desirable 

Low Short/ 

Medium/long 

KCC TBC by KCC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements and 

Enhancements to the 

Southborough Hub as 

a local sports hub 

Highly 

Desirable 

Moderate Short/Medium/ 

Long 

KCC TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

New Play space 

provision to reduce gap 

in access to provision 

Highly 

Desirable 

Moderate Short/ 

Medium/long 

Developer Funding 

(IL/S106) 

TBC Developer Funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Enhancements to 

natural greenspaces at 

Barnetts Wood and 

Highly 

Desirable 

Moderate Short/ 

Medium/long 

Developer Funding 

(IL/S106) 

TBC Developer Funding 

(IL/S106)/KCC 
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Infrastructure Type Project Priority Risk 
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Southborough 

Common 

Open Space, Sport 

and Recreation 

Additional natural 

greenspace and food 

growing 

areas/allotments 

Highly 

Desirable 

Moderate Short/ 

Medium/long 

Developer Funding 

(IL/S106) 

TBC Developer Funding 

(IL/S106)/KCC 

PADDOCK WOOD 

AND EAST CAPEL 

(Some of the 

transport measures 

will also serve and 

connect the 

proposed garden 

settlement – Tudeley 

Village on land within 

Capel Parish) 

See the 

Masterplanning and 

Infrastructure Study 

2021 for further detail 

on the projects set out 

below 

      

Transport (walking 

and cycling 

LCWIP Phase 2 cycling 

and pedestrian within 

existing Paddock Wood 

town  

Essential Low Short/ Medium KCC/TWBC £2.5 million 

 

Developer 

funding/DfT Cycling 

& Walking funding 

 Low Traffic 

Neighbourhood 

network within existing 

area of Paddock Wood 

town 

Essential Low Short/Medium KCC/TWBC TBC 

 

Developer 

funding/DfT Cycling 

& Walking funding 

Masterplan Paddock Wood East 

cycle/pedestrian 

'causeway' to site, 3x 

cycleway/pedestrian 

routes through site 

Essential Low Short/Medium  £488,000 and 

£900,000 

Developer funding 
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Masterplan Paddock Wood North 

West cycle/pedestrian 

'causeway', proposed 

cycle/pedestrian route 

Essential Low Short/Medium  £288,000 and 

£1050,000 

Developer funding 

Masterplan Paddock Wood South 

West 2x 

cycle/pedestrian 

'causeways', 

pedestrian/cycle route 

through site 

Essential Low Medium Developers £1,088,000 

and £425,000 

Developer funding 

Masterplan Pedestrian/cycle 

bridges across railway: 

- west of 

Paddock Wood 

town centre 

- immediately 

east of A228 

- improvements 

to existing 

pedestrian/cycl

e bridge over 

railway at 

Paddock Wood 

station 

Essential/ 

Highly 

Desirable  

Moderate Medium Network Rail/ South 

Eastern  

£3,500,000 

£3,500,000 

£3,500,000 

Developer funding 

Masterplan Pedestrian/cycle 

crossing on the A228 

at Whetsted Road 

Essential Moderate Short KCC/TWBC £250,000 Developer funding 

Masterplan Cycle storage 

improvements at 

Essential/ 

Highly 

Low Short Train Operating 

Company 

£50,000 Developer funding 
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Paddock Wood Station Desirable 

 Paddock Wood East 

cycle/pedestrian route 

integration to Hop 

Pickers Line towards 

Horsmonden and 

Goudhurst to A229 

Hartley Road 

Highly 

Desirable 

Moderate Short/Medium KCC/Developers £325,000 Developer funding 

Transport (Bus) 

 

Masterplan area 

Paddock Wood East 

bus stops along 

internal link road 

Paddock Wood North 

West bus stops along 

internal link road 

Paddock Wood South 

West bus stops along 

internal link road 

Critical/ 

Essential 

Moderate Short/Medium KCC/Developers £250,000 

 

£200,000 

 

£200,000 

Developer funding 

 Demand responsive 

bus in Paddock Wood 

Masterplan area 

Highly 

Desirable 

Moderate Short/Medium KCC/Bus operator TBC 

 

Developer funding* 

*New bus route 

subsidy support 

funding identified in 

Strategic Sites 

Masterplanning and 

Infrastructure Study 

Masterplan area PW East: access road 

with loop within site, 

internal road off main 

access road, access 

road off Church Road 

to site 

Essential Low Short/Medium Developers 

 

£2,562,500 

£687,500 

£500,000 

Developer funding 
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Masterplan area PW North West: 

internal link road 

between the A228 and 

B2160 Maidstone 

Road, internal road 

between link road and 

northern & southern 

parcels, roundabout 

access with A228, 

priority access with 

Maidstone Road 

 

Essential Low Short/Medium Developers £2,100,000 

£1,800,000 

£1,000,000 

£400,000 

Developer funding 

Masterplan area PW South West: 

internal road off 

Badsell Road; access 

with A228, access with 

Badsell Road, internal 

road off A228 

 

Essential Low Short/ Medium 

 

Developers £1,300,000 

£1,000,000 

£400,000 

£625,000 

Developer funding 

Masterplan area Shuttle signal bridge 

over railway at 

Paddock Wood 

 

Highly 

Desirable 

Low Medium 

 

Network Rail £500,000 Developer funding 

Transport (highways) A228 Colts Hill bypass 

(part on-line/part off-

line scheme) 

 

 

Critical Moderate Medium KCC/TWBC £20 million Developer funding 

 Increased capacity at 

A228 Maidstone 

Road/B2017 Badsell 

Road (Colts Hill) 

Critical Low/Moderate Short KCC/TWBC £2 million Developer funding 
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roundabout  

 

 Improved B2017 

Badsell Road/B2160 

Maidstone Road 

signalised junction;  

 

 

Critical Low/Moderate Short KCC/TWBC £1 million Developer funding 

 Improved A228 

Maidstone 

Road/Whetsted Road 

priority junction  

 

Critical Low/Moderate Short KCC/TWBC £150,000 Developer funding 

 Improved A228 

Whetsted Road/A228 

Bransbridges 

Road/B2160 Maidstone 

Road roundabout 

 

 

Critical Low/Moderate Short KCC/TWBC £1 million Developer funding 

 

 

Improved B2160 

Maidstone 

Road/Commercial 

Road priority junction 

 

Critical  Moderate Short KCC/TWBC £500,000 Developer funding 

 Widening at junction of 

B2160 and Lucks Lane 

Critical Low/Moderate Medium KCC/TWBC £500,000 Developer funding 

Education (primary) Creation of two new 

2FE primary schools 

Essential Moderate To be 

determined 

dependent on 

delivery of 

growth around 

Paddock Wood 

KCC £15,450,306 

approximate 

KCC/Developer 

funding (IL/S106) 
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and east Capel 

Education 

(secondary) 

Creation of up to 8FE 

within Paddock 

Wood/Capel/Tudeley 

(6FE New secondary 

school at Tudeley 

Village and 2FE 

extension to Mascalls 

Academy) 

Essential Moderate Dependent on a 

number of 

factors (2024-

2028) 

KCC £31,931,850 

approximate 

KCC/Developer 

funding (IL/S106) 

Health One new GP practice 

to serve this area 

Essential Moderate Medium/long TBC – GP 

contractor/NHS 

£4m 

approximate 

cost 

TBC – GP 

contractor or third 

party/developer 

funding (IL/S106) 

Water (waste water) Additional waste water 

treatment capacity 

required over the Plan 

Period to be 

determined 

Safeguarding of land 

around the existing 

wastewater treatment 

works at Paddock 

Wood for future 

expansion works 

Critical Moderate Short/ 

medium/long 

Southern Water £200,000 for 

sewer works 

upgrade 

£150,000 foul 

water 

connections 

£100,000 

diversion of 

existing 

utilities foul 

water 

Mostly will be 

funded 

through 

customer rates 

Southern Water: 

capital investment 

Water (flood risk) Range of Strategic 

flood risk mitigation 

Critical Moderate Medium/long EA/KCC/TWBC/ 

private developer 

£9 million 

approximate 

Developer funding 

(IL/S106) + 
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measures 

-Raised platforms 

-Floodwater Storage 

Areas 

-Targeted flood 

embankments 

-Causeways with 

culverted channels 

underneath 

-Natural flood 

management 

-Floodplain restoration 

and augmentation 

-Further projects will be 

included following 

further modelling and 

FRA work on a site 

specific basis 

cost (excluding 

groundworks) 

Housing Growth 

Fund/KCC/EA 

Water (flood risk) Five Oak Green Flood 

alleviation scheme – 

subject to further 

detail/discussion with 

the EA 

Critical Moderate Medium EA TBC by the EA TBC 

Water (water supply) Adaption or expansion 

of existing mains and 

laying of new mains 

within residential area 

Critical Moderate Short/ 

medium/long 

Southern Water £220,000 

approximate 

cost 

Southern Water 
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Community, Public 

and Social Services 

Libraries – Provision of 

new book stock 

Highly 

Desirable 

Low Short/medium/ 

long 

KCC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Open space and youth 

provision at Fuggles 

close could be 

upgraded 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Potential for Maidstone 

Road or Cogate Road 

to accommodate 

children’s play space 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Provision of new or 

expanded youth 

facilities within parks 

and recreation grounds 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Outdoor sports hub, or 

if not taken forward 

Improvements to Elm 

Tree playing fields as 

well as additional 

pitches and ancillary 

facilities 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Pitch improvements at 

PW Rugby Club 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Additional football 

pitches – 1 adult and 1 

junior 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Re-provision of lapsed 

cricket pitch at 

memorial ground 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC TBC Developer funding 

(IL/S106) 
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Sports and 

recreation – built 

facilities 

Indoor and outdoor 

sports hub including 

additional sports hall 

and swimming pool 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/TC/private 

developer 

£14,460,000 

approximate 

for one new 

sports hall and 

£3,207,611 for 

pool 

Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Expansion of athletics 

track from four to six 

lanes 

Highly 

Desirable 

Moderate Medium/long TWBC/TC/private 

developer 

£697,500 

approximate 

Developer funding 

(IL/S106) 

CRANBROOK AND 

SISSINGHURST 

       

Education (primary) Expansion of 

Cranbrook by one FE 

Essential Moderate 2026 

approximate 

KCC £3,862,576 

approximate 

KCC/Developer 

funding (IL/S106) 

Health One new GP practice 

premises to replace 

existing three practice 

premises 

Essential Moderate Medium GP contractor £4m 

approximate 

TBC – GP 

contractor or third 

part/Developer 

funding (IL/S106) 

Community, public 

and social services 

New community 

hall/centre to serve the 

parish (Contributions 

should also be sought 

from Sandhurst and 

Frittenden) 

Essential Moderate Short/medium PC TBC Developer funding 

(IL/S106) and 

parish funding 

Community, public 

and social services 

Improvements 

to/replacement of St 

George’s Hall, 

Sissinghurst 

Highly 

Desirable 

Moderate Medium/long PC TBC Developer funding 

(IL/S106) 

Community, public 

and social services 

Libraries – Provision of 

new book stock 

Highly 

Desirable 

Low Short/medium/ 

long 

KCC TBC Developer funding 

(IL/S106) 
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Open Space, Sport 

and Recreation 

Extensions to existing 

provision across the 

parish 

Highly 

Desirable 

TBC Medium/long TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Re-designation of 

junior pitches to adult 

pitches at King George 

Field at Sissinghurst 

and Ball Field, 

Cranbrook 

Highly 

Desirable 

TBC Medium/long TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements required 

to the King George 

Field and the Tomlin 

Ground at Cranbrook 

Highly 

Desirable 

TBC Medium/long TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements to the 

changing rooms and 

new pavilion at 

Cranbrook Rugby Club 

Highly 

Desirable 

TBC Medium/long TWBC/Rugby Club TBC Developer funding 

(IL/S106) 

Cranbrook Parish 

Council Identified 

Items 

Extend Crane Valley 

Nature Reserve 

Improved playground 

facilities within parish 

Signposted nature 

walks 

New facilities at the 

Rugby Club 

New facilities at 

Cranbrook Football 

Club 
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New facilities at 

Sissinghurst Cricket 

Club 

Improved signage to 

events and heritage 

assets 

Explore option of 

Sissinghurst Castle to 

Bedgebury cycle way 

New pedestrian and 

cycle routes 

Speed control/traffic 

calming/enforcement 

on A262 through 

Sissinghurst and A229 

in Cranbrook 

Extend pavement from 

30mph sign on Golford 

Road to Dulwich 

College and Cemetery 

Micro mobility 

intervention to 

pavements 

HAWKHURST        

Transport (walking 

and cycling) 

Local Cycling and 

Walking Infrastructure 

Plan for Hawkhurst 

village with improved 

pedestrian and walking 

Essential Moderate Short/Medium KCC/TWBC TBC Developer funding 
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routes in existing area. 

Education (primary) Expansion of 

Hawkhurst by one FE 

on the existing school 

site 

Essential Medium 2028 

approximate 

KCC £3,862,576 

approximate 

KCC/Developer 

funding (IL/S106) 

Health One new GP practice 

premises to replace 

existing two practice 

premises 

Essential Low Short GP contractor £4m 

approximate 

TBC – GP 

contractor or third 

party/Developer 

funding (IL/S106) 

Community, public 

and social services 

New community 

hall/centre including 

car parking for 

community hall – 50 

spaces 

Essential Moderate Short/medium PC £1,000,000 

(Hall) 

£200,000 

(parking) 

Hawkhurst PC 

Water (waste water) Additional capacity 

may be required to 

serve Hawkhurst and 

Gill’s Green 

Essential Moderate Medium/long TWBC/PC TBC by 

service 

provider 

Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Extension of existing 

areas for children’s 

play space and parks 

and recreation grounds 

in the south of the 

parish 

Highly 

Desirable 

Moderate Medium/long TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Provision of children’s 

natural play at 

Hawkhurst nature pond 

Highly 

Desirable 

Moderate Medium/long TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Increase quality and 

capacity of King 

Highly 

Desirable 

Moderate Medium/long TWBC/PC TBC Developer funding 

(IL/S106) 
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George V playing field 

Hawkhurst Parish 

Council identified 

items 

New changing rooms 

at KGV - £200,000 

MUGA at KGV on 

tennis courts - £50,000 

Public car parking for 

Highgate area 50+ 

spaces – number of 

locations - £200,000 

Speed indicator 

devices x 3 Highgate 

Hill, High Street, Rye 

Road - £195,000 

Outdoor Gym at KGV - 

£10,000 

Heartenoak Recreation 

Ground – TBC 

KGV Recreation 

Ground – TBC 

New allotments – land 

Hensil allotments - 

£10,000 

Ockley allotments - 

£10,000 

Cemetery repairs to 

Lych Gate - £1,500 

Hawkhurst Community 
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Bus – TBC 

Survey for 

reclassification of A229 

- £8,500 

Upgrade bus shelters 

and street furniture - 

£5,000 

Zebra crossing on 

Cranbrook Road – 

£20,000 

Zebra crossing on Rye 

Road – £20,000 

Public realm works in 

Highgate area - 

£50,000 

Pavement, footpath 

and cycle way 

improvements – TBC 

ICT provision at library 

- TBC 

Upgrade broadband 

and utilities 

infrastructure – TBC 

BENENDEN        

Open Space, Sport 

and Recreation 

Additional youth and 

children’s play space 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Benenden Parish Allotments       
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Council Identified 

Items 

Improvements to Public 

Rights of Way 

Improvements to 

broadband and mobile 

communications 

New play area at Iden 

Green - £45,000 

New play area at East 

End - £25,000 

New pre-school 

Traffic calming scheme 

for Benenden Village, 

Benenden Crossroads 

and Iden Green 

crossroads, reduction 

of speed limits 

throughout the Parish 

Additional car parking 

at Benenden Village 

Hall 

Public electric vehicle 

charging points at 

Bendenden Village Hall 

, Iden Green Pavilion 

and Benenden Hospital 

- £5,000 each point 

Transport mitigation 

measures – Combined 

cycle lane and footpath 
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linking Green Lane with 

Walkhurst Road and 

facilitation of quiet 

Lane status in some 

locations 

Designated space for 

medical use  

Conversion of existing 

public toilets at 

Benenden Village Hall  

to Community Office 

and re-provision of 

public toilets with 

disability access in the 

Village Hall 

Provision of additional 

car parking spaces at 

Rothermere Close 

BIDBOROUGH        

Open Space, Sport 

and Recreation 

Expansion of existing 

allotments and 

provision and 

enhancement of play 

facilities at Bidborough 

Play area including 

youth provision and 

new, replacement 

sports pavilion, 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

 

Education  Contributions towards 

secondary education 

Essential Moderate Short/medium KCC TBC by KCC  
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provision 

BRENCHLEY AND 

MATFIELD 

       

Open Space, Sport 

and Recreation 

Children’s and youth 

play space 

Highly 

Desirable 

Mod Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Allotments and or 

amenity green space 

Highly 

Desirable 

Mod Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements to 

changing rooms at the 

Brenchley War 

Memorial Ground 

Highly 

Desirable 

Mod Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

CAPEL – NEW 

GARDEN 

SETTLEMENT AT 

TUDELEY (TUDELEY 

VILLAGE) Some of 

the transport measures 

will also serve and 

connect the proposed 

extension on land 

around Paddock Wood 

and within Capel 

parish) 

       

Transport (Walking 

and Cycling) 

New railway bridge for 

pedestrians and 

cyclists 

 

Highly 

desirable 

Moderate Long Developers/ 

Network Rail 

£3,500,000 Developer funding 

 Cycleway/footway 

routes through site (x6) 

Essential Moderate Short/Medium Developer £2,103,695 Developer funding 
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 3m shared 

cycleway/footway 

along internal link road 

Essential Moderate Short/Medium Developer £200,000 Developer funding 

 Pedestrian and cycle 

crossings  

Essential Moderate Short/Medium Developer £300,000 Developer funding 

Transport (bus) Bus infrastructure and 

services within Tudeley 

Village 

Critical Low Medium KCC/Bus operator TBC Developer funding* 

*New bus route 

subsidy support 

funding identified in 

Strategic Sites 

Masterplanning and 

Infrastructure Study 

Transport (Highways) Link road by-passing 

Five Oak Green  

Critical Moderate Medium KCC/TWBC £8,860,980 Developer funding 

 Traffic 

management/speed 

reduction measures in 

Five Oak Green village 

centre  

 

Highly 

desirable/ 

Essential 

Low Medium KCC/TWBC £200,000 Developer funding 

 Site access to east, 

west and south of 

Tudeley Village 

 

Critical Low Short/ Medium Developers/KCC £3 million Developer funding 

 Internal primary (x5) 

and secondary roads 

(x8) in Tudeley Village 

Critical Low Medium Developer £3,646,050  

£3,228,888 

Developer funding 

 Improvements to tunnel 

under the railway in 

Highly Moderate Medium Developer/ Network £20 million Developer funding 
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Tudeley Village Desirable Rail 

 Link road through 

Tudeley Village 

Essential Low Medium Developer £2,144,675 Developer funding 

 New railway bridge at 

Tudeley Village to cater 

for all modes: 

pedestrians and 

cyclists and vehicles 

Critical Moderate Medium Developer/ Network 

Rail 

£10 million Developer funding 

 Works to reduce 

existing rail bridge at 

Hartlake Road and 

potential modal filter 

(access only) 

 Highly 

Desirable 

Low Medium Developer/ Network 

Rail 

£150,000 Developer funding 

Education 

(secondary) 

Creation of up to eight 

FE within Paddock 

Wood/ Capel/Tudeley 

Essential Moderate Dependent on a 

number of 

factors (2024-

2028) 

KCC £31,931,850 

approximate 

KCC/Developer 

funding (IL/S106) 

Education (primary) Creation of one, 3FE 

primary school and 

1FE expansion to 

Capel Primary School  

-  Tudeley Garden 

Village 

Essential Moderate 1FE in 2027, 

further FE when 

required 

KCC £15,450,306 

approximate 

KCC/Developer 

funding (IL/S106) 

Health New GP practice to 

serve this area (either 

within the new garden 

settlement or within the 

Paddock Wood and 

East Capel area) 

serving the wider area 

Essential Moderate Medium/long TBC – GP 

contractor/NHS 

£4m 

approximate 

TBC – GP 

contractor or third 

party/Developer 

funding (IL/S106) 
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Community, public 

and social services 

New community 

hall/centre to serve the 

new settlement 

Essential Moderate Medium/long TBC £2,000,000 

approximate 

Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

New provision in 

accordance with 

recommended open 

space standards as 

part of new 

development 

Essential Moderate Medium/long TWBC £11 million 

approximate 

cost 

Developer funding 

(IL/S106) 

CAPEL – 

REMAINDER OF 

PARISH (PRIMARILY 

FIVE OAK GREEN) 

       

Education Expansion of Capel 

Primary School at Five 

Oak Green by one FE 

Essential Moderate Medium/long KCC See costs for 

primary school 

provision 

under Tudeley 

Village 

KCC/Developer 

funding (IL/S106) 

Water (flood risk) Five Oak Green Flood 

Alleviation Scheme – 

the EA are still 

investigating options 

for mitigation including 

Natural Flood 

Management 

investigations for the 

Alder Stream 

Catchment 

Critical Moderate Medium EA TBC by EA TBC 

Open Space, Sport 

and Recreation 

Requires 

improvements to 

football pitches at Five 

Highly 

Desirable 

Moderate Short/medium TWBC/PC TBC Developer funding 

(IL/S106) 
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Oak Green Recreation 

Ground 

 

FRITTENDEN        

Open Space, Sport 

and Recreation 

Improvements to youth 

provision 

Highly 

Desirable 

Moderate Short/medium TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Provision of 

allotments/food 

growing areas as part 

of park/recreation 

ground 

Highly 

Desirable 

Moderate Short/medium TWBC/PC TBC Developer funding 

(IL/S106) 

Education Contributions towards 

primary and secondary 

education provision 

Essential Moderate Short/Medium KCC TBC Developer funding 

(IL/S106) 

Community, public 

and social services 

Contributions towards 

the Cranbrook Hub 

project – see 

Cranbrook 

      

Frittenden Parish 

Council Identified 

Items 

Improvements and 

enhancements to 

Frittenden Village Hall  

Traffic calming and 

parking improvements 

      

GOUDHURST        

Open Space, Sport 

and Recreation 

Improvements to 

existing allotments 

Highly 

Desirable 

Moderate Short TWBC/PC TBC Developer funding 

(IL/S106) 
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Community, public 

and social services 

Improvements/repairs 

to Goudhurst Parish 

Hall 

Highly 

Desirable 

Moderate Short/medium PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Amenity greenspace 

could accommodate 

youth provision 

Highly 

Desirable 

Moderate Short/medium TWBC/PC TBC Developer funding 

(IL/S106) 

Goudhurst Parish 

Council identified 

items 

Cycle link/network to 

Bedgebury 

Additional electric car 

charging points 

Electric bike hire 

station 

Parish Clerk’s office, 

possibly combined with 

a tourist information 

outlet 

Provision of facilities 

for a business/tech hub 

Day care facility for the 

elderly 

Community transport 

(bus and driver) for the 

elderly and disabled/ 

general use 

Dedicated youth 

club/hub 

Pre-schools funding for 
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staff/premises/facilities 

Refurbishment of the 

Chequers Field play 

area 

Additional playground 

in Lurkins Rise 

Outdoor gym 

equipment 

HORSMONDEN        

Education Expansion of 

Horsmonden Primary 

School by one FE 

Essential Moderate TBC KCC TBC KCC/Developer 

funding (IL/S106) 

Health New practice premises 

to serve Horsmonden 

and the wider area – 

Lamberhurst, Matfield, 

Brenchley and 

Goudhurst 

Essential Moderate Medium GP contractor £3m 

approximate 

TBC – GP 

contractor or third 

party/Developer 

funding 

(IL/S106)/NHS 

Open Space, Sport 

and Recreation 

Provision of amenity 

greenspace or 

improvements to 

sportsground to 

accommodate 

children’s play space 

and food growing areas 

Highly 

Desirable 

Moderate Medium TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Upgrading of existing 

youth facilities 

Highly 

Desirable 

Moderate Medium TWBC/PC TBC Developer funding 

(IL/S106) 
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LAMBERHURST        

Open Space, Sport 

and Recreation 

Improvements to Spray 

Hill Park and recreation 

ground to provide 

youth provision and 

allotment/food growing 

areas 

Highly 

Desirable 

Moderate Short/medium TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements to 

amenity greenspace to 

provide natural 

play/food growing 

areas 

Highly 

Desirable 

Moderate Short/medium TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Re-designate two 

lapsed football pitches 

to junior pitches 

Highly 

Desirable 

Moderate Short/medium TWBC/PC TBC Developer funding 

(IL/S106) 

Lamberhurst Parish 

Council identified 

items 

Lamberhurst War 

Memorial Hall – 

improve and expand 

capacity and facilities - 

£20-30,000 

Provide a multi-use 

pavilion at the Sports 

Field - £150,000 

Increase number of 

burial plots at St Mary’s 

Church - £20-50,000 

Produce a Highways 

Improvement Plan with 

range of measures - 
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£35,500 

Create new walking 

and cycling routes - 

TBC 

Construct bus shelter 

in centre of village - £5-

13,000 

Improve signs and 

interpretation boards - 

£2,000 

Restore original Teise 

Bridge on Broadway to 

reduce traffic speeds 

and enhance look of 

village centre - £50-

85,000 or £1,250,000-

1,500,000 

Increase school 

capacity and facilities 

and improved drop off 

area - £93-113,000 

Plant indigenous flora 

around the parish - £5-

10,000 

Improved broadband 

infrastructure and 

mobile  

communications - £25-

50,000 
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Establish a tourism 

communication 

platform - £2-10,000 

PEMBURY        

Transport (Highways) Traffic 

management/speed 

reduction measures 

throughout the village 

Essential Moderate Short/Medium KCC TBC Developer funding 

(IL/S106) 

Transport (Highways) Improvements to 

Woodsgate Corner 

junction 

A228/Tonbridge Road/ 

Pembury High Street  

Critical Moderate Medium KCC/TWBC £1,500,000 Developer funding 

Transport (Highways) Improvement works to 

the access of the A21 

roundabout, 

southbound exit 

Essential Moderate Short/Medium KCC/TWBC TBC Developer funding 

(IL/S106) 

Transport (Cycling 

and Walking) 

Enhancements to cycle 

routes and cycle 

corridors in village and 

towards North Farm 

and Royal Tunbridge 

Wells 

Essential Moderate Short/Medium KCC/TWBC TBC Developer funding 

(IL/S106) 

Education Contributions towards 

primary and secondary 

education provision 

Essential Moderate Short/Medium/ 

Long 

KCC TBC by KCC Developer funding 

(IL/S106) 

Health Extension of the 

existing GP Practice 

Highly 

Desirable 

Moderate Medium GP contractor TBC TBC - GP 

contractor/ 

Developer funding 
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(IL/S106) 

Health Medical facilities hub – 

(emergency 

services/parking 

related to hospital/key 

worker 

housing/hospital 

expansion etc.) 

Essential Moderate Long CCG/NHS/ 

Emergency 

Services 

TBC TBC 

Open Space, Sport 

and Recreation 

Existing facilities 

extended and 

improved, including 

children’s and youth 

play 

Highly 

Desirable 

Moderate Short/ 

Medium/Long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Increase quality and 

capacity of woodside 

playing field 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements to 

Pembury Cricket 

Ground 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Community, public 

and social services 

Libraries - Provision of 

new book stock 

Highly 

Desirable 

Low Short/Medium/ 

Long 

KCC TBC Developer funding 

(IL/S106) 

Pembury Parish 

Council Identified 

items 

Extension of the burial 

ground and provision of 

a quiet remembrance 

garden 

Highly 

Desirable 

Low Short/Medium/ 

Long 

PC TBC Developer funding 

(IL/S106) 

PC 

RUSTHALL        

Open Space, Sport 

and Recreation 

Potential for natural 

play space at Rusthall 

Highly 

Desirable 

Moderate Short/ 

Medium/Long 

TWBC/PC TBC Developer funding 

(IL/S106) 
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Common 

Open Space, Sport 

and Recreation 

Allan Close amenity 

greenspace to 

accommodate 

children’s play space 

Highly 

Desirable 

Moderate Short/ 

Medium/Long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Improvements to non-

playing pitch facilities 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Provision of enhanced 

and expanded facilities 

at Southwood 

Recreation Ground 

including 3G pitch as a 

local sports hub 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Community, Public 

and Social Services 

Libraries – Provision of 

new book stock 

Highly 

Desirable 

Moderate Short/ 

Medium/Long 

KCC TBC by KCC Developer funding 

(IL/S106) 

SANDHURST        

Open Space, Sport 

and Recreation 

Potential for Sandhurst 

playing field to 

accommodate youth 

provision and a food 

growing area/allotment 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Conghurst Land Sports 

Ground – 

improvements to 

football pitches 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Community, public 

and social services 

Contributions towards 

Cranbrook Hall – See 

Cranbrook 
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SPELDHURST        

Open Space, Sport 

and Recreation 

Potential for existing 

parks and recreation 

grounds to 

accommodate youth 

provision and food 

growing 

areas/allotments 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

Open Space, Sport 

and Recreation 

Re-configuration of 

pitches at Langton 

Green to provide more 

junior pitches 

Highly 

Desirable 

Moderate Short/ 

medium/long 

TWBC/PC TBC Developer funding 

(IL/S106) 

 

 

Note – projects shown in italics are those identified by the relevant Parish Council.
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Parish Name Typology Size 

(hectares) 

Benenden Benenden Bowls Outdoor Sport (Fixed) 0.10 

Benenden Benenden Play Area Play (Child) 0.02 

Benenden Coldharbour Play Area Play (Child) 0.02 

Benenden Coldharbour Road 

Recreation Ground 

Parks and Recreation 

Grounds 

0.91 

Benenden Coldharbour Tennis Outdoor Sport (Fixed) 0.11 

Benenden The Harold Vyvyan 

Harmsworth Recreation Field 

Parks and Recreation 

Grounds 

1.40 

    

Bidborough Bidborough Play Area Play (Child) 0.03 

Bidborough Bidborough Recreation 

Ground 

Parks and Recreation 

Grounds 

1.44 

Bidborough Bidborough Recreation 

Ground Bowls 

Outdoor Sport (Fixed) 0.10 

Bidborough Bidborough Recreation 

Ground Tennis 

Outdoor Sport (Fixed) 0.06 

Bidborough Spring Lane Allotments Allotments 0.27 

Bidborough Spring Lane MUGA Play (Youth) 0.04 

Bidborough Spring Lane Obstacle Course Play (Child) 0.03 

    

Brenchley Brenchley Memorial Hall 

Charity Recreation Ground 

Parks and Recreation 

Grounds (Private) 

2.42 

Brenchley Brenchley Club Bowls Outdoor Sport (Fixed) 0.08 

Brenchley Brenchley Club Tennis Outdoor Sport (Fixed) 

(Private) 

0.11 

Brenchley Brenchley Play Area Play (Child) 0.02 

Brenchley Brenchley Road Allotments Allotments 0.58 

Brenchley Castle Hill Cricket Club, 

Crook Road 

Outdoor Sport (Private) 2.43 

    

Capel Badsell Road Allotments Allotments 1.13 

Capel Capel Recreation Ground Parks and Recreation 

Grounds 

4.09 

Capel Capel Park Outdoor Gym Outdoor Sport (Fixed) 0.02 

Capel Capel Park Play Area 1 Play (Child) 0.03 

Capel Capel Park Play Area 2 Play (Child) 0.02 

Capel Tudeley Lane Allotments Allotments 1.11 

    

Cranbrook & 

Sissinghurst 

Angley Playing Fields Outdoor Sport (Private) 2.75 

Cranbrook & Baker's Cross Basketball Play (Youth) 0.01 
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Sissinghurst 

Cranbrook & 

Sissinghurst 

Baker's Cross Play Area Play (Child) 0.03 

Cranbrook & 

Sissinghurst 

Baker's Cross Recreation 

Ground 

Parks and Recreation 

Grounds 

0.66 

Cranbrook & 

Sissinghurst 

Ball Field Parks and Recreation 

Grounds 

2.99 

Cranbrook & 

Sissinghurst 

Ball Field Basketball Play (Youth) 0.00 

Cranbrook & 

Sissinghurst 

Ball Field Bowls Outdoor Sport (Fixed) 0.13 

Cranbrook & 

Sissinghurst 

Ball Field Play Area Play (Child) 0.08 

Cranbrook & 

Sissinghurst 

Brookside Allotments Allotments 0.40 

Cranbrook & 

Sissinghurst 

Campion Play Area Play (Child) 0.02 

Cranbrook & 

Sissinghurst 

Carriers Road Allotments Allotments 1.06 

Cranbrook & 

Sissinghurst 

Cranbrook Rugby Football 

Club 

Outdoor Sport (Private) 4.33 

Cranbrook & 

Sissinghurst 

Crane Valley Play Area Play (Child) 0.03 

Cranbrook & 

Sissinghurst 

Crane Valley Recreation 

Ground 

Parks and Recreation 

Grounds 

0.72 

Cranbrook & 

Sissinghurst 

Crane Valley Skate Park Play (Youth) 0.02 

Cranbrook & 

Sissinghurst 

Hempstead Forest Golf 

Course 

Outdoor Sport (Private) 36.77 

Cranbrook & 

Sissinghurst 

Sissinghurst Basketball Play (Youth) 0.01 

Cranbrook & 

Sissinghurst 

Sissinghurst Cricket Club Outdoor Sport (Private) 2.92 

Cranbrook & 

Sissinghurst 

Sissinghurst Play Area Play (Child) 0.03 

Cranbrook & 

Sissinghurst 

Sissinghurst Recreation 

Ground 

Parks and Recreation 

Grounds 

0.81 

Cranbrook & 

Sissinghurst 

Sissinghurst Tennis Club Outdoor Sport (Fixed) 0.12 

Cranbrook & 

Sissinghurst 

Swattendon Centre Outdoor Sport (Private) 7.74 

Cranbrook & 

Sissinghurst 

Weald Sports Centre Outdoor Sport (Private) 1.61 

    

Frittenden Frittenden Basketball Play (Youth) 0.01 

Frittenden Frittenden Community Play 

Area 

Play (Child) 0.08 
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Frittenden Frittenden Recreation 

Ground 

Parks and Recreation 

Grounds 

0.89 

Frittenden Frittenden Tennis Outdoor Sport (Fixed) 0.05 

Frittenden King George Cricket Outdoor Sport (Private) 1.69 

    

Goudhurst Back Lane Play Area Play (Child) 0.04 

Goudhurst Bedgebury Play Area Play (Child) 0.09 

Goudhurst Bedgebury Play Area 2 Play (Child) 0.04 

Goudhurst Cranbrook Road Sports 

Ground 

Outdoor Sport (Private) 1.29 

Goudhurst Firs Pitch Outdoor Sport (Private) 1.99 

Goudhurst Kilndown Millenium Play 

Area 

Play (Child) 0.11 

Goudhurst North Road Allotments Allotments 0.24 

Goudhurst North Road Tennis Courts Outdoor Sport (Private) 0.25 

Goudhurst Risebridge Health and 

Sports Club 

Outdoor Sport (Private) 0.28 

Goudhurst Rogers Rough Road Outdoor Sport (Private) 1.29 

    

Hawkhurst Fairview MUGA Play (Youth) 0.02 

Hawkhurst Hawkhurst Allotments Allotments 1.50 

Hawkhurst Hawkhurst Cricket Ground Outdoor Sport (Private) 1.30 

Hawkhurst Hawkhurst Golf Course Outdoor Sport (Private) 28.56 

Hawkhurst Hawkhurst Tennis Club Outdoor Sport (Private) 0.33 

Hawkhurst Hawkhurst Youth FC Outdoor Sport (Private) 1.24 

Hawkhurst Heartenoak Outdoor Gym Outdoor Sport (Fixed) 0.01 

Hawkhurst Heartenoak Play Area Play (Child) 0.05 

Hawkhurst Heartenoak Play Area 2 Play (Child) 0.03 

Hawkhurst Heartenoak Play Fields Parks and Recreation 

Grounds 

0.69 

Hawkhurst Hensill Allotments Allotments 0.57 

Hawkhurst MUGA Play (Youth) 0.08 

Hawkhurst The Moor Play Area Play (Child) 0.17 

Hawkhurst The Moor Recreation 

Ground 

Parks and Recreation 

Grounds 

2.51 

    

Horsmonden Horsmonden Sports 

Ground 

Parks and Recreation 

Grounds 

3.51 

Horsmonden Horsmonden Tennis Club Outdoor Sport (Private) 0.75 

Horsmonden Locket Green Basketball Play (Youth) 0.01 

Horsmonden Locket Green Play Area Play (Child) 0.02 

Horsmonden Mill Lane Outdoor Sport (Private) 0.47 

    

Lamberhurst Brewer Street Allotments Allotments 0.32 

Lamberhurst Furnace Lane Bowls Club Outdoor Sport (Private) 0.24 

Lamberhurst Lambehurst Playground Play (Child) 0.08 
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Lamberhurst Lamberhurst Golf Course Outdoor Sport (Private) 46.39 

Lamberhurst Spray Hill Park Parks and Recreation 

Grounds 

3.96 

    

Paddock Wood Badsell Road Allotments Allotments 1.29 

Paddock Wood Badsell Road Allotments Allotments 1.13 

Paddock Wood Clover Way Play Area Play (Child) 0.04 

Paddock Wood Fuggles Close Basketball Play (Youth) 0.01 

Paddock Wood Green Lane Parks and Recreation 

Grounds 

3.78 

Paddock Wood Green Lane Play Area Play (Child) 0.04 

Paddock Wood Paddock Wood Allotments Allotments 0.77 

Paddock Wood Paddock Wood, Memorial 

Park 

Parks and Recreation 

Grounds 

2.98 

Paddock Wood Paddock Wood, Memorial 

Park Tennis 

Outdoor Sport (Fixed) 0.13 

Paddock Wood Paddocks Wood, Memorial 

Park Play Area 

Play (Child) 0.21 

Paddock Wood Putlands Bowling Green Outdoor Sport (Fixed) 0.19 

Paddock Wood Putlands MUGA Play (Youth) 0.02 

Paddock Wood Putlands Skate Park Play (Youth) 0.04 

Paddock Wood Putlands Sports Parks and Recreation 

Grounds 

3.79 

Paddock Wood Putlands Sports Athletics 

Track 

Outdoor Sport (Private) 1.88 

Paddock Wood St. Andrews Recreation 

Ground 

Parks and Recreation 

Grounds 

1.96 

Paddock Wood St. Andrews Recreation 

Ground Outdoor Gym 

Outdoor Sport (Fixed) 0.01 

Paddock Wood St. Andrews Recreation 

Ground Play Area 

Play (Child) 0.06 

Paddock Wood St. Andrews Recreation 

Ground Play Area 2 

Play (Child) 0.06 

Paddock Wood The Ridings Play Area Play (Child) 0.05 

    

Pembury Chalket Lane Cricket 

Ground 

Outdoor Sport (Private) 1.00 

Pembury Lower Green Outdoor Gym Outdoor Sport (Fixed) 0.04 

Pembury Lower Green Play Area Play (Child) 0.01 

Pembury Lower Green Rec Bike 

Ramps 

Play (Youth) 0.02 

Pembury Lower Green Rec MUGA Play (Youth) 0.04 

Pembury Lower Green Rec Play 

Area 1 

Play (Child) 0.05 

Pembury Lower Green Recreation 

Ground 

Parks and Recreation 

Grounds 

2.10 
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Pembury Pembury Allotments Allotments 2.00 

Pembury Pembury Athletic Youth FC 

Bowls 

Outdoor Sport (Fixed) 0.14 

Pembury Pembury Athletic Youth FC 

Play Area 1 

Outdoor Sport (Fixed) 0.06 

Pembury Pembury Athletic Youth FC 

Tennis 

Outdoor Sport (Fixed) 0.14 

    

RTW Bayham Road Playing 

Field 

Parks and Recreation 

Grounds 

1.77 

RTW Bayham Road Sports 

Ground 

Outdoor Sport (Private) 3.18 

RTW Cadogan Playing Fields Outdoor Sport (Private) 1.48 

RTW Calverley Adventure 

Grounds 

Play (Child) 0.16 

RTW Calverley Croquet Outdoor Sport (Fixed) 0.29 

RTW Calverley Grounds Parks and Recreation 

Grounds 

6.87 

RTW Calverley Tennis Play (Youth) 0.13 

RTW Calverley Tennis Outdoor Sport (Fixed) 0.18 

RTW Cornford Lane Allotments Allotments 0.58 

RTW Culverden Park Play Area Play (Child) 0.03 

RTW Cunningham Close 

Allotments 

Allotments 0.22 

RTW Dunorlan Park Parks and Recreation 

Grounds 

27.24 

RTW Dunorlan Park Play Area Play (Child) 0.17 

RTW Eastlands Road Play Area Play (Child) 0.03 

RTW Eridge Road Allotments Allotments 1.25 

RTW Friars Way MUGA Play (Youth) 0.04 

RTW Friars Way Play Area Play (Child) 0.07 

RTW Greggs Wood Play Area Play (Child) 0.22 

RTW Grosvenor and Hilbert 

Bowls 

Outdoor Sport (Fixed) 0.15 

RTW Grosvenor and Hilbert 

MUGA 

Play (Youth) 0.09 

RTW Grosvenor and Hilbert 

Park 

Parks and Recreation 

Grounds 

13.53 

RTW Grosvenor and Hilbert Play 

Area 

Play (Child) 0.45 

RTW Grosvenor and Hilbert 

Skate Park 

Play (Youth) 0.07 

RTW Grove Bowling Club Outdoor Sport (Fixed) 0.37 

RTW Hawkenbury AGP Outdoor Sport (Fixed) 0.69 

RTW Hawkenbury Allotments Allotments 6.57 

RTW Hawkenbury Outdoor Gym Outdoor Sport (Fixed) 0.09 



 

Page  

160 of 182 

 

Tunbridge Wells Borough Council 

Infrastructure Delivery Plan  

Date of publication – March 2021 

 

Parish Name Typology Size 

(hectares) 

RTW Hawkenbury Play Area Play (Child) 0.24 

RTW Hawkenbury Recreation 

Ground 

Parks and Recreation 

Grounds 

6.09 

RTW Hawkenbury Tennis Outdoor Sport (Fixed) 0.23 

RTW Colebrook Recreation 

Ground 

Parks and Recreation 

Grounds 

4.67 

RTW Colebrook Recreation 

Ground basketball 

Play (Youth) 0.03 

RTW Colebrook Recreation 

Ground Play Area 

Play (Child) 0.23 

RTW Hilbert Road Allotments 0.29 

RTW Hunter's Way MUGA Play (Youth) 0.03 

RTW Hunter's Way Play Area Play (Child) 0.24 

RTW Jackwood Way Play Area Play (Child) 0.02 

RTW Julian Hewitt Play Area Play (Child) 0.03 

RTW King George Allotments Allotments 1.59 

RTW King George Allotments Allotments 0.87 

RTW Lakeman Way Allotments Allotments 0.55 

RTW Linden Park Cricket 

Ground 

Outdoor Sport (Private) 1.80 

RTW Liptraps Lane Allotments Allotments 1.67 

RTW Merrion Way Play Area Play (Child) 0.13 

RTW Nevil Sports Pavilion Outdoor Sport (Private) 5.33 

RTW Oak Road BMX Play (Youth) 0.04 

RTW Oak Road Outdoor Gym Outdoor Sport (Fixed) 0.02 

RTW Pepenbury Outdoor Gym Outdoor Sport (Fixed) 0.03 

RTW Reynolds Lane Allotments Allotments 0.25 

RTW Saunders Road MUGA Play (Youth) 0.05 

RTW Sherwood Road Basketball Play (Youth) 0.01 

RTW Sherwood Road Play Area Play (Child) 0.13 

RTW Showfields Outdoor Gym Outdoor Sport (Fixed) 0.01 

RTW Showfields Play Area Play (Child) 0.02 

RTW St. John's Bowls Outdoor Sport (Fixed) 0.13 

RTW St. John's MUGA Play (Youth) 0.04 

RTW St. John's Park Parks and Recreation 

Grounds 

1.43 

RTW St. John's Play Area Play (Child) 0.15 

RTW St. John's Skate ramps Play (Youth) 0.03 

RTW St. John's Tennis Outdoor Sport (Fixed) 0.15 

RTW St. Mark's Recreation 

Ground 

Outdoor Sport (Private) 8.52 

RTW The Grove Play Area Play (Child) 0.10 

RTW Tunbridge Wells Football 

Club 

Outdoor Sport (Private) 1.09 

RTW Tunbridge Wells Tennis 

and Bowls Club 

Outdoor Sport (Private) 0.56 
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RTW Tunbridge Wells Tennis 

Club 

Outdoor Sport (Private) 1.42 

    

Rusthall Ashley Park Close Play 

Area 

Play (Child) 0.13 

Rusthall Rusthall Cricket Ground Outdoor Sport (Private) 1.20 

Rusthall Rusthall Football Ground Outdoor Sport (Private) 2.79 

Rusthall Rusthall Recreation 

Ground MUGA 

Play (Youth) 0.04 

Rusthall Southwood Road 

Allotments 

Allotments 1.36 

Rusthall Tunbridge Wells Golf Club Outdoor Sport (Private) 19.59 

Rusthall Wickham Gardens 

Allotments 

Allotments 0.98 

    

Sandhurst Hawkhurst Bowls Club Outdoor Sport (Private) 0.22 

Sandhurst Orchard Allotments Allotments 0.42 

Sandhurst Sandhurst Basketball Play (Youth) 0.00 

Sandhurst Sandhurst Play Area Play (Child) 0.09 

Sandhurst Sandhurst Playing Fields Parks and Recreation 

Grounds 

3.26 

Sandhurst Tanyard Play Area Play (Child) 0.04 

    

Southborough Barnett's Wood Play Area Play (Child) 0.11 

Southborough Cricket Ground, 

Southborough Common 

Outdoor Sport (Private) 1.16 

Southborough Great Brooms Road 

Allotments 

Allotments 0.63 

Southborough Holden Corner Play Area Play (Child) 0.08 

Southborough Pennington Grounds Parks and Recreation 

Grounds 

1.39 

Southborough Pennington Grounds 

Bowls 

Outdoor Sport (Fixed) 0.16 

Southborough Pennington Grounds 

MUGA 

Outdoor Sport (Fixed) 0.09 

Southborough Pennington Grounds Play 

Area 

Play (Child) 0.08 

Southborough Pennington Grounds 

Tennis Courts 

Outdoor Sport (Fixed) 0.11 

Southborough Pennington Outdoor Gym Outdoor Sport (Fixed) 0.03 

Southborough Salisbury Road Play Area Play (Child) 0.05 

Southborough Southborough Allotments 0.99 

Southborough Southborough 2 Allotments 1.74 

Southborough Tunbridge Wells Youth 

Football Club 

Parks and Recreation 

Grounds 

8.58 
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Parish Name Typology Size 

(hectares) 

Speldhurst Ashurst & Blackham 

Sports Association 

Outdoor Sport (Private) 2.08 

Speldhurst Ashurst Road Allotments Allotments 0.96 

Speldhurst Langton Green MUGA Play (Youth) 0.02 

Speldhurst Langton Green Play Area Play (Child) 0.03 

Speldhurst Langton Green Recreation 

Area 

Parks and Recreation 

Grounds 

5.49 

Speldhurst Rusthall Recreation 

Ground 

Parks and Recreation 

Grounds 

2.73 

Speldhurst Rusthall Recreation 

Ground BMX 

Play (Youth) 0.05 

Speldhurst Rusthall Recreation 

Ground Play Area 

Play (Child) 0.35 

Speldhurst Rusthall Recreation 

Ground Skate Ramps 

Play (Youth) 0.01 

Speldhurst Southwood Road 

Allotments 

Allotments 0.20 

Speldhurst Southwood Road 

Allotments 2 

Allotments 1.29 

Speldhurst Speldhurst  Allotments Allotments 0.62 

Speldhurst Speldhurst Play Area Play (Child) 0.06 

Speldhurst Speldhurst Recreation 

Ground 

Parks and Recreation 

Grounds 

1.85 

Speldhurst Speldhurst Bowls Outdoor Sport (Fixed) 0.10 

  



 

Page  

163 of 182 

 

Tunbridge Wells Borough Council 

Infrastructure Delivery Plan  

Date of publication – March 2021 

 

Appendix 3: consultation and 

liaison with key stakeholders 

November 2016 stakeholder engagement: 

 

To:    

Date: 1 November 2016 

Dear   

TUNBRIDGE WELLS BOROUGH LOCAL PLAN: INFRASTRUCTURE DELIVERY 

PLAN – EARLY ENGAGEMENT 

As you may be aware from previous discussions, Tunbridge Wells Borough Council 

is in the early stages of preparation of a new Local Plan to cover the whole of the 

Tunbridge Wells borough for the period up to 2033. Work has already begun on 

producing the evidence base to inform this review in terms of the projected growth of 

housing and jobs and other requirements to meet identified future needs. 

Infrastructure provision is an important aspect of Local Plan preparation and it is 

crucial that the Borough Council has a clear understanding of the infrastructure 

required to support any new development. We also need to understand where there 

may be any current or projected deficiencies over the course of the Plan period. 

The Borough Council’s ‘Overview and Scrutiny Committee’ has created an 

Infrastructure Provision Task and Finish Group to look at infrastructure provision 

across the borough. As part of this, the group is recommending that the Council 

facilitates a meeting to bring all infrastructure providers together to help formulate the 

new Infrastructure Delivery Plan, which will inform, and be published alongside, the 

new borough Local Plan, which is currently being prepared by the Planning Policy 

Team. 

The Council is planning to consult on the Issues and Options stage of the new Local 

Plan in spring 2017 when it will set out strategic options to meet the planned growth 

required within the borough. The Council will be consulting formally with 

infrastructure providers at this time; however, it would be useful to gain an 

understanding at this early stage on a number of issues. Therefore, I would be very 

grateful if you could answer a few questions for us at the link below, which will help 
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us to get a better understanding of any significant infrastructure issues that we 

should be aware of at this stage of plan preparation, and also how best to consult 

with you as we go through the formal plan making process. 

The short questionnaire can be found at (web link) and I would be grateful if you 

could complete and submit the questions to us by Friday 9 December. 

Kind Regards 

(Officer name) 

Planning Policy 

 

November 2016 Questions to Stakeholders: 

Question 1 

At this stage, are you aware of any significant infrastructure issues and/or constraints 

that we should be aware of across the borough which may limit growth and any 

potential growth options? If so, please explain them here. 

Question 2 

Do you have any documents and/or strategies that may help us in formulating our 

Infrastructure Delivery Plan and Local Plan? Please list any that you think would be 

helpful or provide web links. 

Question 3 

We will be formally consulting with you in spring 2017 as part of this consultation 

process. Please could you provide us with the correct details of who we should be 

consulting with at your organisation? Please include an email address. 

Question 4 

How do you usually engage with local authorities at this stage in the Plan preparation 

process? 

Question 5 

Would you be happy to attend a workshop with other infrastructure providers or 

would you prefer to attend individual meetings with us? (please select all that apply) 

Attend workshop with other infrastructure providers 

........................................................................ 

Attend individual meetings with the Council 

...................................................................................... 

Either 

............................................................................................................................. 

Question 6 
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Are there any examples of best practice of Infrastructure Delivery Plans that you 

have been involved with that you would be willing to share with us? 
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July 2018 stakeholder engagement: 

 

STRICTLY CONFIDENTIAL 

Date: 13 July 2018 

Dear Stakeholder 
 
TUNBRIDGE WELLS BOROUGH COUNCIL LOCAL PLAN – INFRASTRUCTURE 
DELIVERY PLAN 

(please pass this to the most appropriate officer if necessary) 
 
As you will be aware, Tunbridge Wells Borough Council is preparing a new Local Plan 
to guide development across the borough for the Plan period to 2033. To be informed 
by a robust evidence base, this new Local Plan will aim to meet updated needs for 
housing, employment, and other requirements to meet identified needs. 
 
Infrastructure provision is an important aspect of Local Plan preparation and it is 
important that the Borough Council has a clear understanding of the infrastructure 
required to support any new development and in particular housing growth in the 
borough. There is also a need to understand where there may be any current or 
projected deficiencies over the course of the Plan period and how the infrastructure will 
be delivered. The work currently being carried out will also inform decisions regarding 
potential funding through developments, either from s106 agreements or through the 
use of Community Infrastructure Levy. 
 
We wish to engage with infrastructure providers throughout the process of developing 
the Local Plan, and the purpose of this correspondence is to establish further contact 
since we last contacted you formally in November 2016 and as part of the Issues and 
Options Consultation in 2017 (although separate discussions may have taken place 
since this time) in order to request any relevant baseline information and an initial 
assessment of the potential infrastructure requirements from the development being 
proposed in the Local Plan.  
 
Copied overleaf is a table setting out our current position with regard to population 
growth and housing requirements expected to be provided for in the Local Plan. This 
must please be treated as strictly confidential and not for discussion or sharing with 
agents, developers, applicants or the public but purely for the purpose of informed 
infrastructure planning. Implications of this information being leaked could include the 
loss of the potential to deliver infrastructure through the Local Plan process.  
 
I understand that you may not be able to provide all of this information at this time, and 
that most of the detail will have to be developed as we firm up which sites will be taken 
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forward for development. We are hoping we can use any information you are able to 
provide at this stage regarding existing capacity and deficit in informing decisions 
regarding potential locations of new development.
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Confidential – not for discussion or sharing outside of your organisation 
(A)  Settlement 

/ Location 

(B) Number of 

Existing 

Dwellings by 

Settlement 

16/11/2017-

Council Tax  

(C) Extant 

PP -10% if 

Not 

Started 

(D) Site 

Allocations 

Local Plan 

Allocations 

- 10% 

(E) Potential 

Number of 

Proposed 

Dwellings to be 

allocated by 

Settlement 

(F) 

Potential 

Total 

Number of 

Dwellings 

(existing 

plus 

proposed) 

(G) % 

Increase 

Benenden 320 23 - 218 561 75% 

Bidborough 340 - - 0 340 0% 

Brenchley 159 6  - 0 165 4% 

Cranbrook 1,979 57  230 540 2,806 42% 

Five Oak Green 572 7  - 0 579 1% 

Frittenden 160 10 - 46 216 35% 

Goudhurst 553 23 - 32 608 10% 

Hawkhurst 1,743 134 27 684 2,588 48% 

Horsmonden 599 56 - 529 1,184 98% 

Lamberhurst 437 9 - 60 506 16% 

Langton Green 1,164 15 - 24 1,203 3% 

Main Urban 

Area 

27,904 1,412 941 1,291* 31,548* 13% 

Matfield 232 6 - 156 394 70% 

Paddock Wood 3,469 677 248 3,879 8,273 138% 

Pembury 2,390 8 - 1,345 3,743 57% 

Rusthall 2,278 10 - 46 2,334 2% 

Sandhurst 405 2 - 74 481 19% 

Sissinghurst 353 76 - 229 658 86% 

Speldhurst 404 11 - 68 483 20% 

Tudeley (GV)  - -  -  1,500 # 1,500 # N/A 

Totals 45,461 2,542 1,446 10,721* 60,170* 32% 
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2 

 
Enclosed is a document that sets out our current position, where we are in the 
process/the growth table and our timescales for production of the Local Plan which you 
may find useful. 
 
If you feel it would be beneficial to hold a meeting to discuss these issues, we would be more 
than happy to do so or please feel free to give me a call to discuss any issues/concerns you 
have at this stage. 
 
The outcomes of this work will feed in to the production of a new Infrastructure Delivery Plan, 
which will be published alongside the new Tunbridge Wells Borough Local Plan currently being 
prepared by the Planning Policy Team. Following revisions to the timetable, the Borough 
Council aims to consult on the new Local Plan in spring 2019 to ensure robustness of the 
evidence base as well as to allow enough time to consider all infrastructure needs in sufficient 
detail.  
 
Consequently, we would therefore be very grateful if you could answer a few questions for us 
at the link below which will help us to get a more detailed idea of any current and expected 
infrastructure issues in order to update the Infrastructure Delivery Plan. The link to the survey 
is (web link). If you would like the link to be emailed to you, please send a request by email to 
planning.policy@tunbridgewells.gov.uk. 
 
We would be grateful if you could complete and submit the questionnaire by 13 August 2018. 
 
Kind regards 
Principal Planning Policy Officer 
Planning Policy 

July 2018 questions to stakeholders: 

Question 1 

At this stage, are you aware of any significant infrastructure capacity issues or deficits that 

we should be aware of across Tunbridge Wells borough which may limit growth in a given 

location? (please select one answer) 

Yes ......................................... No .................................. 

Question 1a 

If you answered yes to Question 1, please explain them here and it would be helpful if you 

can be as specific as possible with regard to location of any capacity or deficits. 

Question 2 

Do you apply service or infrastructure standards to determine whether there is capacity or 

deficit in demand for services? (please select one answer) 

Yes ............................................. No ..................................................... 

mailto:planning.policy@tunbridgewells.gov.uk
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Question 2a 

If you answered yes to Question 2, please provide details of these. 

Question 3 

Please provide details of any existing committed infrastructure delivery that is planned to 

serve Tunbridge Wells borough. 

Question 4 

Please refer to the table in our email/letter (and in the document in the 'supporting 

documents' tab) setting out Tunbridge Wells Borough Council's current position with regard to 

population growth and housing requirements expected to be provided for in the Local Plan. 

Will the levels and locations of development that are proposed in the Council’s emerging 

Local Plan result in any infrastructure deficits in demand for services or create demand for 

new additional services to be provided? (please select one answer) 

Yes ......................................... No .................................... 

Question 4a 

If you answered yes to Question 4, please provide details 

Question 5 

When answering this question it would be helpful if you could include the following details 

where possible/known: 

• Location of the infrastructure 

• Timescale for requirements of infrastructure  

• Cost of infrastructure 

• Actual or potential sources of funding 

• Whether the project is already committed to be delivered in existing delivery 

programmes Whether land would need to be allocated or safeguarded to ensure the 

delivery of the infrastructure, and details of such land 

What new or improved infrastructure will be needed to support the proposed development 

and population growth in the emerging Tunbridge Wells Borough Local Plan? 

Question 6 

If you have any documents and/or strategies that may help us in formulating our 

Infrastructure Delivery Plan and Local Plan, please list them here and provide web links if 

possible. Alternatively, you can attach them using the upload facility at Question 6a below. 

Question 6a 

You can upload any supporting documents here. 
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March 2019 stakeholder engagement: 

 

STRICTLY CONFIDENTIAL 

Date: 1 March 2019 

Dear Stakeholder 

TUNBRIDGE WELLS BOROUGH COUNCIL DRAFTLOCAL PLAN – INFRASTRUCTURE 

DELIVERY PLAN 

(please pass this to the most appropriate officer if necessary) 

As you will be aware, Tunbridge Wells Borough Council is preparing a new Local Plan to 

guide development across the borough for the Plan period to at least 2033, and most likely 

2035/6 (depending on timing of adoption of the Plan). To be informed by a robust evidence 

base, this new Local Plan will aim to meet housing, employment, and other requirements to 

meet identified needs. 

Infrastructure provision is an important aspect of Local Plan preparation and it is important 

that the Borough Council has a clear understanding of the infrastructure required to support 

any new development and in particular housing growth in the borough. There is also a need 

to understand where there may be any current or projected deficiencies over the course of 

the Plan period and how the infrastructure will be delivered. The work currently being carried 

out will also inform decisions regarding potential funding through developments, either from 

s106 agreements or through the use of Community Infrastructure Levy: a decision on 

whether to implement CIL will be informed by whole Plan viability assessment. 

We consulted with infrastructure providers in July 2018 where we shared the emerging 

spatial distribution of development and asked a series of questions. Since this time we have 

been refining the distribution of growth and identifying appropriate site allocations to meet the 

growth needs in accordance with the overall strategy. In order to continue to engage with 

infrastructure providers throughout the process of developing the Local Plan, we are now 

seeking further input from yourselves. As part of this consultation, we are confidentially 

sharing the revised overall growth strategy for the borough as well as all of the draft site 

allocation policies set out within the Place Shaping section of the Plan. It is important to point 

out that this work is in a draft form and still subject to refinement, but we thought it would be 

helpful to seek input from yourselves at this stage before we finalise the Draft Plan for 

consultation. 

Copied overleaf is an updated table setting out our current position with regard to population 

growth and housing requirements expected to be provided for in the Draft Local Plan. This 

must please be treated as strictly confidential and not for discussion or sharing with agents, 

developers, applicants or the public but purely for the purpose of informed infrastructure 
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planning. Implications of this information being leaked could include the loss of the potential 

to deliver infrastructure through the Local Plan process.  

(A)  Settlement 

/ Location 

(B) Number of 

Existing Dwellings 

by Settlement 

16/11/2017-Council 

Tax 

(C) Total proposed -  including sites 

in the Site Allocations Local Plan 

which have not come forward or 

have planning permission but not 

yet started and are to be re-

allocated) 

(D)Potential Total 

Number of 

Dwellings (existing 

plus proposed) 

Benenden 320 157 477 

Bidborough 340 9 349 

Brenchley 159 12 171 

Cranbrook 1,979 746 2725 

Five Oak Green 572 9 581 

Frittenden 160 53 213 

Goudhurst 553 49 602 

Hawkhurst 1,743 730 2473 

Horsmonden 599 339 938 

Lamberhurst 437 62 499 

Langton Green 1,164 7 1171 

Main Urban Area 27,904 3051 30955 

Matfield 232 145 377 

Paddock Wood 3,469 5050 8519 

Pembury 2,390 345 2735 

Rusthall 2,278 5 2283 

Sandhurst 405 29 434 

Sissinghurst 353 177 530 

Speldhurst 404 24 428 

Tudeley Garden 

Settlement 

- 1650 1650 

Totals 45,461 12649 58,110 

 

This represents an updated position of the distribution of development across the borough 

over the plan period. We have also attached the draft “Place shaping” policies and allocations 

that indicate these broad quantums but also details the individual site allocations. Whilst we 

would welcome input from yourselves at this stage in order to further inform the strategy and 

allocation policies, it is worth noting that we will be consulting more widely on this draft 

document as part of the Regulation 18 consultation to be carried out from August-September 

this year. There will therefore be ample further opportunity for you to provide input at this 

stage before we carry out a further stage of consultation on a revised Draft Local Plan as part 

of the Regulation 19 consultation before we submit the Draft Local Plan to the Planning 

Inspectorate in 2020. 

Enclosed is also a document which sets out our timetable for the production of the Local Plan 

which you may find useful. 
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If you feel it would be beneficial to hold a meeting to discuss these issues, we would be more 

than happy to do so or please feel free to give me a call to discuss any issues/concerns you 

have at this stage. 

The outcomes of this work will feed in to the production of a new Infrastructure Delivery Plan, 

which will be published alongside the Draft Local Plan. 

We would therefore be very grateful if you could answer a few focused questions for us at the 

link below. You may have already provided us with the some of this information as part of our 

previous consultation last summer, so please note this down in your response or provide 

updated information as appropriate. The following is a link to the question form for you to 

complete and submit via our online consultation system: (web link) 

We would be grateful for your response by 25 March 2019. 

Kind regards 

Principal Planning Policy Officer 

Planning Policy 

March 2019 questions to stakeholders: 

Question 1 

Is there existing capacity or deficit in demand for services across Tunbridge Wells borough? 

Please be as specific as possible with regard to location of any capacity or deficits. 

Question 2 

Please provide details of existing committed infrastructure delivery that is planned to serve 

the borough. 

Question 3 

Will the levels and locations of new development that are proposed in the emerging Local 

Plan (see attached letter) result in any future deficits in demand for services. (please select 

one answer) 

Yes .................................. No ................................... 

Question 3a 

• When answering this question, please include details of: 

• Location of the infrastructure (this may be within our outside of the borough) 

• identify/specify any site specific requirements as a result of the sites/locations set out 

Timescale for requirements of infrastructure 

• Cost of infrastructure 

• Actual or potential sources of funding 

• Whether the project is already committed to be delivered in existing delivery 

programmes Whether land would need to be allocated or safeguarded to ensure the 

delivery of the infrastructure, and details of such land 
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What new or improved infrastructure will be needed to support the proposed development 

and population growth in the emerging Local Plan? 

Question 4 

Any there any other infrastructure issues (including any wider cross borough boundary 

issues) that we should be aware of at this stage of the Plan preparation process? 

  



 

Page  

175 of 182 

 

Tunbridge Wells Borough Council 

Infrastructure Delivery Plan  

Date of publication – March 2021 

 

June 2019 stakeholder engagement: 

(sent by email) 

Dear Service Provider 

Following a number of previous consultations with yourself, (the most recent being in 

March/April 2019) we are now finalising the Draft IDP ready for publication to support the 

consultation version of the Draft Local Plan, scheduled for September 2019. The IDP will 

need to be signed off by councillors in July before the Draft Local Plan goes to Cabinet in 

August. 

The draft IDP as attached – (PLEASE TREAT AS CONFIDENTIAL AT THIS STAGE) reflects 

information that you have provided previously, or that we have gathered from relevant plans 

and strategies that affect the borough. I would be grateful if you would read the sections that 

are relevant to you as service providers in the borough and respond to confirm that you are in 

agreement with what the document states in terms of existing/planned and future provision of 

infrastructure. It would be useful if you could let me know if there is anything else that you 

think is relevant or pertinent to be added at this stage or if there is anything that is not correct 

or needs updating. I would also point out that there are still some gaps in the document, 

where we are either still gathering information or have not been provided with information 

from providers at this stage. 

We would welcome comments on the above by Friday the 28th June. I would also re-iterate 

that we will of course be consulting fully on the Draft Local Plan during the statutory 

consultation period from the 20th September to the 1st November and so there will be 

another opportunity for you to make comments on the Draft strategy and allocations and any 

supporting infrastructure required at that stage. 

Many thanks for your ongoing input to the Draft Local Plan. 
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October 2020 stakeholder engagement 

Dear Stakeholder 
 

TUNBRIDGE WELLS BOROUGH COUNCIL LOCAL PLAN – INFRASTRUCTURE DELIVERY 
PLAN 
(Please pass this to the most appropriate officer if necessary) 
 
As you will be aware, Tunbridge Wells Borough Council is in the final stages of preparing its Pre-
Submission Local Plan to guide development across the borough for the Plan period to 2037. To 
be informed by a robust evidence base, this new Local Plan will aim to meet updated needs for 
housing, employment, and other requirements to meet identified needs. 
 
Infrastructure provision has been an important aspect of Local Plan preparation and it is crucial 
that the Borough Council has a clear understanding of the infrastructure required to support any 
new development and, in particular, housing growth in the borough. There is also a need to 
understand where there may be any current or projected deficiencies over the course of the Plan 
period and how the infrastructure will be delivered. The work currently being carried out will also 
inform decisions regarding potential funding through developments, either from s106 
agreements or through the use of Community Infrastructure Levy. 
 
Having last contacted you formally in the autumn of 2019 as part of the Regulation 18 
Consultation on the Draft Local Plan and prior to that in May 2019 as part of a stakeholder only 
engagement (although many separate discussions have taken place since this time with a 
number of service providers), we wish to continue to engage with infrastructure providers, to 
request that any additional information be provided at this stage which may need to be 
considered and included with the next version of the Draft Local Plan, the Pre-Submission 
Version and the accompanying Infrastructure Delivery Plan .  
 
Copied below is a revised distribution table (Table 1) setting out our current position with regard 
to housing growth and housing distribution expected to be provided for in the Local Plan. 
Additionally, a further table is provided (Table 2) which sets out the major 
employment/commercial/mixed use allocations currently set out within the Draft Local Plan. This 
must please be treated as strictly confidential and not for discussion or sharing with agents, 
developers, applicants or the public but purely for the purpose of informed infrastructure 
planning. Implications of this information being leaked could include the loss of the potential to 
deliver infrastructure through the Local Plan process.  
 
It should be stressed that there are still several uncertainties surrounding a number of particular 
sites. This has necessitated making a judgement at this point of the likelihood that issues will be 
resolved in the coming weeks. As a result, the figures represent best estimates of the maximum 
capacity of what could be achieved on sites for the purposes of infrastructure planning at this 
stage and are provisional. Nevertheless, they are regarded as having a sufficient level of 
certainty to provide the sound basis for assessing infrastructure needs. It should also be noted 
that the strategic site of Tudeley Garden Village extends beyond the Plan period, phased 
beyond 2037. 
 

Table 1: Indicative distribution of development within Local Plan Period (2020-2037) by 

parish 
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CONFIDENTIAL – NOT FOR DISCUSSION OR SHARING OUTSIDE OF YOUR ORGANISATION 
(A) Parish (B) 

Dwelling 
Stock 
(as at 05 
August 
2020) 

(C) Upper 
Allocation 
Capacity 
(excluding 
sites with 
planning 
permission 
in Column 
D) 

(D) 
Number 
of 
Dwellings 
with 
Extant 
Planning 
Consent 
(as at 01 
April 
2020; this 
figure 
may 
include 
allocated 
sites in 
Column 
C) 

(E) Indicative 
Distribution 
of Windfall 
Development 
as a Share of 
Local Plan 
Indicative 
Windfall 
Allowance 

(F) Total 
Dwellings 
Expected 
within 
Plan 
Period 
2020-
2037 
(Columns 
C+D+E) 

Benenden* 885 95 51 28 174 

Bidborough 424 0 10 16 26 

Brenchley and Matfield** 1207 87 63 56 206 

Capel*** 951 2000 27 24 2051 

Cranbrook and Sissinghurst**** 2903 307 306 103 716 

Frittenden 372 30 18 10 58 

Goudhurst 1286 0 39 35 74 

Hawkhurst 2276 489 146 106 741 

Horsmonden 986 205 31 50 286 

Lamberhurst 692 30 5 27 62 

Paddock Wood***** 3473 3763 990 72 4825 

Pembury 2487 245 119 27 391 

Royal Tunbridge Wells 22642 1186 1342 750 3278 

Rusthall 2205 15 20 44 79 

Sandhurst 613 30 20 15 65 

Southborough 5121 26 153 155 334 

Speldhurst 1976 12 22 50 84 

Total 50499 8520 3362 1568 13450 

 

*Benenden includes site allocations for both Benenden (45 dwellings) and East End (73 
dwellings, of which 23 dwellings already have planning consent). 
**Brenchley and Matfield includes allocations for both settlements, however all of the site 
allocations are on sites within Matfield 
***Capel includes only the allocation for the new garden settlement of Tudeley Garden 
Village. It should be noted that the total capacity of Tudeley is approximately 2,500-2,800 
dwellings, with only 2,000 dwellings expected within the Plan period (2020-2037). The 
capacity at the urban extension of Paddock Wood, which includes land in East Capel, is 
counted under Paddock Wood (see below). There are no allocations for Five Oak Green 
or the existing settlement of Capel. 
****Cranbrook and Sissinghurst includes allocations for both settlements – 485 (of which 
216 already have planning consent) are in Cranbrook and 38 are in Sissinghurst. 
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*****The figure for Paddock Wood includes the urban extension of Paddock Wood on 
land within east Capel parish but for the purposes of infrastructure planning is included 
within Paddock Wood. 
 
Table 2: Major employment/Commercial/mixed use allocations 

Regulation 

18 Policy 

Reference 

Address Allocated for employment/commercial/ 

mixed uses 

Policy 

AL/RTW 12 

Land adjacent 

to Longfield 

Road 

Employment uses to provide approximately 80,000sqm (net) business (B1), 

general industrial (B2), and storage and distribution (B8) floorspace, to be 

provided in the form of a business park 

Although not approved (subject to outstanding highways issues), current 

application indicates up to 84,700sqm of floorspace within Use Classes B1 

(Business; 47,700sqm) and B8 (Storage and Distribution; 37,000sqm) as 

well as an ancillary café (A3; 200sqm) 

Policy 

AL/RTW 13 

Land at 

Colebrook 

House, 

Pembury Road 

Employment uses to provide approximately 10,000sqm (net) business (B1), 

general industry (B2) and storage and distribution (B8), accommodation and 

ancillary facilities 

Policy AL/CA 

1 

Tudeley Village Approximately 1,900-2,000 within Plan period, as well as the provision of 

appropriate employment within the settlement, a range of local services and 

facilities, and the provision of appropriate open space, leisure, and 

recreational areas, including informal and formal space, children's and youth 

play space, sports pitches and allotments/food growing areas. 

Policy AL/PW 

1 (and AL/CA 

3) 

Land at Capel 

and Paddock 

Wood 

Approximately 3,270-3,348 new dwellings, three pitch G&T site, additional 

employment provision, including expansion of Key Employment Areas 

(B1/B2/B8 uses), enlarged Mascalls Secondary School and additional 

primary schools, new medical centre, and the provision of open space, youth 

and children's play and sports facilities (including a swimming pool and new 

outdoor sports hub) and recreational facilities as well as areas of natural and 

semi-natural green space and allotments/food growing areas. 

Policy AL/PW 

2 

Paddock Wood 

Town Centre 

Provision of approx. 400-700sqm of comparison retail floorspace, one 

medium sized foodstore (convenience retail), and retention of, and provision 

of additional, professional services (A2), food and drink (A3) and drinking 

establishments (A4), hot food and takeways (A5), office (B1), appropriate 

leisure (D2), and suitable sui generis uses. May also include residential (C3) 

of approx. 0-300 dwellings. 

Policy 

STR/RTW1 

Tunbridge 

Wells Town 

Centre 

Range of commercial mixed use development within the town centre of 

Royal Tunbridge Wells, to include retail, leisure, residential, employment 

(office), cultural. 

Policy AL/HA 

8 

Hawkhurst 

Station 

Business Park 

Employment uses (B1/B2/B8 uses) as part of extension to Gill's Green Key 

Employment Area 

Policy AL/HA 

10 

Site at Limes 

Grove 

Employment uses (B1/B2/B8 uses) as part of extension to Gill's Green Key 

Employment Area 

Policy AL/PE 

7 

Woodsgate 

Corner, 

Pembury 

Car showrooms and associated uses/employment 

Current planning application for a motor village car dealership and service 

centre comprising seven car showrooms, car display courtyard, used car 

sales pavilion building, parts storage warehouse (B8 use), accident repair 

centre (B2 use), valet area, workshop (B2 use), ancillary offices (B1a use), 

rear service yard, car parking, landscaping and access for the Hendy Group. 

Total B2 use is 2,274sqm, total B8 use is 1,053sqm, total B1a use is 

1,034sqm, total sui generis use is 2,041 (136), welfare areas, circulation, etc. 
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1,091sqm, equalling a total of 7,493sqm Gross Internal Area / 7,846sqm. 

 

If you consider that additional information on the sites/locations will help to inform your 
consideration or feel that a further discussion would be helpful, then please feel free to 
give me a call to discuss any questions/concerns you may have at this time. 
 
The outcomes of this work will feed into the production of a new Infrastructure Delivery Plan, 
which will be published alongside the Regulation 19 Pre-Submission version of the Local Plan 
currently being prepared by the Planning Policy Team. Both the Regulation 19 draft Local Plan 
and Draft Infrastructure Delivery Plan can be accessed via the following links for your 
information:  
 
Draft Local Plan -
https://www.tunbridgewells.gov.uk/__data/assets/pdf_file/0008/343718/Consultation-Draft-
Local-Plan.pdf 
 
Draft Infrastructure Delivery Plan - 
https://beta.tunbridgewells.gov.uk/__data/assets/pdf_file/0018/300771/1592211529_Infrastruct
ureDeliveryPlanAugust2019accessible.pdf 
 
The Borough Council is planning to consult on the Pre-Submission Version of the Local Plan in 
spring 2021 and therefore this current consultation with service providers will ensure 
robustness of the evidence base and the supporting IDP and consideration of all infrastructure 
needs as part of the emerging Local Plan. We would therefore be very grateful if you could 
answer a few questions for us as set out below to ensure that any current and expected 
infrastructure requirements have been addressed and allow us to update the Infrastructure 
Delivery Plan for publication with the Pre-Submission Local Plan; 
 
Q1 – In light of the updated table provided, are you aware of any significant 
infrastructure capacity issues or deficits that we should be aware of in finalising the 
Draft Local Plan in relation to the distribution strategy proposed? 
 
Q2 – Please explain any requirements and it would be helpful if you could be as 
specific as possible with regard to the location of any capacity or deficits and 
timescales/costings of any schemes that we are not already aware of? 
 
Q3 - Are there any updates in terms of existing or planned provision that we should be 
aware of in finalising the Draft Local Plan? 
 
Q4 - Do you have any updated documents or strategies that we should be aware of? 
 
Q5 – Please provide any other comments that you might have in relation to 
Infrastructure provision within Tunbridge Wells Borough. 
 

Please send your response to the questions above to localplan@tunbridgewells.gov.uk. I 
would be very grateful if you could provide your response by the 30 October 2020. 
 
Kind regards 
Principal Planning Policy Officer 
 

https://www.tunbridgewells.gov.uk/__data/assets/pdf_file/0008/343718/Consultation-Draft-Local-Plan.pdf
https://www.tunbridgewells.gov.uk/__data/assets/pdf_file/0008/343718/Consultation-Draft-Local-Plan.pdf
https://beta.tunbridgewells.gov.uk/__data/assets/pdf_file/0018/300771/1592211529_InfrastructureDeliveryPlanAugust2019accessible.pdf
https://beta.tunbridgewells.gov.uk/__data/assets/pdf_file/0018/300771/1592211529_InfrastructureDeliveryPlanAugust2019accessible.pdf
mailto:localplan@tunbridgewells.gov.uk


 

 

 

 

 

If you require this document in another format, 

please contact:  

Planning Policy  

Planning Services  

Tunbridge Wells Borough Council  

Town Hall  

Royal Tunbridge Wells  

Kent TN1 1RS  

Telephone: 01892 554056 
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